

NF
Comm Dev
Lynda Teglia

FILED
NO. 97.065

97 MAY 14 A9:42

AMENDMENT NO. 2
CONTRACT BETWEEN DOUGLAS COUNTY
AND
KLEINFELDER, INC.
FOR
ZEPHYR WATER UTILITY DISTRICT
AND
CAVE ROCK/SKYLAND
WATER SYSTEMS
INSPECTION AND TESTING SERVICES

BARBARA REED
CLERK
BY *[Signature]* DEPUTY

WITNESSED

Whereas, on May 9, 1996, Douglas County, a political subdivision of the State of Nevada, and Kleinfelder Inc., an independent contractor, entered into a contract for certain services; and

Whereas, the circumstances have changed requiring additional services by the Contractor

Now, therefore, in consideration of the agreements herein made, the parties mutually agree as follows:

- The Scope of Services has been amended to add the additional services provided in Exhibit B1.
- The Compensation has been amended to add the additional fees provided in Exhibit C1.
- The Period of Performance has not changed from that indicated in the original agreement.
- All other sections of the original agreement remain in effect.

[Signature]

Independent Contractor

4/28/97

Date

Daniel C. Holler

County Manager

5-2-97

Date

Attest:
Barbara J. Reed

County Clerk *Joy Sandra Condem, deputy*

5-2-97

Date

Robert J. Mann

District Attorney

4/24/97

Date

c:sky/kamend1

0412595
BK0597PG2482

**EXHIBIT B1
SCOPE OF SERVICES**

The original Scope of Services is amended to add the following work:

1. Lakeridge Water Tank Water Line Repair:

See attached proposal dated March 31, 1997.

2. Recoat Interior of Skyland Tank:

See attached proposal dated March 11, 1997.

COOPY

c:sky/kamend1

0412595

BK0597PG2483

**EXHIBIT C1
SCHEDULE OF COMPENSATION**

The original Schedule of Compensation is amended to add the following cost:

The additional contract price shall not exceed \$18,891 , and the total amended contract price shall not exceed \$316,148 without further written authorization.

COPY

c:sky/kamend1

0412595

BK0597PG2484



KLEINFELDER

An employee owned company

March 11, 1997
File: 30-1148-18.500

RECEIVED

MAR 12 1997

DOUGLAS COUNTY
COMMUNITY DEVELOPMENT

Douglas County, Community Development Department
P.O. Box 218
Minden, Nevada 89423

Attention: Mr. Carl Ruschmeyer, P.E.

**SUBJECT: Confirming Agreement for Contract Extension
Coating Inspection - Skyland Tank
Cave Rock/Skyland - System Improvements
Douglas County, Nevada**

Reference: 1) Douglas County Purchase Order No. 16937 dated May 29, 1996
2) "Revised Confirming Agreement for Contract Extension, Construction Testing and Inspection Services, Zephyr Water Utility District Ozone Disinfection Plant, Zephyr Water Utility District Phase II System Improvements, Cave Rock/Skyland Microfiltration Plant, Cave Rock/Skyland System Improvements, Douglas County, Nevada," by Kleinfelder, Inc. Dated January 31, 1997

Dear Carl:

As we discussed, we have revised our cost estimate to provide additional inspection efforts for the recoating of the Skyland water tank. The exterior of this existing reservoir will be refinished as a part of the current work. The County now wishes to also refinish the interior of the tank since the reservoir will be out of service. The Skyland Tank will only require a SSPC SP-10 "near white blast" for surface preparation, which means only loose coatings and severe rust will be removed. This type of surface preparation would be equivalent to having the steel panels factory primed.

Our services will include observation, inspection, testing and reporting of surface preparation, mixing and application methods, coating thickness testing and documentation of environmental conditions. We are assuming the surface preparation will be a SSPC SP-10 and there will be one prime coat and two finish coats applied to the tank. We also assume coating operations to be continuous from start to finish. Additional surface preparation or coats of paint may require additional inspection time. We will track our costs for our additional services under the following project number:

30-1148-18.500/307LG107
Copyright 1997 Kleinfelder, Inc.
All Rights Reserved

Page 1 of 2

March 11, 1997

0412595

KLEINFELDER 3189 Mill Street, Reno, NV 89502-2201 (702) 323-7182 (702) 323-1745 fax

BK0597PG2485

Our estimated fee for this work is as follows:

Labor

Senior Technician 104 hours @ \$59/hr \$6,136.00

Materials/Equipment

Vehicle w/SFTE 104 hours @ \$8/hr \$832.00

Per Diem 7 days @ \$85/day \$595.00

Miscellaneous Expenses Estimate \$400.00
(Phone, Cellular, etc.)


Grand Total: \$7,963.00

The above is an estimate based on the expected schedule. The actual cost will depend on the amount of work requested, the contractor's schedule, delays due to weather, etc. This cost is also based on a normal 40-hour work week, any costs incurred for overtime, weekend or holiday time will be in addition to the fee estimate above. An invoice for our services will be submitted on a monthly basis.

We look forward to continuing our working relationship. If you have any questions, please call us at your earliest convenience. This extension will be formalized using your contract as agreed in our initial assignment. Please forward your contract forms for our review and execution.

Respectfully submitted,

KLEINFELDER, INC.


Chris D. Spandau, P.E.
Vice President

CDS:pm

Enclosure: Standard 1996/97 Fee Schedule



March 31, 1997

Carl Ruschmeyer
Douglas County Community Development
1594 Esmeralda Avenue
Minden, Nevada 89423

SUBJECT: LAKERIDGE TANK WATER LINE REPAIR

Dear Carl,

I am responding to your request to provide full time inspection during the repair of the wash out on the new Lakeridge tank water line. I have discussed the procedures Spiess Construction Company's sub contractor, O'Brien Construction, plans to use for the repair of the wash out. They have informed me that the repairs will take approximately 10 days and the line will be ready for use in approximately 6 days.

We are proposing to provide full inspection and observation services for the repair period based upon the contractor's estimated time for repair. We have established a separate billing for this work for tracking costs to be born by the contractor. Included in this cost will be investigative review of damage caused by the wash out, inspection and observation of repair work, documentation of repairs, review of slurry mix design to be used, final report accepting repair as equal to or better than original design. Also included will be recommendations to the design engineer and the County possible remedies for protection against future failures of this type on this pipeline.

We estimate these services can be performed within the time estimated by the contractor in the range of \$7,500 to \$8,500. This estimate includes charges for vehicle, equipment, per diem, and staff required to complete the repair work.

It is our understanding the costs for this work will be paid to the County by the contractor unless otherwise stipulated. Chris Spandau in the Reno office will prepare a formal proposal to be submitted to you for approval later this week. The Contractor plans to begin repair work this week with debris removal beginning Tuesday and placement of a slurry backfill beginning on Friday.

Please inform me of the action the County would like us to take concerning this repair work verbally so complete inspection services can be performed. I am looking forward to continuing assistance to Douglas County in completing these projects. Please do not hesitate to call if you have any questions concerning this letter.

Sincerely,

John Donat
Resident Construction Inspector

cc: Chris Spandau, Kleinfelder, Reno
Roger Gilmore, Gilmore Engineering
Scott Coleman, Spiess Construction

distributed
4-1-97
D.S.

REQUESTED BY
DOUGLAS COUNTY
UNOFFICIAL RECORDS OF
DOUGLAS CO., NEVADA

'97 MAY 15 AM 11:18

LINDA SLATER
RECORDER

\$ 0 PAID: K2 DEPUTY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: May 14 1997
S. REED Clerk of the Judicial District Court
of the State of Nevada, in and for the County of Douglas.
By Chad Mullock Deputy

SEAL

BK0597PG2488
0412595