

NF  
Comm Dev  
Lynda Teglia

**CHANGE ORDER**

No. 2

FILED

NO. 2002.076

PROJECT: Re-Roof of Courthouse, DCCD Proj. No. 2001-1216

'02 FEB 27 P3:54

DATE OF ISSUANCE: February 20, 2002 EFFECTIVE DATE: February 20, 2002

OWNER: Douglas County, Nevada

*[Signature]*  
CLERK  
DEPUTY

OWNER's Contract No. DCCD Proj. No. 2001-1216

CONTRACTOR: D&D Roofing and Sheet Metal Inc. ENGINEER: DCCD

You are directed to make the following changes in the Contract Documents.

Description: Increase depth of insulation by 1in.

Reason for Change Order: To account for depth of various layers of roofing removed.

Attachments: contractor pricing of extra work, (cont. c.o. #4)

| CHANGE IN CONTRACT PRICE:                                     | CHANGE IN CONTRACT TIMES:  |
|---|--|
| Original Contract Price<br>\$46,490.00                        | Original Contract Times<br>Substantial Completion: <u>N/A</u>                        |
| Net changes from previous Change Orders<br>\$4,296.61         | Net change from previous Change Orders<br><u>0</u><br>days                           |
| Contract Price prior to this Change Order<br>\$50,786.61      | Contract Times prior to this Change Order<br>Substantial Completion: <u>N/A</u>      |
| Net Increase of this Change Order<br>\$1,640.56               | Net Increase of this Change Order<br><u>0</u><br>days                                |
| Contract Price with all approved Change Orders<br>\$52,427.17 | Contract Times with all approved Change Orders<br>Substantial Completion: <u>N/A</u> |

RECOMMENDED:

By: *[Signature]*  
Engineer (Authorized Signature)

Date: FEB 20, 2002

APPROVED:

By: *[Signature]*  
Owner (Authorized Signature)

Date: 2-22-02

ACCEPTED:

By: *[Signature]*  
Contractor (Authorized Signature)

Date: 2-21-02

0535832

BK0202PG10144



D&D ROOFING AND SHEET MTL, INC  
1000 GLENDALE AVE, SPARKS, NV  
P. O. BOX 7290  
RENO, NV 89510-7290

# CHANGE ORDER

ORDER 4  
ORDER DATE 11/15/2001  
ORDERED BY  
CUSTOMER ORDER

License # 13598A&B

TO DOUGLAS COUNTY  
P.O. BOX 218  
MINDEN, NV 89423

PROJECT 1784 PHASE  
DOUGLAS CTY CRTHS\30  
DOUGLAS COUNTY COURTHOUSE  
1616 8TH ST.  
MINDEN, NV 89423

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract

PLANS ATTACHED   
SPECIFICATIONS ATTACHED


| Description of Work  | Amount |
|--|--------|
| INCREASE INSULATION THICKNESS ON LOWER ROOF BY ONE INCH, REPAIR DAMAGED WOOD NAILERS AND INSTALL NEW WOOD NAILERS MATERIAL | 785.40 |
| LABOR  | 635.00 |
| 10% OVERHEAD   | 142.04 |
| 5% PROFIT  | 78.12  |

*OK  
All  
Nov 20 2001*

Negative changes will lower the overall contract price requiring no additional payment by owner.

*Amount of Change* 1640.56

|  |          |
|--|----------|
| The original Contract Sum was                            | 46490.00 |
| Net change by previous Change Orders                     | 736.89   |
| The Contract Sum prior to this Change Order              | 47226.89 |
| The Contract Sum will be changed by this Change Order    | 1640.56  |
| The new Contract Sum including this Change Order will be | 48867.45 |
| The Contract Time will be changed by                     | Days     |

Approved  Date \_\_\_\_\_  
Contractor \_\_\_\_\_ Accepted by: 0535832 Date \_\_\_\_\_

COPY

REQUESTED BY  
**DOUGLAS COUNTY**  
IN OFFICIAL RECORDS OF  
DOUGLAS CO., NEVADA

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

2002 FEB 28 PM 12: 19

DATE: February 27, 2002  
B. REED Clerk of the 19th Judicial District Court  
of the State of Nevada, in and for the County of Douglas.

LINDA SLATER  
RECORDER  
\$ 0 PAID Kr DEPUTY

By [Signature] Deputy

**SEAL**

0535832

BK0202PG10146