

CHANGE ORDER

FILED

NO. 2003.003

No. 1

03 JAN-6 AM '02

PROJECT: Stephanie Way Overlay Project

BARBARA REED

DATE OF ISSUANCE: August 20, 2002 EFFECTIVE DATE: August 20, 2002

CLERK

DEPUTY

OWNER: Douglas County, Nevada

RECEIVED

OWNER's Contract No. DCCD No. 2002-604

CONTRACTOR: Granite Construction Company ENGINEER: Jeff L. Foltz, PE

2002

You are directed to make the following changes in the Contract Documents.

- Description: 1. To increase the over-lay width on Fishsprings from 24ft. to 26ft. an increase of +/-175tn. At the cont. unit price of \$52.00/tn
- 2. To pave in front of Pinion Hills Elementary School on a Saturday.

Reason for Change Order: 1. At the direction of the road supt., the increased width is to allow overlay coverage of a variable width existing paving. 2. The Saturday paving is to alleviate the possible conflict, and danger of paving operation in front of an elementary school.

Attachments: Contractors quote, acceptance letter dated Aug. 20, 2002.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$877,877.00</u>	Original Contract Times Substantial Completion: <u>September 27, 2002</u> Ready for final payment: <u>October 11, 2002</u>
Net changes from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> <u>\$0.00</u>	Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> <u>0</u> days
Contract Price prior to this Change Order <u>\$877,877.00</u>	Contract Times prior to this Change Order Substantial Completion: <u>September 27, 2002</u> Ready for final payment: <u>October 11, 2002</u>
Net Increase of this Change Order <u>\$10,625.00</u>	Net Increase of this Change Order <u>0</u> days
Contract Price with all approved Change Orders <u>\$888,502.00</u>	Contract Times with all approved Change Orders Substantial Completion: <u>September 27, 2002</u> Ready for final payment: <u>October 11, 2002</u>

RECOMMENDED:  
By: [Signature]  
Engineer (Authorized Signature)

APPROVED:  
By: [Signature]  
Owner (Authorized Signature)

ACCEPTED:  
By: [Signature]  
Contractor (Authorized Signature)

Date: Aug 21 2002

Date: 12/20/02

Date: 12/17/02

0563007

BK0103PG01719

NF  
Comm Dev  
Lyn & Tequila



REQUESTED BY  
**DOUGLAS COUNTY**  
IN OFFICIAL RECORDS OF  
DOUGLAS CO., NEVADA

2003 JAN -7 PM 12: 03

WERNER CHRISTEN  
RECORDER

0563007

PAID *KJ* DEPUTY

BK0103PG01721

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: January 10, 2003  
By [Signature] Clerk of the 2nd Judicial District Court  
of the State of Nevada, in and for the County of Douglas.

By [Signature] Deputy

**SEAL**