

WF

REQUESTED BY
DOUGLAS COUNTY
IN OFFICIAL RECORDS OF
DOUGLAS CO., NEVADA

Assessor's Parcel Number: N/A

2003 OCT -1 AM 9: 00

Date: SEPTMEBER 29, 2003

WERNER CHRISTEN
RECORDER

Recording Requested By:

\$ 0 PAID KJ DEPUTY

✓ Name: LYNDA TEGLIA/COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

CHANGE ORDER NO 2 #2003.201

(Title of Document)

This page added to provide additional information required by NRS 111.312 Sections 1-2. (Additional recording fee applies)
This cover page must be typed or legibly hand printed.

0592040

BK 1003 PG 00047

CHANGE ORDER

FILED

NO. 2003-001

No.2

03 SEP 29 10 28

PROJECT: Cave Rock/Skyland Water System Improvements

DATE OF ISSUANCE: September 8, 2003 EFFECTIVE DATE: September 8, 2003

BARBARA REED
CLERK

BY [Signature] DEPUTY

OWNER: Douglas County Utilities

OWNER's Contract No. DCCD 2002-735

CONTRACTOR: Spieß Construction Co. Inc. ENGINEER: Ed Mason, PE

You are directed to make the following changes in the Contract Documents.

Description: To replace water mains and associated appurtenances in Lincoln Park Circle as shown on plans by MACTEK Engineering and dated 12-31-03.

Reason for Change Order: To replace antiquated system.

Attachments: Attached Bid Summary

<p>CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$820,367.00</u></p>	<p>CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: <u>Oct 1, 2003</u> Ready for final payment: <u>Oct. 15, 2003</u></p>
<p>Net changes from previous Change Orders No.1 to No. <u>N/A</u> <u>\$17,215.50</u></p>	<p>Net change from previous Change Orders No. 1 to No. <u>N/A</u> <u>7</u> days</p>
<p>Contract Price prior to this Change Order <u>\$837,582.50</u></p>	<p>Contract Times prior to this Change Order Substantial Completion: <u>Oct. 8, 2003</u> Ready for final payment: <u>Oct. 22, 2003</u></p>
<p>Net Increase of this Change Order <u>\$233,148.00</u></p>	<p>Net Increase of this Change Order <u>0</u> days</p>
<p>Contract Price with all approved Change Orders <u>\$1,070,730.50</u></p>	<p>Contract Times with all approved Change Orders Substantial Completion: <u>Oct. 8, 2003</u> Ready for final payment: <u>Oct. 22, 2003</u></p>

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: Sept 8 2003

APPROVED:

By: [Signature]
Owner (Authorized Signature)

Date: 9-28-03

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 9-16-03


0592040

BK1003PG00048

**Phase II (Lower Road &
Other Work)**
Bid Summary

BID ITEMS									
Item No.	Description	Unit	Quantity	Bed/ft/Lyons line item	unit \$ ext.	add to cont.			
B-1	Mobilization	LS	1	#1	\$ 15,000.00	\$ 15,000.00			
B-2	8in. DI or C900	LF	181	#5	\$ 77.00	\$ 13,937.00			
B-3	8in. DI RJ Pipe	LF	997	N/A	\$ 98.00	\$ 97,706.00			
B-4	Water Service Connections	EA	10	#8	\$ 1,210.00	\$ 12,100.00	single pit		
		EA	5	#9	\$ 1,600.00	\$ 8,000.00	double pit		
		EA	20	#10	\$ 1,080.00	\$ 21,600.00	service tap		
		EA	15	#11	\$ 535.00	\$ 8,025.00	connect to exist		
		EA	15	N/A	\$ 400.00	\$ 6,000.00	frame & cover to be done force acct.		
B-5	Fire Hydrant Assembly	EA	3	#6	\$ 3,100.00	\$ 9,300.00			
B-6	Pavement Trench Repair	LF	1200	#12	\$ 17.20	\$ 20,640.00			
B-7	8-inch Gate Valve Connections to Existing Water Line	EA	4	#4	\$ 985.00	\$ 3,940.00			
B-8	Traffic Control	EA	2	N/A	\$ 6,100.00	\$ 12,200.00			
B-9	Erosion Control	LS	1	N/A	\$ -	\$ -			
B-10	Construction Staking	LS	1	N/A	\$ 4,700.00	\$ 4,700.00			
B-11		LS	1	N/A	\$ -	\$ -			
Total change						\$233,148.00			

0592040
BK1003PG00049



COMMUNITY DEVELOPMENT

1594 Esmeralda Avenue, Minden, Nevada 89423

Bob Nunes
DIRECTOR

775-782-9005
775-782-9010
FAX: 775-782-9007

RECEIVED SEP 16 2003

Planning Division
Engineering Division
Building Division
Regional Transportation
Water/Sewer Utility
Road Maintenance
Code Enforcement

September 8, 2003

Scott A. Coleman, President
Spiess Construction Co. Inc.
PO Box 2849
Santa Maria, CA 93457-2849


**RE: Cave Rock/Skyland Water System Improvements
DCCD 2002-735. Attachment to CO#2**

Dear Scott:

As per our discussion; the Contract Time for the base contract work and Change Order Number 1 is not changed by Change Order Number 2.

A separate completion date for the work under Change Order Number 2 is set as December 31, 2003. This date is set predicated on the constraints of TRPA.

Thank you,


Ed Mason, PE
Associate Civil Engineer

Scott A. Coleman,
Project Manager, Spiess Construction Co.

SEAL
CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: September 29 2003
B. REED Clerk of the 9th Judicial District Court
of the State of Nevada, in and for the County of Douglas.
By Chris D. Huber Deputy

0592040

BK 1003 PG 00050

MAILING ADDRESS: P.O. Box 218, Minden, Nevada 89423