

NF

DOC # 0634099
01/11/2005 08:14 AM Deputy: KLJ
OFFICIAL RECORD
Requested By:
D C/COMMUNITY DEVELOPMENT

Douglas County - NV
Werner Christen - Recorder
Page: 1 Of 3 Fee: 0.00
BK-0105 PG- 3191 RPTT: 0.00



Assessor's Parcel Number: N/A

Date: JANUARY 7, 2005

Recording Requested By:

✓ Name: LYNDA TEGLIA/COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 1 (2005.007)

(Title of Document)

CHANGE ORDER

FILED

No. 1

No. 2005.007

PROJECT: Elges Av. Reconstruct Paving Project

2005 JAN -7 AM 11:49

DATE OF ISSUANCE: December 20, 2004

EFFECTIVE DATE: December 20, 2004

BARBARA REED

OWNER: Douglas County

[Signature]
DEPUTY

OWNER's Contract No. N/A

CONTRACTOR: Wilson Construction, Co.

ENGINEER: DCCD

You are directed to make the following changes in the Contract Documents.

Description: Reconcile Actual Field Quantities to Bid Quantities

Attachments: Final Quantity Tabulation

<p>CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$24,083.52</u></p>	<p>CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: <u>December 30, 2004</u> Ready for final payment: <u>December 30, 2004</u> days or dates</p>
<p>Net changes from previous Change Orders No. <u>N/A</u> <u>\$0</u></p>	<p>Net change from previous Change Orders No. <u>N/A</u> <u>0</u> days</p>
<p>Contract Price prior to this Change Order <u>\$24,083.52</u></p>	<p>Contract Times prior to this Change Order Substantial Completion: <u>December 30, 2004</u> Ready for final payment: <u>December 30, 2004</u></p>
<p>Net Increase of this Change Order <u>\$740.74</u></p>	<p>Net Increase of this Change Order <u>0</u> days</p>
<p>Contract Price with all approved Change Orders <u>\$24,824.26</u></p>	<p>Contract Times with all approved Change Orders Substantial Completion: <u>December 30, 2004</u> Ready for final payment: <u>December 30, 2004</u></p>

RECOMMENDED:

By: *[Signature]*
Engineer (Authorized Signature)

Date: Dec 20, 2004

APPROVED:

By: *[Signature]*
Owner (Authorized Signature)

Date: 1-3-05


ACCEPTED:

By: *[Signature]*
Contractor (Authorized Signature)

Date: 12-28-04

Elges Av. Reconstruct/ Paving Project

Item No.	Description	Unit	Q bid	Unit Price	Extension	Q actual	Final total
1	Grind exist AC and remove	sf	7584	\$ 0.20	\$ 1,516.80	9068	\$ 1,813.60
2	Excavate subgrade soil	cy	398	\$ 4.35	\$ 1,731.30	270	\$ 1,174.50
3	Prep sub-grade	sf	7584	\$ 0.10	\$ 758.40	9068	\$ 906.80
4	Import structural material	cy	234	\$ 11.88	\$ 2,779.92	74	\$ 879.12
5	Base and pave 4"/8"	sf	7584	\$ 1.78	\$ 13,499.52	9517	\$ 16,940.26
6	Fog seal	sf	7584	\$ 0.04	\$ 265.44	0	\$ -
7	Saw cut	lf	610	\$ 1.38	\$ 841.80	300	\$ 414.00
8	Adjust water valve to grade	ea	1	\$ 395.00	\$ 395.00	2	\$ 790.00
9	Base shoulder	lf	731	\$ 3.14	\$ 2,295.34	607	\$ 1,905.98
					Bid		
					\$ 24,083.52	Final	\$ 24,824.26



**SEAL
CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: January 7 2005
B. Reed Clerk of the 19th Judicial District Court
of the State of Nevada, in and for the County of Douglas.
By Carol M. [Signature] Deputy

