

NF

DOC # 0634516
01/18/2005 08:14 AM Deputy: KLJ
OFFICIAL RECORD
Requested By:
D C/COMMUNITY DEVELOPMENT

Douglas County - NV
Werner Christen - Recorder
Page: 1 Of 4 Fee: 0.00
BK-0105 PG- 5302 RPTT: 0.00



Assessor's Parcel Number: N/A

Date: JANUARY 13, 2005

Recording Requested By:

✓ Name: LYNDA TEGLIA/COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER #1 (#2005.014)

(Title of Document)

CHANGE ORDER

No. 1

PROJECT: 2004 Road Seal Project

DATE OF ISSUANCE: September 15, 2003 EFFECTIVE DATE: September 15, 2003

OWNER: Douglas County, NV

OWNER's Contract No. DCCD 2004-603

CONTRACTOR: Sierra Nevada Construction, Inc. ENGINEER: Jeff Foltz, PE

You are directed to make the following changes in the Contract Documents.

- Description: To 1. Reconcile bid quantities to actual field quantities.
 2. Add the 77 ton extra chips as instructed by field personal.

Reason for Change Order: To reconcile bid quantities to field quantities, and to pay for additional chips..

Attachments: Tabulation of Bid Quantities

NO. 2005-014
 2005 JAN 13 PM 3:46
 BARBARA REED
 FILED

<p align="center">CHANGE IN CONTRACT PRICE:</p> Original Contract Price <u>\$337,007.00</u>	<p align="center">CHANGE IN CONTRACT TIMES:</p> Original Contract Times Substantial Completion: <u>October 22, 2004</u> Ready for final payment: <u>November 5, 2004</u>
Net changes from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> \$0	Net change from previous Change Orders No. <u>N/A</u> 0 days
Contract Price prior to this Change Order <u>\$337,007.00</u>	Contract Times prior to this Change Order Substantial Completion: <u>October 22, 2004</u> Ready for final payment: <u>November 5, 2004</u>
Net Decrease of this Change Order <u>\$38,505.32</u>	Net Increase of this Change Order 0 days
Contract Price with all approved Change Orders <u>\$298,501.68</u>	Contract Times with all approved Change Orders Substantial Completion: <u>October 22, 2004</u> Ready for final payment: <u>November 5, 2004</u>

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)

APPROVED:
 By: [Signature]
 Owner (Authorized Signature)

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)

Date: 12-21-04

Date: 1-12-05

Date: 1-4-05

2004 Chip Seal (July 2004)

Bid Item	Description	Bid Quantity	Units	Sierra Nevada Construction		Final "Q"	Final Price
				Unit Price	Bid Amount		
1	Mobilization	1	LS	\$30,000.00	\$30,000.00	1	\$30,000.00
2	Traffic Control	1	LS	\$39,447.48	\$39,447.48	1	\$39,447.48
3	Fremont Street - North of Sunshine Road - Chip	105,827	SF	\$0.14	\$14,815.78	105,827	\$14,815.78
4	Fremont Street - South of Sunshine Road - Chip	83,856	SF	\$0.14	\$11,739.84	76,776	\$10,748.64
5	Sunshine Road - Chip	31,364	SF	\$0.14	\$4,390.96	31,364	\$4,390.96
6	MacKay Way #1 - Chip	10,440	SF	\$0.14	\$1,461.60	10,440	\$1,461.60
7	Devon Court - Chip	12,571	SF	\$0.14	\$1,759.94	12,571	\$1,759.94
8	Heybourne Road - from end of new pavement north of North Wood Way to fence at NVWWTP - Chip	94,320	SF	\$0.14	\$13,204.80	77,550	\$10,857.00
9	East Valley Road - from Pinenut Rd to new pavement south of Jo Lane - Chip	65,428	SF	\$0.14	\$9,159.92	65,428	\$9,159.92
10	Kimmerling Road - Tilman to west side of Short Court - Pick up chips	57,255	SF	\$0.14	\$8,015.70	57,255	\$8,015.70
11	Kimmerling Road - west side Short Ct to west side driveway entrance at Residential Care Center - Pick up chips	74,042	SF	\$0.14	\$10,365.88	74,042	\$10,365.88
12	Kimmerling Road - west side driveway entrance at Residential Care to SR88	222,218	SF	\$0.14	\$31,110.52	222,218	\$31,110.52
13	Candy Dance Lane - Chip	43,228	SF	\$0.14	\$6,051.92	0	\$0.00
14	Cemetery Rd - Pick up chips	13,936	SF	\$0.14	\$1,951.04	13,936	\$1,951.04
15	Industrial Way - Pick up Chips	79,240	SF	\$0.14	\$11,093.60	79,240	\$11,093.60
16	Pep Circle - Pick up Chips	15,344	SF	\$0.14	\$2,148.16	15,344	\$2,148.16
17	Service Drive - Pick up chips	47,944	SF	\$0.14	\$6,712.16	47,944	\$6,712.16
18	Service Court - Pick up chips	5,012	SF	\$0.14	\$701.68	5,012	\$701.68
19	Venture Drive - Pick up chips	4,900	SF	\$0.14	\$686.00	4,900	\$686.00
20	Southgate Drive - Pick up chips	24,248	SF	\$0.14	\$3,394.72	24,248	\$3,394.72
21	Patching on Town of Gardnerville streets prior to chip Seal	6,000	SF	\$10.00	\$60,000.00	3,400	\$34,000.00
22	Hidden Woods Drive (County Portion A&B)- Pick up chips	32,458	SF	\$0.25	\$8,114.50	32,458	\$8,114.50
23	Full-depth (4" AC) patching on Hidden Woods Dr. (GID Portion)	64	SF	\$100.00	\$6,400.00	0	\$0.00
24	Hidden Woods Drive (GID Portion C&D)- Pick up chips	21,046	SF	\$0.25	\$5,261.50	21,046	\$5,261.50
25	Eagle Lane (GID) - Pick up chips	6,233	SF	\$0.25	\$1,558.25	6,233	\$1,558.25
26	Lombardy Road "A" -Chip	34,677	SF	\$0.14	\$4,854.78	34,677	\$4,854.78
27	Lombardy Road "B" -Chip	53,737	SF	\$0.14	\$7,523.18	53,737	\$7,523.18
28	Lombardy Road "C" -Chip	28,644	SF	\$0.14	\$4,010.16	28,644	\$4,010.16
29	Wagner Court - Chip	16,848	SF	\$0.14	\$2,358.72	16,848	\$2,358.72



2004 Chip Seal (July 2004)

Bid Item	Description	Bid		Sierra Nevada Construction		Final "Q"	Final Price
		Quantity	Units	Unit Price	Bid Amount		
30	Ortega Way - Chip	8,328	SF	\$0.14	\$1,165.92	8,328	\$1,165.92
31	Sanchez Road - Chip	78,489	SF	\$0.14	\$10,988.46	78,489	\$10,988.46
32	Drury Lane - Chip	34,649	SF	\$0.14	\$4,850.86	34,649	\$4,850.86
33	Tourmaline Drive - Pick up Chips	28,723	SF	\$0.14	\$4,021.22	28,723	\$4,021.22
34	Agate Court - Pick up Chips	8,145	SF	\$0.14	\$1,140.30	8,145	\$1,140.30
35	12" STOP BARS	7	EA	\$40.00	\$280.00	15	\$600.00
36	CROSSWALK STRIPING	1	EA	\$100.00	\$100.00	5	\$500.00
37	DOUBLE YELLOW CENTERLINE	12,917	FT	\$0.20	\$2,583.40	15,498	\$3,099.60
38	4" FOG LINE	17,403	FT	\$0.15	\$2,610.45	22,043	\$3,306.45
39	8" LANE LINE	593	FT	\$0.20	\$118.60	300	\$60.00
40	TURN ARROWS	19	EA	\$45.00	\$855.00	23	\$1,035.00
		Total Contract			\$337,007.00		\$297,269.68
				Bid Pref.?	YES		

Additional Chips Extra work: 77tn 16 \$1,232.00

298,501.68

SEAL

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: January 13, 2005
 B. R. G... Clerk of the 9th Judicial District Court
 of the State of Nevada, in and for the County of Douglas.
 By [Signature] Deputy



BK- 0105
 PG- 5305