

NF

DOC # 0639482
03/18/2005 11:52 AM Deputy: KLJ
OFFICIAL RECORD
Requested By:
D C/COMMUNITY DEVELOPMENT

Douglas County - NV
Werner Christen - Recorder
Page: 1 Of 7 Fee: 0.00
BK-0305 PG- 8482 RPIT: 0.00



Assessor's Parcel Number: N/A

Date: MARCH 18, 2005

Recording Requested By:

✓ Name: LYNDA TEGLIA/COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 2 (#2005.052)

(Title of Document)

CHANGE ORDER

FILED

No.2

10. 2005.052

2005 MAR 18 AM 9: 52

PROJECT: Foothill Sewer Extension

DATE OF ISSUANCE: February 28, 2005 EFFECTIVE DATE: February 28, 2005

BARBARA REED
CLERK

OWNER: Douglas County, NV

[Signature]

OWNER's Contract No. PWP DO-2004-323

CONTRACTOR: V&C Construction, Inc. ENGINEER: R.O. Anderson Engineering Inc.

You are directed to make the following changes in the Contract Documents.

- Description: 1. Install 296 lf of 12" SDR 35 in lieu of 10" for agreed price of line item no. 18 plus \$5.50/lf
 2. Utilize stockpile area no. 2 on Limousine Ct. as designated area un-accessible due to weather.
 3. Install 2 road signs per County std.
 4. Install new SS ball valves and vaults at existing force main vaults.
 5. Overexc. aprox. 1000sf of barn pad and stabilize with 12" rock

Attachments:, Contractor's request for change numbers: E156, E161, E163, ERO464, & ERO470.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$610,785.00</u>	Original Contract Times Substantial Completion: <u>February 5, 2005</u> Ready for final payment: <u>April 30, 2005</u>
Net changes from previous Change Orders No.1 <u>\$2500.00</u>	Net change from previous Change Orders No. <u>N/A</u> <u>14</u> days
Contract Price prior to this Change Order <u>\$613,285.00</u>	Contract Times prior to this Change Order Substantial Completion: <u>February 19, 2005</u> Ready for final payment: <u>April 30, 2005</u>
Net Increase of this Change Order <u>\$16,228.00</u>	Net Increase of this Change Order <u>9</u> days
Contract Price with all approved Change Orders <u>\$629,513.00</u>	Contract Times with all approved Change Orders Substantial Completion: <u>February 28, 2005</u> Ready for final payment: <u>April 30, 2005</u>

RECOMMENDED:

APPROVED:

ACCEPTED:

By: *[Signature]*
Engineer (Authorized Signature)

By: *[Signature]*
Owner (Authorized Signature)

By: *[Signature]*
Contractor (Authorized Signature)

Date: MARCH 2, 2005

Date: 3-14-05

Date: 3-10-05



BK- 0305
PG- 8483

V & C Construction, Inc.

PO Box 1269
Minden, Nevada 89423
Phone:(775)782-4099
Fax:(775)782-4096

Number: **E156**

Date: **January 12, 2005**

Vendor

Ed Mason
Douglas County
Community Development
PO Box 218
Minden, NV 89423

Ship To:

Foothill Sewer Extension
Douglas County

*	Project
CC03	Foothill Sewer Ext.

Unit	Description	Quantity	Price /	Amount
LF	Compromised Pipe Increase price between Bid Item #18 & 19	296.00	5.50	1,628.00

Sub-Total	\$1,628.00
P / O 15.00% on 0.00	0.00
Total	\$1,628.00

Proposal Submitted By: _____ Date _____

Proposal Accepted By: _____ Date _____

Its: _____ Date _____



02-11-05 13:22

From-DOUGLAS CO COMMUNITY DEVELOPMENT

17757826287

T-318 P.01/01 F-881

V & C Construction, Inc.

PO Box 1269
Minden, Nevada 89423
Phone: (775) 782-4099
Fax: (775) 782-4096

Proposal

Number: E161

Date: February 10, 2005

Vendor:
Ed Mason
Douglas
Commu
PO Box 2
Minden, N

Post-It Fax Note 7671

Date 2/11/05

From Ed Mason

To Michael May

Co. Douglas Co.

Phone # 782 6223

Fax # 782 4096

... Sewer Extension
Douglas County

Project

Foothill Sewer Ext.

Unit	Description	Quantity	Price	%/C	Amount
EA	Supply and Install Old Barn Road Signs per DC-1225 & 1222 w/o stop	2.00	550.00		1,100.00
Sub-Total					\$1,100.00
State Tax 15.00% on 0.00					0.00
Total					\$1,100.00

PLEASE PROCEED
ED 2/11/05

Proposal Submitted By: Michael May
Michael May - Superintendent

2/10/05
Date

Proposal Accepted By: _____

No: _____

Date



BK- 0305
PG- 8485

V & C Construction, Inc.

PO Box 1269
 Minden, Nevada 89423
 Phone:(775)782-4099
 Fax:(775)782-4096

Vendor

Ed Mason
 Douglas County
 Community Development
 PO Box 218
 Minden, NV 89423

Proposal

Number: **E163**

Date: **January 12, 2005**

Ship To:

Foothill Sewer Extension
 Douglas County

*	Project
CC04	Foothill Sewer Ext.

Unit	Description	Quantity	Price /	Amount
LS	Temporary Stockpile Area	1.00	3,500.00	3,500.00
			Sub-Total	\$3,500.00
			P / O 15.00% on 0.00	0.00
			Total	\$3,500.00

Proposal Submitted By: _____

Date

Proposal Accepted By: _____

Its: _____

Date



V & C Construction, Inc.

PO Box 1269
 Minden, Nevada 89423
 Phone:(775)782-4099
 Fax:(775)782-4096
Vendor

Number: **ER0464**
 Date: **January 06, 2005**

Ed Mason
 Douglas County
 Community Development
 PO Box 218
 Minden, NV 89423

Ship To:
 Foothill Sewer Extension
 Douglas County

*	Project
CCO 6	Foothill Sewer Ext.

Unit	Description	Quantity	Price /	Amount
EACH	Replace Air-Vac Vaults and existing Gate Valves to Ball Valve Per 1/6/05 Detail	5.00	1,800.00	9,000.00
			Sub-Total	\$9,000.00
			P / O 15.00% on 0.00	0.00
			Total	\$9,000.00



V & C Construction, Inc.

PO Box 1269
 Minden, Nevada 89423
 Phone:(775)782-4099
 Fax:(775)782-4096
Vendor

Number: **ER0470**

Date: **February 23, 2005**

Ship To:

Ed Mason
 Douglas County
 Community Development
 PO Box 218
 Minden, NV 89423

Foothill Sewer Extension
 Douglas County

*	Project
CCO 7	Foothill Sewer Ext.

Unit	Description	Quantity	Price /	Amount
LS	Over Excavation of Barn Pad	1.00	1,000.00	1,000.00

Sub-Total	\$1,000.00
------------------	-------------------

P / O 15.00% on 0.00	0.00
----------------------	------

Total	\$1,000.00
--------------	-------------------

SEAL

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: March 18, 2005
 B. REED Clerk of the 9th Judicial District Court
 of the State of Nevada, in and for the County of Douglas.

By Carrie May Deputy



BK- 0305
 PG- 8488