

NFE

DOC # 0652742
08/19/2005 11:31 AM Deputy: KLJ

OFFICIAL RECORD

Requested By:

D C/COMMUNITY DEVELOPMENT

Assessor's Parcel Number: N/A

Date: AUGUST 18, 2005

Recording Requested By:

Douglas County - NV
Werner Christen - Recorder
Page: 1 Of 4 Fee: 0.00
BK-0805 PG- 8985 RPTT: 0.00



Name: LYNDA TEGLIA/COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 1 (#2005.171)

(Title of Document)

This page added to provide additional information required by NRS 111.312 Sections 1-2. (Additional recording fee applies)

This cover page must be typed or legibly hand printed.

FILED

2005.171

2005 AUG 18 PM 2:26

CHANGE ORDER
No.1

PROJECT: Kahle Drive Water Quality Improvement Project

DATE OF ISSUANCE: July 26, 2005

EFFECTIVE DATE: August 19, 2004

OWNER: Douglas County

RECEIVED
[Signature]

OWNER's Contract No : DO-2004-287

CONTRACTOR: V and C Construction Inc.

ENGINEER: JWA Consulting Engineers, Inc

You are directed to make the following changes in the Contract Documents. See Attached

Description: See Attached

Reason for Change Order: See Attached

Attachments: (List documents supporting change) See Attached

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$1,189,852.00	Original Contract Times: Substantial Completion: October 1, 2005 Final Completion: October 15, 2005
Net changes from previous Change Orders No. 0 to No.0 \$0.00	Net change from Previous Change Orders No. 0 to No.0 0 days
Contract Price prior to this Change Order \$1,189,852.00	Contract Times Prior and Including this Change Order Substantial Completion: October 1, 2005 Final Completion: October 15, 2005 0 days or dates
Net Increase (decrease) of this Change Order \$9,128.00	Net Increase (decrease) of this Change Order 0 days
Contract Price Prior and Including this Change Order. \$1,198,980.00	Contract Times Prior and Including this Change Order Substantial Completion: October 1, 2005 Final Completion: October 15, 2005 0 days or dates

RECOMMENDED:
By: *[Signature]*
Engineer (Authorized Signature)
Date: 7/27/05

APPROVED:
By: *[Signature]*
Owner (Authorized Signature)
Date: 7/27/05

ACCEPTED:
By: *[Signature]*
Contractor (Authorized Signature)
Date: 7/27/05



V & C Construction, Inc.

PO Box 1269
 Minden, Nevada 89423
 (775) 782-4099 P
 (775) 782-4096 F

Change Order

Number: 1

Date: July 25, 2005

Bill To:

Scott McCullough
 Douglas County
 Community Development
 1594 Esmeralda Ave.
 Minden, NV 89423

Ship To:

Kahle Drive
 Water Quality Improvement Project

Ref. Number	Terms	Project
Change Order #1		Kahle Dr. WQIP

Item #	Unit	Description	Quantity	Unit Price	Amount
QUANTITY OVERAGES					
A31	SF	Vegetation Matting (Grasspave 2)	202.00	9.00	1,818.00
A38	SY	Type 2 Revegetation	731.00	10.00	7,310.00
Total					\$9,128.00

0 - 30 days	31 - 60 days	61 - 90 days	> 90 days	Total
\$225,121.95	\$1,000.00	\$0.00	\$0.00	\$226,121.95



COPY

SEAL

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: August 18, 2005
B. Reed Clerk of the 9th Judicial District Court
of the State of Nevada in and for the County of Douglas.
By [Signature] Deputy



BK- 0805
PG- 8988