

NF

DOC # 0659983
11/07/2005 08:31 AM Deputy: KLJ
OFFICIAL RECORD
Requested By:
D C/COMMUNITY DEVELOPMENT

Douglas County - NV
Werner Christen - Recorder
Page: 1 of 2 Fee: 0.00
BK-1105 PG- 2572 RPTT: 0.00



Assessor's Parcel Number: N/A

Date: NOVEMBER 4, 2005

Recording Requested By:

✓ Name: LYNDA TEGLIA/COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 2 (#2005.223)

(Title of Document)

FILED

2005. 223

CHANGE ORDER No.2 2005 NOV -4 PM 2: 04

PROJECT: Kahle Drive Water Quality Improvement Project

DATE OF ISSUANCE: October 25, 2005 EFFECTIVE DATE: August 19, 2004

OWNER: Douglas County

OWNER's Contract No : DO-2004-287

CONTRACTOR: V and C Construction Inc. ENGINEER: JWA Consulting Engineers, Inc

You are directed to make the following changes in the Contract Documents.		Cost
1	Install 255 SF vegetation matting (Overage in A31 quantity)	\$2,295.00
2	Install amour scour hole at discharge point from apartment complex. Installation Requested by NTCD due to erosion in basin	\$1,000.00
		Total <u>\$3,295.00</u>
3	Extend contract time to complete project due to unavailble material and revegation not ready to accept flows	No Cost

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$1,189,852.00	Original Contract Times: Substantial Completion: October 1, 2005 Final Completion: October 15, 2005
Net changes from previous Change Orders No. 0 to No.1 \$9,128.00	Net change from Previous Change Orders No. 0 to No.1 0 days
Contract Price prior to this Change Order \$1,198,980.00	Contract Times Prior and Including this Change Order Substantial Completion: June 15, 2006 Final Completion: June 30, 2006 258 days or dates
Net Increase (decrease) of this Change Order \$3,295.00	Net Increase (decrease) of this Change Order 258 days
Contract Price Prior and Including this Change Order. \$1,202,275.00	Contract Times Prior and Including this Change Order Substantial Completion: June 15, 2006 Final Completion: June 30, 2006 258 days or dates

RECOMMENDED:
By: *R. Mark Hofer*
Engineer (Authorized Signature)
Date: 10/25/05

APPROVED:
By: *[Signature]*
Owner(Authorized Signature)
Date: 10.26.05

ACCEPTED:
By: *[Signature]*
Contractor (Authorized Signature)
Date: 10/25/05

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office

DATE: November 4, 2005
B. Reed Clerk of the Judicial District Court
of the State of Nevada, in and for the County of Douglas.

By: *[Signature]* Deputy



BK- 1105
PG- 2573