

DOC # 0701504  
05/21/2007 11:06 AM Deputy: CF  
OFFICIAL RECORD  
Requested By:  
DC/COMMUNITY DEVELOPMENT

Assessor's Parcel Number: N/A

Date: MAY 18, 2007

Recording Requested By:

Name: LYNDA TEGLIA, COMMUNITY DEVELOPMENT

Address: \_\_\_\_\_

City/State/Zip: \_\_\_\_\_

Real Property Transfer Tax: \$ N/A

Douglas County - NV  
Werner Christen - Recorder  
Page: 1 Of 4 Fee: 0.00  
BK-0507 PG-6824 RPTT: 0.00



CHANGE ORDER NO 2 (#2007.100)

(Title of Document)

This page added to provide additional information required by NRS 111.312 Sections 12. (Additional recording fee applies)

*This cover page must be typed or legibly hand printed.*

# CHANGE ORDER

No. 2

PROJECT: Sheridan Acres Water System Improvements

DATE OF ISSUANCE: April 13, 2007 EFFECTIVE DATE: April 13, 2007

OWNER: Douglas County

OWNER's Contract No. PWP-DO-2007-25

CONTRACTOR: Resource Development Company

ENGINEER: HDR Engineering, Inc.

2007 MAY 18 AM 10:21  
 2007.100  
 FILED

You are directed to make the following changes in the Contract Documents:

**Description:** Delete the cathodic protection system from the contract. (\$5,382.00)

**Reason for Change Order:** At the request of the utility department as there is no power at the site.

**Attachments:** Contractors response to owners request for change order request.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$698,410.00</u>	Original Contract Times Substantial Completion: <u>June 1, 2007</u> Ready for final payment: <u>July 1, 2007</u>
Net changes from previous Change Orders No. 1  \$0	Net change from previous Change Orders No. 1  0 days
Contract Price prior to this Change Order <u>\$697,060.00</u>	Contract Times prior to this Change Order Substantial Completion: <u>June 1, 2007</u> Ready for final payment: <u>July 1, 2007</u> days or dates
Net decrease of this Change Order  <u>\$(5,382.00)</u>	Net Increase (decrease) of this Change Order  0 days
Contract Price with all approved Change Orders  <u>\$691,678.00</u>	Contract Times with all approved Change Orders Substantial Completion: <u>June 1, 2007</u> Ready for final payment: <u>July 1, 2007</u>

RECOMMENDED:

By: [Signature]  
Engineer (Authorized Signature)

Date: Apr. 14 2007

APPROVED:

By: [Signature]  
Owner (Authorized Signature)

Date: 5/7/07

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 30 Apr '07





**RDC**, Inc.

# RESOURCE DEVELOPMENT COMPANY

Douglas County  
Community Development  
1594 Esmeralda Avenue  
Minden, Nevada 89423

April 5, 2007  
Job No. 06040-C

ATTENTION: Ed Mason

FAX No. (775) 782-6297

REFERENCE: Sheridan Acres Water System Improvements

Gentlemen:


Per your request regarding eliminating the cathodic protection system from the contract, we've discussed this request with Corrpro. Please see attached e-mail from Corrpro. The credit would be as shown below:

Base Bid (10/17/2006)	\$7,800.00
Less Work to Date	<del>&lt;3,120.00&gt;</del>
Sub-total	\$4,680.00
Profit & Overhead @15%	<u>702.00</u>
<b>TOTAL CREDIT</b>	<b>\$5,382.00</b>

Should additional information be required, please contact our office.

Respectfully,

RESOURCE DEVELOPMENT COMPANY

  
R. Douglas Allen  
Vice President

Attachment: Corrpro E-Mail dtd 4/5/2007

RDA/bl



BK- 0507  
PG- 6826  
0701504 Page: 3 Of 4 05/21/2007

COPY

**SEAL**

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: May 18, 2007

*B. Ruffin* Clerk of the 9th Judicial District Court of the State of Nevada, In and for the County of Douglas.

By *Carol Mullock* Deputy

