

N/P

DOC # 0701878
05/29/2007 08:59 AM Deputy: DW

OFFICIAL RECORD

Requested By:

DC/COMMUNITY DEVELOPMENT

Assessor's Parcel Number: N/A

Date: MAY 24, 2007

Recording Requested By:

Name: LYNDA TEGLIA, COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

Douglas County - NV
Werner Christen - Recorder
Page: 1 Of 4 Fee: 0.00
BK-0507 PG- 8920 RPTT: 0.00



CHANGE ORDER NO 3 (#2007.111)

(Title of Document)

This page added to provide additional information required by NRS 111.312 Sections 12. (Additional recording fee applies)

This cover page must be typed or legibly hand printed.

MAY 08 2007

CHANGE ORDER

No.3

PROJECT: Sheridan Acres Water System Improvements

DATE OF ISSUANCE: May 4, 2007 EFFECTIVE DATE: May 4, 2007

OWNER: Douglas County

OWNER's Contract No. PWP-DO-2007-25

CONTRACTOR: Resource Development Company

ENGINEER: HDR Engineering, Inc.

Handwritten signature
2007 MAY 24 AM 10:18
2007.111
FILED

You are directed to make the following changes in the Contract Documents:

Description: Move the RCP culvert at the entrance.

Reason for Change Order: As shown on the plan the culvert is too close to the edge of pavement to be safe..

Attachments: Contractors response to owners request for change order request.

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p><u>\$698,410.00</u></p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: <u>June 1, 2007</u></p> <p>Ready for final payment: <u>July 1, 2007</u></p>
<p>Net changes from previous Change Orders No. 1</p> <p><u>(\$6732.00)</u></p>	<p>Net change from previous Change Orders No. 1</p> <p><u>0</u> days</p>
<p>Contract Price prior to this Change Order</p> <p><u>\$691678.00</u></p>	<p>Contract Times prior to this Change Order</p> <p>Substantial Completion: <u>June 1, 2007</u></p> <p>Ready for final payment: <u>July 1, 2007</u></p> <p>days or dates</p>
<p>Net decrease of this Change Order</p> <p><u>\$7500.00</u></p>	<p>Net Increase (decrease) of this Change Order</p> <p><u>0</u> days</p>
<p>Contract Price with all approved Change Orders</p> <p><u>\$699178.00</u></p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>June 1, 2007</u></p> <p>Ready for final payment: <u>July 1, 2007</u></p>

RECOMMENDED:

By: *[Signature]*
Engineer (Authorized Signature)

Date: 5-5-07

APPROVED:

By: *[Signature]*
Owner (Authorized Signature)

Date: 5/23/07

ACCEPTED:

By: *[Signature]*
Contractor (Authorized Signature)

Date: 5/8/07



RDC, Inc.

RESOURCE DEVELOPMENT COMPANY

FAXED

FAX TRANSMITTAL

DATE: ~~April 29, 2007~~ 5/3/2007
 TIME:
 JOB NO.: 06040
 TO: Douglas County
 ATTENTION: Ed Mason
 FAX NO.:
 SUBJECT: Sheridan Acres

Quinn

MESSAGE:

Below is our Lump Sum cost to move the 24" reinforced concrete pipe at the tank site entrance approximately 12'-0 to the east. This cost includes all equipment, material and labor.

LUMP SUM COST: ~~\$9,500.00~~ - \$7,500 -

Should you have any questions or require additional information, please feel free to contact our office.

Sender: Barbara Lineberry

Total number of pages including this page: 1

Original will not follow in the mail.

Advise Resource-Development Company if you did not receive all pages.

THANK YOU
PLEASE PROCEED, THE CD WILL BE IN MAIL
ED 5-3-07

BK- 0507
PG- 8922



Page: 3 Of 4 05/29/2007
0701878

COPY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: May 24, 2007
Clerk of the 9th Judicial District Court
of the State of Nevada, in and for the County of Douglas.

By Carol M. Mullock Deputy

SEAL