

DOC # 0731400  
10/14/2008 10:36 AM Deputy: GB  
OFFICIAL RECORD  
Requested By:  
DC/COMMUNITY DEVELOPMENT

Assessor's Parcel Number: N/A

Date: OCTOBER 10, 2008

Recording Requested By:

Douglas County - NV  
Karen Ellison - Recorder  
Page: 1 Of 4 Fee: 0.00  
BK-1008 PG- 1990 RPTT: 0.00



Name: LYNDA TEGLIA, COMMUNITY DEVELOPMENT

Address: \_\_\_\_\_

City/State/Zip: \_\_\_\_\_

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 1 (#2008.226)

(Title of Document)

# CHANGE ORDER

No. 1

PROJECT: Reconstruction of Warrior Way

DATE OF ISSUANCE: August 12, 2008 EFFECTIVE DATE: August 12, 2008

OWNER: Douglas County, NV

OWNER's Contract No. DCCD-2008-630

CONTRACTOR: Atlas Contractors ENGINEER: Ed Mason, PE

FILED  
 NO. 2008-2010  
 2008 OCT 10 AM 9:42  
 TERRY HAN  
 CLERK  
 COUNTY


You are directed to make the following changes in the Contract Documents.


Description: 1. Remove and replace valley gutter per Engineer direction  
 2. Relocate road signs: a.) ped-ahead to sta. +/-0+75 b.) both X-walk at sta. 4+50 to 8ft off edge AC c.) install new ped-ahead at sta. 17+00


Reason for Change Order: Work needed to complete project but not shown on the plans.

Attachments: Contractor's response to pricing request.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$252,313.70</u>	Original Contract Times Substantial Completion: <u>September 30, 2008</u> Ready for final payment: <u>October 15, 2008</u>
Net changes from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u>  \$0	Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u>  0 days
Contract Price prior to this Change Order <u>\$252,313.70</u>	Contract Times prior to this Change Order Substantial Completion: <u>September 30, 2008</u> Ready for final payment: <u>October 15, 2008</u>
Net Increase of this Change Order <u>\$3988.00</u>	Net Increase (decrease) of this Change Order  0 days
Contract Price with all approved Change Orders <u>\$256301.70</u>	Contract Times with all approved Change Orders Substantial Completion: <u>September 30, 2008</u> Ready for final payment: <u>October 15, 2008</u>

RECOMMENDED:  
 By:   
 Engineer (Authorized Signature)  
 9-23-08

APPROVED:  
 By:   
 Owner (Authorized Signature)

ACCEPTED:  
 By:   
 Contractor (Authorized Signature)





808 EAST COLLEGE PARKWAY, SUITE 108  
CARSON CITY, NEVADA 89708

Phone: (775) 283-0999  
Fax: (775) 283-0998  
NV Lic#15657A/Ca Lic#431254 A&B

August 11, 2008

Mr. Ed Mason  
DOUGLAS COUNTY COMMUNITY DEVELOPMENT  
P.O. Box 218  
Minden, Nevada 89423

RE: Reconstruction of Warrior Way - Request for Change Order # 1

Dear Ed:

As requested we have developed costs for several changes to the scope of work for the subject project. They are as follows:

ITEM	DESCRIPTION	UNITS	UNIT COST	TOTAL
1.	Substitute wattles for silt fence	1 LS	\$375.34	<\$375.34>
2.	Relocate signs	1 LS	\$1,980.00	\$1,980.00
3.	Remove and replace valley gutter	1 LS	\$2,008.00	\$2,008.00
TOTAL				\$3,612.66

Please review the information presented and if acceptable issue a change order for \$3,612.66.

Respectfully:

*Jeff Paddock*  
Jeffrey Paddock

JEFF PLEASE PROCEED w/ items 2 & 3.  
 I think the diff in \$ for materials for  
 change in B.M.'s is I \$375 but the silt fence  
 is much more labor intensive. Please  
 look @ item # 1 again  
 Thanks ED 8-12-08

COPY

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: 11/25/08 Oct 10, 2008

11/25/08 Clerk of the 1993 Judicial District Court of the State of Nevada, in and for the County of Douglas.

By Chris Mullock Deputy



BK- 1008  
PG- 1993