

DOC # 0741688
04/21/2009 11:30 AM Deputy: SD
OFFICIAL RECORD
Requested By:
DC/COMMUNITY DEVELOPMENT

Assessor's Parcel Number: N/A

Date: APRIL 21, 2009

Recording Requested By:


Name: LYNDA TEGLIA, COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

Douglas County - NV
Karen Ellison - Recorder
Page: 1 of 3 Fee: 0.00
BK-0409 PG- 5128 RPTT: 0.00



CHANGE ORDER NO 2 (#2009.085)

(Title of Document)

CHANGE ORDER

No. 2

PROJECT: 2008 Overlay Contract

DATE OF ISSUANCE: October 21, 2008 EFFECTIVE DATE: October 21, 2008

OWNER: Douglas County

OWNER's Contract No. DCCD 2008-604/ PWP No DO-2008-210

CONTRACTOR: Atlas Contractors

ENGINEER: Jeff Foltz, PE

You are directed to make the following changes in the Contract Documents.

Description: Provide additional testing required by failed core tests.

Reason for Change Order: To charge contractor per sect. SC-13.03.

Attachments: Testing firm's invoice.

NO. 2009.085
 FILED
 2009 APR 21 AM 9:14
 FED THIRAN
 CLERK
Amir M. Akbari

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p><u>\$241,378.00</u></p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: <u>July 3, 2008</u></p> <p>Ready for final payment: <u>July 18, 2008</u></p>
<p>Net changes from previous Change Orders</p> <p>N/A</p> <p><u>\$13,182.55</u></p>	<p>Net change from previous Change Orders</p> <p>N/A</p> <p style="text-align: center;"><u>0</u> days</p>
<p>Contract Price prior to this Change Order</p> <p><u>\$254,560.55</u></p>	<p>Contract Times prior to this Change Order</p> <p>Substantial Completion: <u>July 3, 2008</u></p> <p>Ready for final payment: <u>July 18, 2008</u></p> <p style="text-align: center;">days or dates</p>
<p>Net Increase of this Change Order</p> <p><u>\$(517.05)</u></p>	<p>Net Increase (decrease) of this Change Order</p> <p style="text-align: center;"><u>0</u> days</p>
<p>Contract Price with all approved Change Orders</p> <p><u>\$254,043.50</u></p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>July 3, 2008</u></p> <p>Ready for final payment: <u>July 18, 2008</u></p>

RECOMMENDED:

APPROVED:

ACCEPTED:

By: *[Signature]*
 Engineer (Authorized Signature)

By: *[Signature]*
 Owner (Authorized Signature)

By: *[Signature]*
 Contractor (Authorized Signature)

Date: 1-30-09

Date: 14 Apr 09

Date: 3/15/09



COPY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: April 21, 2009
TRIPON Clerk of the 814 Judicial District Court
of the State of Nevada, In and for the County of Douglas.
By Paul M. Mullock Deputy

