

DOC # 0742213  
04/29/2009 10:16 AM Deputy: SD

**OFFICIAL RECORD**

Requested By:

DC/COMMUNITY DEVELOPMENT

Assessor's Parcel Number: N/A

Date: APRIL 28, 2009

Recording Requested By:

Douglas County - NV  
Karen Ellison - Recorder  
Page: 1 of 4 Fee: 0.00  
BK-0409 PG- 7235 RPTT: 0.00



Name: LYNDA TEGLIA, COMMUNITY DEVELOPMENT

Address: \_\_\_\_\_

City/State/Zip: \_\_\_\_\_

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 1 (#2009.087)

(Title of Document)

**CHANGE ORDER**

**FILED**

NO. 2009 087

No. 1

2009 APR 28 PM 2: 12

PROJECT: Minden Round-About Landscaping

TED THUAN  
CLERK

DATE OF ISSUANCE: April 15, 2009 EFFECTIVE DATE: April 15, 2009

*[Signature]*  
DEPUTY

OWNER: Douglas County, NV

OWNER's Contract No. N/A

CONTRACTOR: Legends Landscaping ENGINEER: Places Consulting Services

You are directed to make the following changes in the Contract Documents.

Description: Change 5gal Aster and Catmint to 1gal and change Autumn Blaze Maple to Armstrong Maples.

Reason for Change Order: NDOT requested the Maple change and the unavailability of the 5gal Aster and Catmint.

Attachments: Contractors proposal.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$38,669.15</u>	Original Contract Times Substantial Completion: <u>June 15, 2009</u> Ready for final payment: <u>June 15, 2009</u>
Net changes from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u>  \$0	Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u>  0 days
Contract Price prior to this Change Order <u>\$38,669.15</u>	Contract Times prior to this Change Order Substantial Completion: <u>June 15, 2009</u> Ready for final payment: <u>June 15, 2009</u>
Net Increase of this Change Order <u>\$582.00</u>	Net Increase (decrease) of this Change Order  0 days
Contract Price with all approved Change Orders <u>\$39,251.15</u>	Contract Times with all approved Change Orders Substantial Completion: <u>June 15, 2009</u> Ready for final payment: <u>June 15, 2009</u>

RECOMMENDED:

By: *[Signature]*  
Engineer (Authorized Signature)

APR 15 2009

APPROVED:

By: *[Signature]*  
Owner (Authorized Signature)

23 APR 09

ACCEPTED:

By: *[Signature]*  
Contractor (Authorized Signature)

4/20/09



# Legends Landscaping

Commercial Installations & Customized Residential Landscaping

## CHANGE ORDER - SUMMARY OF CONTRACT

Douglas County  
PO Box 218  
Minden, NV 89423

Change Order # 1

Date April 13, 2009

DATE OF ORIGINAL CONTRACT: April 2, 2009

AMOUNT OF ORIGINAL CONTRACT: \$38,669.15

AMOUNT OF PREVIOUS CHANGE ORDERS: NA

AMOUNT OF THIS CHANGE ORDER: **\$582.00**

Description: Install (80) 1 gallon perennials in lieu of (80) 5 gallon perennials. Per NDOT request; change the variety of trees from Autumn Blaze Maple to Armstrong Maple.

Credit: (80) 5 gal perennials @ \$6.67 each (\$533.60)

Add: (36) 1 gal New England Aster @ \$3.45 each \$124.20

Add: (44) 1 gal Select Blue Catmint @ \$3.10 each \$136.40

Add: An Additional \$45.00 per tree for the Armstrong Maple Variety. (19) @ \$45.00 each \$855.00

**Total Amount Due \$582.00**

Legends Landscaping:   
Carrie White

Douglas County: \_\_\_\_\_ Date: \_\_\_\_\_

\* NOTE: This change order will expire in 7 days. In order to avoid a delay in construction; if no response has been received within the allotted time this change order will be considered null & void.



(tel) 775-829-2468

(fax) 775-359-1390

324 S. 18th Street Sparks, NV 89431

www.legendslandscaping.com



0742213

Page: 3 Of 4

BK- 0409  
PG- 7237  
04/29/2009

COPY

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: April 28, 2009

T. H. H. H. Clerk of the 9th Judicial District Court of the State of Nevada, in and for the County of Douglas.

By Carol M. Mullock Deputy

