

DOC # 0742887
05/11/2009 01:39 PM Deputy: GB
OFFICIAL RECORD
Requested By:
DC/COMMUNITY DEVELOPMENT

Assessor's Parcel Number: N/A

Date: MAY 7, 2009

Recording Requested By:

Douglas County - NV
Karen Ellison - Recorder
Page: 1 Of 4 Fee: 0.00
BK-0509 PG- 2283 RPTT: 0.00

Name: EILEEN CHURCH, PUBLIC WORKS

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A



CHANGE ORDER NO 2 (#2009.090)
(Title of Document)

CHANGE ORDER

FILED

NO. 2009.070

No. 2

2009 MAY -7 PM 4:00

PROJECT: North Valley Waste Water Treatment Plant Ph II

LED THUAN
CLERK

DATE OF ISSUANCE: March 23, 2009 EFFECTIVE DATE: March 23, 2009

OWNER: Douglas County, NV

OWNER's Contract No. PWP DO-2008-80

CONTRACTOR: Petersen Construction Inc. ENGINEER: HDR

You are directed to make the following changes in the Contract Documents.
Description: To change the WAS footing to the Flygt recommended footing.

Reason for Change Order: The footing shown on the plans would be difficult to construct and expensive.

Attachments: Contractor's proposal.

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p><u>\$888,000.00</u></p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: <u>May 30, 2009</u></p> <p>Ready for final payment: <u>June 30, 2009</u></p>
<p>Net changes from previous Change Orders</p> <p>No. <u>1</u></p> <p><u>(\$24,000.00)</u></p>	<p>Net change from previous Change Orders</p> <p>No. <u>N/A</u> to No. <u>N/A</u></p>
<p>Contract Price prior to this Change Order</p> <p><u>\$864,000.00</u></p>	<p>Contract Times prior to this Change Order</p> <p>Substantial Completion: <u>May 30, 2009</u></p> <p>Ready for final payment: <u>June 30, 2009</u></p>
<p>Net (decrease) of this Change Order</p> <p><u>\$(850.00)</u></p>	<p>Net Increase (decrease) of this Change Order</p> <p><u>0</u></p> <p>days</p>
<p>Contract Price with all approved Change Orders</p> <p><u>\$863,150.00</u></p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>May 30, 2009</u></p> <p>Ready for final payment: <u>June 30, 2009</u></p>

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 3-23-09

APPROVED:

By: [Signature]
Owner (Authorized Signature)

Date: 4/27/09

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 4/20/09





Tuesday, January 27, 2009

To: Douglas County Community Development
1594 Esmeralda Avenue
Minden, Nevada 89423

Attention: Ed Mason

Regarding: Change Order for WAS Pump Station!

Subject: Proposal!

Petersen Construction is pleased to submit a proposal on the above referenced project. The following table shall serve as a breakdown of our bid:

Item Description	Approximate Quantity	Unit Price	Total
1) <u>Footing design changed on the WAS pump station per new design by Flygt Manufacturing. Credit due to design change of concrete footing.</u>	1 LS	\$(850.00)	\$(850.00)
<u>Total:</u>			\$(850.00)

If you have any questions regarding this proposal, please call me at (775) 787-1600. Thank you for the opportunity to bid on this project and I look forward to working with you.

Sincerely,

Mike Howard
Estimator/Project Manager
Petersen Construction, Inc.

COPY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: May 2, 2009
Tracy Clerk of the 4th Judicial District Court
of the State of Nevada, in and for the County of Douglas.

By Carol M. [Signature] Deputy



BK- 0509
PG- 2286