

N/A

DOC # 0749939  
08/31/2009 02:15 PM Deputy: DW

OFFICIAL RECORD

Requested By:

DC/PUBLIC WORKS

Assessor's Parcel Number: N/A

Date: AUGUST 31, 2009

Recording Requested By:

Douglas County - NV  
Karen Ellison - Recorder

Page: 1 Of 4 Fee: 0.00  
BK-0809 PG- 7707 RPTT: 0.00



✓ Name: EILEEN, CHURCH, PUBLIC WORKS

Address: \_\_\_\_\_

City/State/Zip: \_\_\_\_\_

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 7 (#2009.243)

(Title of Document)

RECEIVED

CHANGE ORDER

AUG 25 2009



BK- 0809  
PG- 7708

No. 7

0749939 Page: 2 Of 4 08/31/2009

DOUGLAS COUNTY  
COMMUNITY DEVELOPMENT

PROJECT: North Valley Waste Water Treatment Plant Ph II

DATE OF ISSUANCE: August 14, 2009 EFFECTIVE DATE: August 14, 2009

OWNER: Douglas County, NV

OWNER's Contract No. PWP DO-2008-80

CONTRACTOR: Petersen Construction Inc. ENGINEER: HDR

You are directed to make the following changes in the Contract Documents.  
Description: 1. Install a 18" turn down 90 on the MOV-1.

Reason for Change Order: As designed the inlet sewage shoots straight out and is disruptive to the floats and transducer, the turn down will direct the inlet flow down.

Attachments: Contractor's proposals #16.

NO. 2009-243  
2009 AUG 28 PM 3:47  
TODD TRAN  
CLERK

FILED

CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$888,000.00</u>	CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: <u>May 30, 2009</u> Ready for final payment: <u>June 30, 2009</u>
Net changes from previous Change Orders No. 1 to no. 6 <u>1078.62</u>	Net change from previous Change Orders No. 1 to No. 6, <u>16</u> days
Contract Price prior to this Change Order <u>\$889,078.62</u>	Contract Times prior to this Change Order Substantial Completion: <u>May 30, 2009</u> Ready for final payment: <u>July 31, 2009</u>
Net increase of this Change Order <u>\$1,570.00</u>	Net Increase of this Change Order <u>31</u> days
Contract Price with all approved Change Orders <u>\$890,648.62</u>	Contract Times with all approved Change Orders Substantial Completion: <u>May 30, 2009</u> Ready for final payment: <u>August 31, 2009</u>

RECOMMENDED:  
By: [Signature]  
Engineer (Authorized Signature)

APPROVED:  
By: [Signature]  
Owner (Authorized Signature)

ACCEPTED:  
By: [Signature]  
Contractor (Authorized Signature)

Date: Aug 19 2009

Date: 8/28/09

Date: 8-24-09



Thursday, 8-13-09

To: Douglas County Community Development  
1594 Esmeralda Avenue  
Minden, Nevada 89423

Attention: Ed Mason

Regarding: Change Order Request #16

Subject: 18" 90

Dear Sir:

Petersen Construction is submitting as request for change on the above referenced project.

- Installation of 18" 90 on MOV. \$2,200.00

---

Sincerely,

*Eric Petersen*

Eric Petersen, Petersen Construction Inc.

---

0749939 Page: 4 Of 4 08/31/2009  
EK- 0809  
PG- 7710

Mason, Ed

From: Eric Petersen [epetersen@petersennv.com]

Sent: Friday, August 14, 2009 6:50 AM

To: Mason, Ed

Ed,

I was incorrect on the CO #16 pricing. The price is \$1.570.00. Sorry about that. EP



4865 Jule CS NCL# 0052833

Reno, NV 89502 CACL# 898446

775-787-1600 775-787-1622

**ERIC PETERSEN, PRESIDENT**

775-690-0187

☐ email: epetersen@petersennv.com

COPIES

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE:

Aug 31 2009

11/20/09 Clerk of the 9th Judicial District Court of the State of Nevada, In and for the County of Douglas.

By

Chris Mullock Deputy