

OFFICIAL RECORD

Requested By:

DC/PUBLIC WORKS

Assessor's Parcel Number: N/A

Date: NOVEMBER 12, 2009

Recording Requested By:

Douglas County - NV
Karen Ellison - Recorder

Page: 1 of 3 Fee: 0.00
BK-1109 PG-2895 RPTT: 0.00



Name: EILEEN CHURCH, PUBLICWORKS

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

 CHANGE ORDER #2 (#2009.301)

(Title of Document)

FILED

CHANGE ORDER

NO. 2009-301

No.2

2009 NOV 12 PM 12:15

PROJECT: North County/Carson City Sewer Inter-tie Project

TED THUAN
CLERK

DATE OF ISSUANCE: September 23, 2009 EFFECTIVE DATE: September 23, 2009

BY: [Signature] DEPUTY

OWNER: Douglas County Utilities

OWNER's Contract No. PWP-DO-2009-247

CONTRACTOR: J/B Enter Prises, Inc. ENGINEER: Manhard Consulting Ltd.

You are directed to make the following changes in the Contract Documents.

Description: Change the Completion Times.

Reason for Change Order: Delay in material times.

Attachments: Contractors letter dated September 21, 2009

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$274,954.00</p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: September 17, 2009</p> <p>Ready for final payment: October 1, 2009</p>
<p>Net changes from previous Change Orders No. 1 to No. <u>N/A</u></p> <p>\$0 <u>3900</u> ^{11/2/09} CR</p>	<p>Net change from previous Change Orders No.1 to No. <u>N/A</u></p> <p><u>0</u> days</p>
<p>Contract Price prior to this Change Order</p> <p>\$274,954.00 <u>\$278,854.00</u> ^{11/2/09} CR</p>	<p>Contract Times prior to this Change Order</p> <p>Substantial Completion: October 30, 2009</p> <p>Ready for final payment: November 16, 2009</p>
<p>Net Increase of this Change Order</p> <p>\$3,900.00 <u>0</u> ^{10/29/09} CR</p>	<p>Net Increase of this Change Order</p> <p><u>46</u> days</p>
<p>Contract Price with all approved Change Orders</p> <p>\$278,854.00</p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: October 30, 2009</p> <p>Ready for final payment: November 16, 2009</p>

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)

APPROVED:
By: [Signature]
Owner (Authorized Signature)

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Date: 9-23-09

Date: 10/29/09

Date: 10-21-09



J/B Enterprises, Inc.

Post Office Box 18307
Reno, Nevada 89511
(775) 849-3299
Fax (775) 849-3679

Sept 21, 2009

To: Cathie Poole/ Douglas County Public Works
Re: North County/ Carson City Inter tie Project
Att: Cathie Poole

Dear Cathie,

J/B Enterprises is requesting an extension date to Nov. 16 2009 for the deadline to finish this project due to delayed materials delivery times. As of this morning the delivery dates are as follows :

Flyte Pumps (see attachment)

Sierra Control Systems - flow meter- Delivery was supposed to be Sept 15, I have contacted Joel this morning and will have an update as soon as he calls me back

Cummins- Generator- Via phone conversation with Jack Berry generator to be delivered the week of Oct 5

Teaco (see attachment)

Thank you,

Tony Mayer
J/B Enterprises Inc.

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: Nov 12 2009
HEIRAN Clerk of the Dist. Judicial District Court
of the State of Nevada, in and for the County of Douglas.

By Chris M. Pulley Deputy