

DOC # 0755673  
12/17/2009 12:42 PM Deputy: KE

OFFICIAL RECORD  
Requested By:  
DC/PUBLIC WORKS

Assessor's Parcel Number:     N/A    

Date:     DECEMBER 17, 2009    

Recording Requested By: \_\_\_\_\_

Douglas County - NV  
Karen Ellison - Recorder  
Page: 1 Of 4 Fee: 0.00  
BK-1209 PG- 3844 RPTT: 0.00



Name:     EILEEN CHURCH, PUBLIC WORKS    

Address: \_\_\_\_\_

City/State/Zip: \_\_\_\_\_

Real Property Transfer Tax: \$     N/A    

    CHANGE ORDER NO 1 (#2009.324)      
(Title of Document)

**CHANGE ORDER**

FILED

No.1

NO. 2009.324

2009 DEC 17 AM 9:46

PROJECT: Cave Rock Water System Improvements- PH I PWP-DO-2009-354

DATE OF ISSUANCE: October 27, 2009 EFFECTIVE DATE: October 27, 2009

OWNER: Douglas County Utilities

OWNER's Contract No. PWP-DO-2009-354

CONTRACTOR: Spliss Construction Co., Inc. ENGINEER: HDR Engineering Inc.

You are directed to make the following changes in the Contract Documents.

Description: Change the location of the Hiway 50 crossing to location shown, and to install the piping and tie-in shown.

Reason for Change Order: The new location allows the contractor better access, and the County to clean up some existing water main problems.

Attachments: Drawing showing new alignment.

BK- 1209  
PG- 3845  
12/17/2009  
0755673 Page: 2 Of 4

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$651,750.00</u>	Original Contract Times Substantial Completion: <u>August 01, 2010</u> Ready for final payment: <u>September 01, 2010</u>
Net changes from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> \$	Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> 0 days
Contract Price prior to this Change Order <u>\$651,750.00</u>	Contract Times prior to this Change Order Substantial Completion: <u>August 01, 2010</u> Ready for final payment: <u>September 01, 2010</u>
Net Increase of this Change Order \$0	Net Increase of this Change Order 0 days
Contract Price with all approved Change Orders <u>\$651,750.00</u>	Contract Times with all approved Change Orders Substantial Completion: <u>August 01, 2010</u> Ready for final payment: <u>September 01, 2010</u>

RECOMMENDED:

By: [Signature]  
Engineer (Authorized Signature)

10/27/09


APPROVED:

By: [Signature]  
Owner (Authorized Signature)

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

10/27/09



12' X 26' BORE PIT  
EXISTING SIGN  
PROTECT IN PLACE

EXISTING  
TREE, TYP

REMOVE AND REPLACE STOP  
SIGN PER MODIFIED DOUGLAS  
COUNTY STANDARD DETAIL A09

24" DIA - 1/2"  
WELDED STEEL CASING

RECEIVING PIT

G SIGN -  
T IN PLACE

SDMH  
FL 4.3'

EXST GAS

EXISTING  
WATERLINE  
8"

EXISTING SIGN  
W/ ELECTRICAL

RIDGE DRIVE

U.S. HIGHWAY  
50

CONNECT TO  
EXST WATERLINE

TIE INTO EX  
8" WP

APPROX  
W/ PLACE

TIE INTO  
EX 6"

EDGE OF PAVEMENT

RIGHT OF WAY



COPY

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: Dec 17, 2009  
Clerk of the 9th Judicial District Court  
of the State of Nevada, In and for the County of Douglas.  
By [Signature] Deputy