

OFFICIAL RECORD

Requested By:
DC/PUBLIC WORKS

Assessor's Parcel Number: N/A

Date: APRIL 7, 2010

Recording Requested By:

Douglas County - NV
Karen Ellison - Recorder
Page: 1 of 3 Fee: 0.00
BK-0410 PG- 1639 RPTT: 0.00



Name: EILEEN CHURCH, PUBLIC WORKS
(RR)

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 2 (#2010.087)

(Title of Document)

CHANGE ORDER

FILED

No. 2

NO. 2010.087

2010 APR -7 PM 2: 53

PROJECT: Cave Rock Water System Improvements- PH I PWP-DO-2009-354

DATE OF ISSUANCE: February 10, 2010

EFFECTIVE DATE: February 10, 2010

FILED CLERK

OWNER: Douglas County Utilities

BY: *[Signature]*

OWNER's Contract No. PWP-DO-2009-354

CONTRACTOR: Spliss Construction Co., Inc. ENGINEER: HDR Engineering Inc.

You are directed to make the following changes in the Contract Documents.

Description: Install a roof access hatch.

Reason for Change Order: To allow crane access to the new pumps and motors placed in the pump house.

Attachments: contractor's change Order Request No. 2921-002.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$651,750.00</u>	Original Contract Times Substantial Completion: <u>August 01, 2010</u> Ready for final payment: <u>September 01, 2010</u>
Net changes from previous Change Orders No. 1 to No. <u>N/A</u> \$	Net change from previous Change Orders No. 1 to No. <u>N/A</u> 0 days
Contract Price prior to this Change Order <u>\$651,750.00</u>	Contract Times prior to this Change Order Substantial Completion: <u>August 01, 2010</u> Ready for final payment: <u>September 01, 2010</u>
Net Increase of this Change Order <u>\$3,129.00</u>	Net Increase of this Change Order 0 days
Contract Price with all approved Change Orders <u>\$654,879.00</u>	Contract Times with all approved Change Orders Substantial Completion: <u>August 01, 2010</u> Ready for final payment: <u>September 01, 2010</u>

RECOMMENDED:
By: *[Signature]*
Engineer (Authorized Signature)

APPROVED:
By: *[Signature]*
Owner (Authorized Signature)

ACCEPTED:
By: *[Signature]*
Contractor (Authorized Signature)

Date: 2-11-10

Date: 3/25/10

Date: 2-26-10



AZ #119975 • CA #333989 • NV #0038929

Spiess Construction Co., Inc.

P.O. Box 2849
Santa Maria, CA 93457-2849
(805) 937-5859
Fax (805) 934-4432

DOUGLAS COUNTY PUBLIC WORKS
1120 AIRPORT ROAD
MINDEN, NEVADA 89423

CAVE ROCK, SKYLAND WATER SYSTEM IMPROVEMENTS PROJECT, PHASE 1
PWP-DO-2009-354
DOUGLAS COUNTY, NEVADA

CHANGE ORDER REQUEST No. 2921-002

SCOPE: Roof Access and miscellaneous interior wall improvements.

ADD:

Work per Scope, KOC 1 LS 2,980.00

Subtotal 2,980.00

Contractor Markup 5% 149.00

TOTAL AMOUNT CHANGE ORDER REQUEST No. 2921-002 \$3,129.00

Time Extension Requested: 0 Calendar Days

By: Jamie Jones
Jamie Jones, Project Manager

Date: 2 February 2010

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: April 7 2010
THRAO Clerk of the 4th Judicial District Court
of the State of Nevada, in and for the County of Douglas.

By: Chris M. Culbert Deputy