

OFFICIAL RECORD

Requested By:
DC/PUBLIC WORKS

Assessor's Parcel Number: N/A

Date: MAY 26, 2010

Recording Requested By:

Douglas County - NV
Karen Ellison - Recorder

Page: 1 Of 5 Fee: 0.00
BK-0510 PG- 6486 RPTT: 0.00



Name: EILEEN CHURCH, PUBLIC WORKS
(RR)

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 5 (#2010.130)

(Title of Document)

CHANGE ORDER

FILED

No. 5

NO 2010-130

2010 MAY 26 AM 11: 2

PROJECT: Cave Rock Water System Improvements- PH I PWP-DO-2009-354

DATE OF ISSUANCE: April 5, 2010

EFFECTIVE DATE: April 5, 2010

TED THUAN
CLERK

OWNER: Douglas County Utilities

OWNER's Contract No. PWP-DO-2009-354

CONTRACTOR: Spieess Construction Co., Inc. ENGINEER: HDR Engineering Inc.

You are directed to make the following changes in the Contract Documents.

Description: Provide work described on sheet # SP02 as revised on 12/15/09.

Reason for Change Order: To comply with NDEP requirements.

Attachments: Copy of Work Change Directive No. 1, T&M calculation for 3/15/10

BK- 0510
PG- 6487
05/28/2010

0764567 Page: 2 Of 5

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$651,750.00</u>	Original Contract Times Substantial Completion: August 01, 2010 Ready for final payment: September 01, 2010
Net changes from previous Change Orders No. 1 to No. 4 <u>\$ 23,552.55</u>	Net change from previous Change Orders No. 1 to No. 4 0 days
Contract Price prior to this Change Order <u>\$675,302.55</u>	Contract Times prior to this Change Order Substantial Completion: <u>August 01, 2010</u> Ready for final payment: <u>September 01, 2010</u>
Net Increase of this Change Order <u>\$6,547.79</u>	Net Increase of this Change Order 0 days
Contract Price with all approved Change Orders <u>\$681,850.34</u>	Contract Times with all approved Change Orders Substantial Completion: <u>August 01, 2010</u> Ready for final payment: <u>September 01, 2010</u>

~~RECOMMENDED~~

APPROVED:

ACCEPTED:

By: [Signature]
Engineer (Authorized Signature)

By: [Signature]
Owner (Authorized Signature)

By: [Signature]
Contractor (Authorized Signature)

Date: 4-5-10

Date: 5/18/10

Date: 4/21/10

WORK CHANGE DIRECTIVE

No. 1

BK- 0510
PG- 6488
0764567 Page: 3 Of 5 05/28/2010

PROJECT: Cave Rock Water System Improvements- PH I/ PWP DO-2009-354

DATE OF ISSUANCE: February 18, 2010

EFFECTIVE DATE: February 18, 2010

OWNER: Douglas County Utilities

OWNER's Contract No. PWP DO-2009-354

CONTRACTOR: Spieß Construction Co., Inc.

ENGINEER: HDR Engineering Inc.

You are directed to proceed promptly with the following change(s);

Description: To make the changes shown on sheet SP02 as revised 12/15/09

Purpose of Work Change Directive: To have work done to comply with NDEP requirements.

Attachments: None

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining change in Contract Price:

- o Unit Prices
- o Lump Sum
- o Other Cost plus per article 12 of Contract Documents

Method of determining change in Contract Times:

- o Contractor's records
- o Engineer's records
- o Other _____

Estimated increase (decrease) in Contract Price:

~~\$ 3,500.00~~ \$500.00 Scott A. Colvin

If the change involves an increase, the estimated amount is not to be exceeded without further authorization.

Estimated increase (decrease) in Contract Times:

Substantial Completion: 0 days;

Ready for final payment: 0 days.

If the change involves an increase, the estimated times are not to be exceeded without further authorization.

RECOMMENDED:

ED MASON, PE
ENGINEER

By: [Signature]
(Authorized Signature)

AUTHORIZED:

Scott A. Colvin - SCEE
OWNER

By: [Signature]
(Authorized Signature)

*to Pw
3-18-10*

DEDUCT	10x6 TEE	2EA	998 ²⁰
	10' Fx F SPOOL	1EA	513 ⁰⁴
	10' Nut Bolt Gasket Kit	2EA	60 ⁸⁹
	GATE VALVES	2EA	1402 ⁶⁹
	MAT + Tx		<u>2980⁸⁸</u>

NEW	10" MANIFOLD	1EA	4009 ⁵⁸
	KNIFE VALVES	2EA	2886 ⁹⁵
	GAGES	2EA	886 ⁹⁵
	MAT + Tx		<u>7843⁴⁸</u>
	DEDUCT		<u>2980⁸⁸</u>
	Σ	=	<u>4862⁴⁰</u>

FLOW METER	1EA	155 ⁰⁰
MISC HWZ		<u>45⁰⁰</u>
		5062 ⁴⁰

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: May 26, 2010
 Clerk of the County of Douglas Judicial District Court
 of the State of Nevada
 By: [Signature] Deputy