

DOC # 0770978
09/23/2010 09:59 AM Deputy: SG

OFFICIAL RECORD

Requested By:
DC/PUBLIC WORKS

Assessor's Parcel Number: N/A

Date: SEPTEMBER 22, 2010

Recording Requested By:

Douglas County - NV
Karen Ellison - Recorder
Page: 1 of 5 Fee: 0.00
BK-0910 PG-4725 RPTT: 0.00



Name: EILEEN CHURCH, PUBLIC WORKS
(RR)

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 6 (#2010.231)

(Title of Document)

CHANGE ORDER

FILED

No. 6

10 2010.231

2010 SEP 22 PM 2:22

PROJECT: Cave Rock Water System Improvements- PH I PWP-DO-2009-354

DATE OF ISSUANCE: August 12, 2010

EFFECTIVE DATE: August 12, 2010

FEDERAN CLERK

OWNER: Douglas County Utilities

BY *[Signature]*

OWNER's Contract No. PWP-DO-2009-354

CONTRACTOR: Spieß Construction Co., Inc. ENGINEER: HDR Engineering Inc.

You are directed to make the following changes in the Contract Documents.

Description: Remove the skid and place PCC block anchor.

Reason for Change Order: Requested by Public Works.

Attachments: Copy of contractor's Change Order Proposal.

BK- 0910
PG- 4726
0770978 Page: 2 OF 5 09/23/2010

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p><u>\$651,750.00</u></p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: <u>August 01, 2010</u></p> <p>Ready for final payment: <u>September 01, 2010</u></p>
<p>Net changes from previous Change Orders No. 1 to No. 5</p> <p><u>\$ 30,100.34</u></p>	<p>Net change from previous Change Orders No. 1 to No. 5</p> <p>0 days</p>
<p>Contract Price prior to this Change Order</p> <p><u>\$681,850.34</u></p>	<p>Contract Times prior to this Change Order</p> <p>Substantial Completion: <u>August 01, 2010</u></p> <p>Ready for final payment: <u>September 01, 2010</u></p>
<p>Net Increase of this Change Order</p> <p><u>\$3,412.50</u></p>	<p>Net Increase of this Change Order</p> <p>0 days</p>
<p>Contract Price with all approved Change Orders</p> <p><u>\$685,262.84</u></p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>August 01, 2010</u></p> <p>Ready for final payment: <u>September 01, 2010</u></p>

RECOMMENDED:

By: *[Signature]*
Engineer (Authorized Signature)

Date: 8-12-10

APPROVED:

By: *[Signature]*
Owner (Authorized Signature)

Date: 9/14/10

ACCEPTED:

By: *[Signature]*
Contractor (Authorized Signature)

Date: 18 August 2010



AZ #119975 • CA #333989 • NV #0038929

Spiess Construction Co., Inc.

P.O. Box 2849
 Santa Maria, CA 93457-2849
 (805) 937-5859
 Fax (805) 934-4432

DOUGLAS COUNTY PUBLIC WORKS
 1120 AIRPORT ROAD
 MINDEN, NEVADA 89423

CAVE ROCK, SKYLAND WATER SYSTEM IMPROVEMENTS PROJECT, PHASE 1
 PWP-DO-2009-354
 DOUGLAS COUNTY, NEVADA

CHANGE ORDER REQUEST No. 2921-005

SCOPE: Modify underwater skid and piping per attached.

ADD:

Modifications (see attached).	1	LS	<u>\$3,250.00</u>
-------------------------------	---	----	-------------------

Subtotal			3,250.00
----------	--	--	----------

Contractor Markup 5%			162.50
----------------------	--	--	--------

TOTAL AMOUNT CHANGE ORDER REQUEST No. 2921-005			\$3,412.50
---	--	--	-------------------

Time Extension Requested: 0 Calendar Days

By: 
 Jamie Jones, Project Manager

Date: 19 March 2010



KEVIN O'BRIEN CONSTRUCTION

General Engineering Contractor

P.O. Box 3043

Gardnerville, Nevada 89410

(775) 782-0381

Nevada License #0071829

California License #348243

CHANGE ORDER PROPOSAL

To: Spiess Construction
Attn: Jamie Jones
P.O. Box 2849
Santa Maria, CA. 93457

Job: Cave Rock Water System
Improvements, Phase 1

Date: March 18, 2010

SCOPE OF WORK

Modify underwater skid / piping as outlined below -

1. Slide skid from underwater and move sideways away from check valve / 10" ductile iron assembly. Leave skid underwater on bottom of lake. NOTE: Skid may be salvaged and removed from site by O'Brien Construction at company's discretion.)
2. Reset and attach check valve / 10" ductile iron assembly on top of new 3' x 3' x 1' concrete block anchor on bottom of lake.

SKID TO BE REMOVED FROM SITE PER KEVIN O'BRIEN

Subcontracted lake work	\$ 2,310.00
Material concrete, rebar, anchor, bolts, metal straps	\$ 265.00
Labor to manufacture and deliver to site	\$ <u>675.00</u>
	\$ 3,250.00

PROPOSAL TOTAL \$ 3,250.00

COPY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: Sept 22 2010
THIRAN Clerk of the 9th Judicial District Court
of the State of Nevada, in and for the County of Douglas.
By [Signature] Deputy