

DOC # 0775096  
12/08/2010 12:25 PM Deputy: KE  
OFFICIAL RECORD  
Requested By:  
DC/PUBLIC WORKS

Assessor's Parcel Number: N/A

Date: DECEMBER 8, 2010

Recording Requested By:

Douglas County - NV  
Karen Ellison - Recorder  
Page: 1 Of 4 Fee: 0.00  
BK-1210 PG-1967 RPTT: 0.00



Name: EILEEN CHURCH, PUBLIC WORKS  
(RR)

Address: \_\_\_\_\_

City/State/Zip: \_\_\_\_\_

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 7 (#2010.276)  
(Title of Document)

CHANGE ORDER

FILED

No.7

2010.270

2010 DEC -7 AM 9: 58

PROJECT: Uppaway Water Storage Tank Replacement

DATE OF ISSUANCE: October 5, 2010 EFFECTIVE DATE: October 5, 2010

REC'D BRAN  
CLERK

*[Handwritten Signature]*

OWNER: Douglas County Utilities

OWNER's Contract No. PWP-DO-2009-284

CONTRACTOR: Spieß Construction Co., Inc. ENGINEER: HDR Engineering Inc.

You are directed to make the following changes in the Contract Documents.

Description: Rectify bid quantities to actual field quantities per attached tabulation.

Reason for Change Order: To account for final work on project.

Attachments: Project quantity tabulation.

BK- 1210  
PG- 1968  
0775096 Page: 2 Of 4 12/08/2010

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$597,180.00</p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: November 20, 2009</p> <p>Ready for final payment: July 1, 2010</p>
<p>Net changes from previous Change Orders No. 1 to No. 6</p> <p>\$26,583.44</p>	<p>Net change from previous Change Orders No. 1 to No. 6.</p> <p>98 days</p>
<p>Contract Price prior to this Change Order</p> <p>\$623,763.44</p>	<p>Contract Times prior to this Change Order</p> <p>Substantial Completion: <u>September 15, 2010</u></p> <p>Ready for final payment: <u>September 30, 2010</u></p>
<p>Net Increase of this Change Order</p> <p>(\$19,980.04)</p>	<p>Net Increase of this Change Order</p> <p>0 days</p>
<p>Contract Price with all approved Change Orders</p> <p>\$603,783.40</p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>September 15, 2010</u></p> <p>Ready for final payment: <u>September 30, 2010</u></p>

RECOMMENDED  
By: *[Signature]*  
Engineer (Authorized Signature)  
Date: Oct 6, 2010

APPROVED  
By: *[Signature]*  
Owner (Authorized Signature)  
Date: 11/19/10

ACCEPTED:  
By: *[Signature]*  
Contractor (Authorized Signature)  
Date: 11/12/10

Printed 10/5/2010

A	B	C	D	E	F	G	H	I	J
Item No.	Description	Estimated Quantity	Units	Unit Price	Total Amount	Final Q	units	extension	
1	Uppaway Water Storage Tank Replacement (375,000 Gallon)								
2	PWP-DO-2009-284								
3	Bid Summary 6-30-09								
4									
5									
6									
7									
8	1 Mobilization/Demobilization	1	LS	\$ 30,000.00	\$ 30,000.00		1	\$ 30,000.00	
9	2 Welded Steel Water Reservoir	1	LS	\$ 357,645.00	\$ 357,645.00		1	\$ 357,645.00	
10	3 Earthwork	1	LS	\$ 75,000.00	\$ 75,000.00		1	\$ 75,000.00	
11	4 Masonry Retaining Wall	1000	SF	\$ 23.00	\$ 23,000.00		290	\$ 6,670.00	
12	5 Demolition of Existing Reservoir	1	LS	\$ 24,000.00	\$ 24,000.00		1	\$ 24,000.00	
13	6 Temporary Water Storage Tanks and Related Piping Connection	1	LS	\$ 22,735.00	\$ 22,735.00		1	\$ 22,735.00	
14	7 8-Inch Overflow/Drain Line and Reservoir Drain and Overflow Box	1	LS	\$ 6,900.00	\$ 6,900.00		1	\$ 6,900.00	
15	8 8-Inch Watermain	50	LF	\$ 365.00	\$ 18,250.00		40	\$ 14,600.00	
16	9 Slope Protection Rip-Rap	900	SF	\$ 7.00	\$ 6,300.00		900	\$ 6,300.00	
17	10 8-Inch Gate Valves	2	EA	\$ 1,500.00	\$ 3,000.00		2	\$ 3,000.00	
18	11 Electrical/SCADA	1	LS	\$ 29,350.00	\$ 29,350.00		1	\$ 29,350.00	
19	12 All other work items not included in above Bid Items	1	LS	\$ 1,000.00	\$ 1,000.00		1	\$ 1,000.00	
20					\$ 597,180.00			\$ 577,200.00	
21									
22	change Orders								
23	1 temp water line		12320						
24	2 change meter panel		2915						
25	3 additional Rip-Rap		7350						
26	4 add conduits and unistrut		6342						
27	5 adjust footing bottom		-5,182.40						
28	6 galk and AC seal		2738.8						
29	7		0						
30			26483.4						
31									
32									
33									\$ 603,683.40

20583.40  
 103783.40

COPY

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: Dec 8, 2010

WHELAN Clerk of the 9th Judicial District Court of the State of Nevada, in and for the County of Douglas.

By [Signature] Deputy