

OFFICIAL RECORD

Requested By:
DC/COMMUNITY DEVELOPMENT

Assessor's Parcel Number: N/A

Date: MARCH 16, 2011

Recording Requested By:

Douglas County - NV
Karen Ellison - Recorder
Page: 1 of 3 Fee: 0.00
BK-0311 PG- 3531 RPTT: 0.00



Name: JEANE COX, COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER #1 (#2011.048)
(Title of Document)

CHANGE ORDER

No. 1

PROJECT: N. Douglas County- Carson City Water Line Inter-Tie Project, Phase 1, Section 1

DATE OF ISSUANCE: January 7, 2011 EFFECTIVE DATE: January 11, 2011

OWNER: Douglas County

OWNER's Contract No. PWP-DO-2010-358

CONTRACTOR: Q&D Construction ENGINEER: Douglas County

2011 MAR 16 PM 2:29
 FILED
 19. 2011. 048

You are directed to make the following changes in the Contract Documents.

Description: Add 24 inch diameter manway to section of pipe immediately south of Stephanie Way (factory-installed).

Reason for Change Order: To enable Contractor to access pipe to perform interior grouting of the mortar-lined joints and also enable access for the inspector.

Attachments: (List documents supporting change): Contractor proposal dated Nov. 23, 2010.

| CHANGE IN CONTRACT PRICE: | CHANGE IN CONTRACT TIMES: |
|--|--|
| Original Contract Price <u>\$2,823,417.00</u> | Original Contract Times Substantial Completion: _____ Ready for final payment: _____ days or dates |
| Net changes from previous Change Orders No. _____ to No. _____ <u>\$0.00</u> | Net change from previous Change Orders No. _____ to No. _____ _____ days |
| Contract Price prior to this Change Order <u>\$2,823,417.00</u> | Contract Times prior to this Change Order Substantial Completion: _____ Ready for final payment: _____ days or dates |
| Net Increase (decrease) of this Change Order <u>\$6,929.00</u> | Net Increase (decrease) of this Change Order _____ days |
| Contract Price with all approved Change Orders <u>\$2,830,346.00</u> | Contract Times with all approved Change Orders Substantial Completion: _____ Ready for final payment: _____ days or dates |

RECOMMENDED:
By: D. Barreto
Engineer (Authorized Signature)

APPROVED:
By: [Signature]
Owner (Authorized Signature)

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Date: 1/18/11

Date: 1/18/11

Date: JAN. 11, 2011

COPY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: March 16, 2011

Tracy Clerk of the 9th Judicial District Court of the State of Nevada, in and for the County of Douglas.

By [Signature] Deputy