

Assessor's Parcel Number: N/A

Date: AUGUST 2, 2011

Recording Requested By: _____

Douglas County - NV
Karen Ellison - Recorder
Page: 1 Of 3 Fee: 0.00
BK-0811 PG- 0400 RPIT: 0.00



Name: JEANE COX, COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO:10 (#2011.192)

(Title of Document)

CHANGE ORDER

No. 10

PROJECT: N. Douglas County- Carson City Water Line Inter-Tie Project, Phase 1, Section 1

DATE OF ISSUANCE: June 7, 2011 EFFECTIVE DATE: June 7, 2011

OWNER: Douglas County

OWNER's Contract No. PWP-DO-2010-358

CONTRACTOR: Q&D Construction ENGINEER: Douglas County

2011 AUG - 2 PM 2:43
2011.192

You are directed to make the following changes in the Contract Documents.

Description: Extra costs incurred by the Contractor during trenching for fire hydrant service lines

Reason for Change Order: The Contractor spent extra time trenching for two fire hydrants and service lines due to the close proximity of the existing fiber optic cable.

Attachments: Proposal from contractor dated, Feb. 23, 2011, with backup

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$2,823,417.00</u>	Original Contract Times Substantial Completion: Ready for final payment: days or dates
Net changes from previous Change Orders No. <u>1</u> to No. <u>9</u> <u>\$48,397.00</u>	Net change from previous Change Orders No. to No. <u>2</u> days
Contract Price prior to this Change Order <u>\$2,871,814.00</u>	Contract Times prior to this Change Order Substantial Completion: Ready for final payment: days or dates
Net Increase (decrease) of this Change Order <u>\$3,193.00</u>	Net Increase (decrease) of this Change Order day
Contract Price with all approved Change Orders <u>\$2,875,007.00</u>	Contract Times with all approved Change Orders Substantial Completion: Ready for final payment: days or dates

RECOMMENDED:
By: D. Banta
Engineer (Authorized Signature)

APPROVED:
By: [Signature]
Owner (Authorized Signature)

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Date: 6/13/11

Date: 6/17/11

Date: JUNE 09, 2011



COPY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office

DATE:

Aug 2 2011

[Signature] Clerk of the *[Signature]* Judicial District Court
of the State of Nevada, in and for the County of Douglas.

By

[Signature]

Deputy