

Doc Number: **0817858**

02/08/2013 10:46 AM

OFFICIAL RECORDS

Requested By  
DC/PUBLIC WORKS

DOUGLAS COUNTY RECORDERS  
Karen Ellison - Recorder

Page: 1 Of 4 Fee: \$ 0.00

Bk: 0213 Pg: 2070



Deputy sd

Assessor's Parcel Number: N/A

Date: FEBRUARY 8, 2013

Recording Requested By: \_\_\_\_\_

Name: EILEEN CHURCH, PUBLIC WORKS  
(NC)

Address: \_\_\_\_\_

City/State/Zip: \_\_\_\_\_

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 1 (#2013.026)

(Title of Document)

This page added to provide additional information required by NRS 111.312 Sections 1-2. (Additional recording fee applies)

*This cover page must be typed or legibly hand printed.*

# Change Order

No. 1

Date of Issuance: January 25, 2013 Effective Date: January 4, 2013

Project: Montaña Replacement Well	Owner: Douglas County	Owner's Contract No. n/a
Contract: Douglas County Montaña Replacement Well		Date of Contract: January 2, 2013
Contractor: Bruce MacKay Pump & Well Service		Engineer's Project No.: 8082.000

**The Contract Documents are modified as follows upon execution of this Change Order:**

**Description:**

Allows for drilling an additional 61 feet @ \$60.00/ft pilot hole drilling and a \$3150.00 fee for electric logging. Also allows for a slightly modified well design from 320 feet to 310 feet.

**Attachments (list documents supporting change):**

Work Directive NO. 1; Proposal from Bruce MacKay for additional drilling and e-logging.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$244,230.00

[Increase] [Decrease] from previously approved Change Orders No.0 to No.1:

\$N/A

Contract Price prior to this Change Order:

\$244,230.00

Increase of this Change Order:

\$6,810

Contract Price incorporating this Change

\$251,040.00

Original Contract Times:  Working  Calendar days

Substantial completion (days or date): 45

Ready for final payment (days or date): 60

[Increase] [Decrease] from previously approved Change Orders No.0 to No.1:

Substantial completion (days): NA

Ready for final payment (days): NA

Contract Times prior to this Change Order:

Substantial completion (days or date): 45

Ready for final payment (days or date): 60

**Increase** of this Change Order:

Substantial completion (days or date): 5

Ready for final payment (days or date): 5

Contract Times with all approved Change Orders:

Substantial completion (days or date): 50

Ready for final payment (days or date): 65

RECOMMENDED:

By: [Signature]  
 Engineer (Authorized Signature)

Date: Feb 1, 2013

Approved by Funding Agency (if applicable):

ACCEPTED:

By: [Signature]  
 Owner (Authorized Signature)

Date: 2/6/13

ACCEPTED:

By: [Signature]  
 Contractor (Authorized Signature)

Date: 2-1-13

Date: \_\_\_\_\_

[Signature]  
 T. D. THIRAN  
 CLERK  
 DEPUTY

2013 FEB - 8 AM 9:52

10-2013-0230

FILED





COPY

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: Feb 8, 2013

TT 7192 Clerk of the 9th Judicial District Court of the State of Nevada, in and for the County of Douglas.

By David M. Huber Deputy