

Doc Number: **0830010**

09/04/2013 09:15 AM

OFFICIAL RECORDS

Requested By:
DC/PUBLIC WORKS

DOUGLAS COUNTY RECORDERS
Karen Ellison - Recorder

Page: 1 Of 4 Fee: \$ 0.00

Bk: 0913 Pg: 409



Deputy - ar

Assessor's Parcel Number: N/A

Date: SEPTEMBER 3, 2013

Recording Requested By:

Name: EILEEN CHURCH, PUBLIC WORKS
(NC)

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 2 (#2013.205)

(Title of Document)

This page added to provide additional information required by NRS 111.312 Sections 1-2. (Additional recording fee applies)

This cover page must be typed or legibly hand printed.

Change Order No. 02

Date of Issuance: August 9, 2013

Effective Date: July 1, 2013

| | | |
|---|--------------------------------------|--|
| Project: <u>Montana Well No. 1 Upgrades</u> | Owner: <u>Douglas County, Nevada</u> | Owner's Contract No.: <u>NA</u> |
| Contract: <u>Between Herback General Engineering, LLC. And Douglas County, NV</u> | | Date of Contract: <u>April 4, 2013</u> |
| Contractor: <u>Herback General Engineering, LLC.</u> | | Engineer's Project No.: <u>NA</u> |

The Contract Documents are modified as follows upon execution of this Change Order

Description:
Cost for flow meter cable.

Attachments (list documents supporting change):

Invoice from Creekside Electric

FILED
 2013 SEP -3 PM 3:21
 JED THIRAN
 CLERK
 2013 8 28 5

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$347,213.95

[Increase] [Decrease] from previously approved Change Orders No. 0 to No.: 01

\$-12,084.09

Contract Price prior to this Change Order:

\$335,129.86

[Increase] [Decrease] of this Change Order:

\$288.75

Contract Price incorporating this Change Order:

\$335,418.61 (Change Orders=-3.4%)

Original Contract Times:

Working days Calendar days

Substantial completion (days or date): 45 (June 13, 2013)

Ready for final payment (days or date): 60 (June 28, 2013)

[Increase] [Decrease] from previously approved Change Orders No. 0 to No. 01:

Substantial completion (days): 2

Ready for final payment (days): 2

Contract Times prior to this Change Order:

Substantial completion (days or date): 47 (June 15, 2013)

Ready for final payment (days or date): 62 (June 30, 2013)

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): 17

Ready for final payment (days or date): 17

Contract Times with all approved Change Orders:

Substantial completion (days or date): 64 (July 2, 2013)

Ready for final payment (days or date): 79 (July 17, 2013)

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: [Signature]
Engineer (Authorized Signature)

By: [Signature]
Owner (Authorized Signature)

By: [Signature]
Contractor (Authorized Signature)

Date: 2013-8-21

Date:

Date: 8/16/13

Approved by Agency (if applicable):

Date:

COPY

Douglas County

State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

31st day of August, 2013

By [Signature] Deputy