

Doc Number: **0838223**

02/13/2014 03:34 PM

OFFICIAL RECORDS

Requested By
DC/PUBLIC WORKS

DOUGLAS COUNTY RECORDERS
Karen Ellison - Recorder

Page: 1 of 5 Fee: \$ 0.00

Bk: 0214 Pg: 2292



Deputy: pk

Assessor's Parcel Number: N/A

Date: FEBRUARY 13, 2014

Recording Requested By:

Name: EILEEN CHURCH, PUBLIC WORKS
 (JF)

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 1 (#2014.035)

(Title of Document)

FILED



0838223 Page : 2 of 5

BK : 02 14
PG : 2293
2/13/2014

Change Order

No. 1

1 FEB 13 PM 12:35

Date of Issuance: January 29, 2014

Effective Date: January 29, 2014

TED THRAN

CLERK

Project: Virginia Large Crossing Project		Owner: Douglas County – Public Works	Owner's Contract No.: NA
Contract:	PWP-DO-2014-044	Date of Contract:	January 9, 2014
Contractor:	Herback General Engineering	Engineer's Project No.:	0110-104

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Install water stop along 36' face of upstream wall. Water stop shall consist of a 3 Sack Cement Sand Slurry Mix.

Attachments (list documents supporting change):

- "Water Stop" detail as designed by R.O Anderson Engineering, Inc.
- "Culvert Water Stop" bid price by Herback General Engineering, LLC.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$208,370.10

[Increase] [Decrease] from previously approved Change Orders No. none to No.: none

\$0

Contract Price prior to this Change Order:

\$208,370.10

Increase of this Change Order:

\$2,889.00

Contract Price incorporating this Change Order:

\$211,259.10

Original Contract Times: Working days Calendar days

Substantial completion (days or date): April 18, 2014

Ready for final payment (days or date): May 2, 2014

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____ :

Substantial completion (days): April 18, 2014

Ready for final payment (days): May 2, 2014

Contract Times prior to this Change Order:

Substantial completion (days or date): April 18, 2014

Ready for final payment (days or date): May 2, 2014

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): None

Ready for final payment (days or date): None

Contract Times with all approved Change Orders:

Substantial completion (days or date): April 18, 2014

Ready for final payment (days or date): May 2, 2014

RECOMMENDED: R.O. Anderson Engineering, Inc.

By: [Signature]
Engineer (Authorized Signature)

ACCEPTED:

By: [Signature]
Owner (Authorized Signature)

ACCEPTED:


By: [Signature]
Contractor (Authorized Signature)

R O Anderson

JOB: Virginia Canal Crossing

Post Office Box 2229 Minden, NV 89423
775.782.2322 775.782.7084
www.ROAnderson.com

calculated by SJT date 01.22.14
checked by _____ date _____
scale _____



HERBACK GENERAL ENGINEERING, LLC

2531 Nowlin Road
Minden, NV 89423
USA



BK : 02 14
PG : 2295
2/13/2014

Phone: 775-267-6800
Fax: 775-267-6801

To: DOUGLAS COUNTY PUBLIC WORKS	Contact: BARBARA RESNIK
Address: 1120 Airport Rd, Bldg F-2 Minden, NV 89423 USA	Phone: 775-783-6480 Fax: 775-782-6266
Project Name: VIRGINIA CANAL CROSSING- WATER STOP CHANGE ORDER	Bid Number:
Project Location: MULLER PKWY, GARDNERVILLE, NV	Bid Date: 1/23/2014

Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
01	CULVERT WATER STOP	30.00	LF	\$96.30	\$2,889.00

Total Bid Price: \$2,889.00

- Notes:**
- PROPOSAL PRICING IS CONSISTANT WITH VIRGINIA CANAL CROSSING " WATER STOP" DETAIL DATED 1/22/2014 BY RO ANDERSON WHICH SPECIFIES EXCAVATION/ INSTALLATION OF A WATER STOP ON THE UPSTREAM CULVERT FACE (30'L X 6'D X 1'W). PROPOSAL PRICING INCORPORATES USE OF A 3 SACK CEMENT SAND SLURRY MIX IN LIEU OF BENTONOTE CLAY.
 - PROPOSAL PRICING ASSUMES DISPOSAL OF ALL EXCAVATION SPOIL ON SITE.
 - PROPOSAL PRICING ASSUMES ALL WORK IS TO BE PERFORMED IN CONJUNCTION WITH VIRGINIA CANAL CULVERT WORK CURRENTLY UNDER CONTRACT; PROPOSAL IS VOID AS A STAND ALONE WORK SCOPE.

ACCEPTED: The above prices, specifications and conditions are satisfactory and are hereby accepted. Buyer: _____ Signature: _____ Date of Acceptance: _____	CONFIRMED: HERBACK GENERAL ENGINEERING, LLC Authorized Signature: _____ Estimator: PETER GRIFFIN 775-267-6800 pgriffin@herback.net
---	--

COPY

Douglas County

State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

13th day of Feb, 2014

By [Signature] Deputy