

Assessor's Parcel Number: N/A

Date: NOVEMBER 18, 2014

Recording Requested By:

Name: EILEEN CHURCH, PUBLIC WORKS  
(JE)

Address: \_\_\_\_\_

City/State/Zip: \_\_\_\_\_

Real Property Transfer Tax: \$ N/A



00003562201408529710040040

KAREN ELLISON, RECORDER

AMENDED CONTRACT #2014.240  
(Title of Document)

FILED

NO. 2014.244

2014 NOV 18 PM 3:46

**CONTRACT AMENDMENT NO. 01**

**A Contract between Douglas County**

**and**

**Ray W. Myers Professional Consulting Services  
for**

**2014 Road Seal Project (PWP Do-2014-244)**

TED THUAN  
CLERK  
BY *[Signature]*  
DEPUTY

**WITNESSED:**

**WHEREAS**, on September 14, 2013, Douglas County, a political subdivision of the State of Nevada ("COUNTY"), and Ray W. Myers Professional Consulting Services, an independent contractor ("INDEPENDENT CONTRACTOR") (hereinafter collectively referred to as "THE PARTIES"), entered into a contract for engineering services in connection with the 2014 Road Seal Project (PWP Do-2014-244) in an amount not to exceed \$11,200.00 ("CONTRACT");

**WHEREAS**, the County desires to modify the contract to have Independent Contractor provide additional work. The additional work was to provide inspection services for the slurry seal application of the 2014 Road Seal Project as described in Ray W. Myers letter dated October 16, 2014, attached hereto as Exhibit "A";

**WHEREAS**, this modification will increase the cost of the current contract an additional two thousand five hundred eighty eight dollars (\$2,588) to a revised total contract amount not to exceed \$13,788.

**NOW, THEREFORE**, in consideration of the agreements herein made, the parties mutually agree as follows:

1. The Contract sum will be increased by \$2,588, not to exceed a total contract amount of \$13,788.
2. All sections of the original Contract remain unchanged and in full effect.

**Ray W. Myers Professional Consulting Services**

*[Signature]*  
\_\_\_\_\_  
Ray W. Myer, Owner

11.9.14  
Date

**Douglas County Public Works**

*[Signature]*  
\_\_\_\_\_  
James R. Nichols, County Manager

11/14/14  
Date

*Pavement Consulting Services*

1811 Hampshire Place

El Dorado Hills, Ca 95762

916.933.9140

[rmroads@gmail.com](mailto:rmroads@gmail.com)

DATE: 10/16/2014


Re: ADDITIONAL SERVICES RENDERED: 2014 Slurry Seal Inspection  
Douglas County Nevada Type II Emulsion Aggregate Slurry Seal

Mr. Jon Erb;

My estimate of inspection services for the 2014 Douglas County Road Seal project was based on the work schedule provided by the successful bidder of this contract. Due to equipment problems, inclusion of outside work as well as organizational issues the contractor was not able to complete their work per their original schedule. Therefore, an additional long day of work was required. This was scheduled for Monday, October 6<sup>th</sup> after a second weekend.

I am requesting an addendum to my original estimate to cover that additional inspection work and transit to and from the project.


Respectfully,



Ray S. Myer

We sincerely  
agency

appreciate the opportunity to be of service to your



COPY

Douglas County

State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

18<sup>th</sup> day of Nov, 2014

By [Signature] Deputy