**DOUGLAS COUNTY, NV**This is a no fee document NO FEE

2019-925639 02/12/2019 08 20 AM

DC/CLERK'S OFFICE

Pgs=4

	DOJOLLINGOTTIOL
Assessor's Parcel Number: N/A	
	U 1 10 10 10 10 10 10 10 10 10 10 10 10 1
Date: FEBRUARY 11, 2019	
Recording Requested By:	KAREN ELLISON, RECORDER
Recording Requested By.	\ \
	\ \
Name: <u>HEATHER MACDONNELL</u> , <u>PUBLIC WORKS</u>	\ \
	~ \ \
Address:	
	7
City/State/Zip:	
Beel Brown out Transfer Town 6 W/A	
Real Property Transfer Tax: \$\ \text{N/A}	
	/ /
	1 1
	) )
	/ /
AMENDED CONTRACT #2019.02	3
(Title of Document)	

## CONTRACT AMENDMENT NO. 001

2019 FEB 11 AM 10: 29

A Contract Between Douglas County

And

Summit Plumbing Co.

DOGLAS COUNTY
CLERK

## For 1109 US HWY 50 Water Service Repair

WHEREAS, on November 14, 2018, Douglas County, a political subdivision of the State of Nevada ("COUNTY"), and Summit Plumbing Co., an independent contractor ("INDEPENDENT CONTRACTOR") (hereinafter collectively referred to as "THE PARTIES"), entered into a contract for construction services in connection with the 1109 US HWY 50 Water Service Repair in an amount not to exceed \$35,682 29 ("CONTRACT"), and

**WHEREAS**, the County desires to modify the contract to have Independent Contractor install a concrete collar around the water meter installed in the driveway at 1109 US HWY 50, Zephyr Cove, NV

**NOW, THEREFORE**, in consideration of the agreements herein made, the parties mutually agree as follows

- 1 INDEPENDENT CONTRACTOR shall complete the following tasks
  - o Install a concrete collar around the water meter pit installed at 1109 US HWY 50 in accordance with the attached Exhibit A at a cost not to exceed \$875
- 2 The additional services set forth in paragraph 1, above shall be completed on a lump sum basis not to exceed a cost of \$875, and must be completed by May 30, 2019
- 3 The Contract amount of \$35,682 29 is changed to \$36,557 29

4	Except as	specifically	set forth he	erein, all	of the terms	and cond	litions of the	original
	Contract re	emain unch	anged by	ns amend	inent and re	main in f	ull effect	Ü

aul Kearney, Member Summit Plumbing Co

Jonifor R Davidson, Acting County Manager

1/30/19 Date

7/30/19 Date

Aftest

County Clerk

2/8/19

Date



