

Recorder's Office Cover Sheet

Recording Requested By:

Name: Rick Robillard

Department: Public Works



KAREN ELLISON, RECORDER

Type of Document: (please select one)

- Agreement
- Contract
- Grant
- Change Order
- Easement
- Other

specify: _____

FILED
NO. 2022.094

5/12/22
DATE

DOUGLAS COUNTY CLERK
MINDEN, NV

CONTRACT AMENDMENT NO. 002

JUNE 18, 2020 CONTRACT FOR SERVICES BY AN INDEPENDENT CONTRACTOR BY WB DEPUTY

between

DOUGLAS COUNTY, NEVADA

and

RENO-TAHOE CONSTRUCTION, INC.

This Contract Amendment No. 002 ("Amendment") is entered into by and between Douglas County, Nevada, a political subdivision of the State of Nevada ("the County") and Reno-Tahoe Construction, Inc., a Nevada Domestic Corporation registered with the Nevada Secretary of State ("Contractor"). The County and Contractor are at times collectively referred to hereinafter as the "Parties" or individually as a "Party."

WHEREAS, on June 18, 2020, the County, and Contractor, entered into a contract to provide construction services to replace one hundred (100) linear feet of water main and a fire hydrant including all appurtenances; and

WHEREAS, in approving the Contract on June 18, 2020, the Douglas County Board of County Commissioners authorized the County Manager and/or Director of Public Works to execute any necessary changes to the Contract within 10% of the authorized amount; and

WHEREAS, the Parties modified the 2020 Contract in order to have Contractor provide additional work, as more particularly set forth and described in Exhibit A-1 of Contract Amendment No. 001 and increased the contract by \$19,645.66 for a total contract amended amount of \$69,395.66.

WHEREAS, the Parties wish to modify the 2020 Contract for a total reduction of \$1,000 instead of requiring Contractor to perform certain repairs to driveway pavers.

NOW, THEREFORE, in consideration of the agreements herein made, the Parties mutually agree as follows:


1. **Definitions:** Unless otherwise specifically set forth herein, the words and phrases contained in this Amendment shall have the meanings ascribed to them in the June 18, 2020 Contract.
2. The total Contract Price, as amended in Amendment No. 1, of \$69,395.66 will be reduced by \$1,000, for a final contract price of \$68,395.66
3. The Contract Price is being reduced instead of requiring the Contractor to repair a small section of sunken pavers in the driveway. Upon execution of this Amendment, the work under the original contract will be considered complete.
4. All other terms and conditions of the original Contract remain unchanged and in full effect.

Each natural person signing this instrument, for or on behalf of a legal entity party hereto, represents, warrants, assures and guarantees to each other such natural person, and to each other

such legal entity, that he or she is duly authorized and has the legal power and authority to sign this instrument.


IN WITNESS WHEREOF, the said parties have hereunto set their hands, the County, by and through Patrick Cates, County Manager, and the Contractor, Reno-Tahoe Construction, Inc., by and through _____ (name), _____ (title), on the respective dates indicated below.

RENO-TAHOE CONSTRUCTION, INC.



Name: Fred Reeder
Title: President

4/3/2022
Date

DOUGLAS COUNTY


Patrick Cates
County Manager – Douglas County, NV

5/9/22
Date



Douglas County State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

12th day of May, 2022

By  Deputy