

Lynda
Teglia
com new

CHANGE ORDER

FILED
OCT 11 1999 99.169

No. ~~807 21~~ 4 P3:27

PROJECT: 1999 CHIP SEAL PROJECT DCCD #99-04-01

DATE OF ISSUANCE: OCT. 6, 1999

EFFECTIVE DATE: OCT. 6, 1999

OWNER: DOUGLAS COUNTY

OWNER's Contract No. DCCD #99-04-01

CONTRACTOR: DELTA CONSTRUCTION

ENGINEER: JEFF FOLTZ

You are directed to make the following changes in the Contract Documents.

Description: Additional sweeping as directed in field. -----1650.00
 Additional chips in excess of spec. amount -----\$2593.50
 Additional striping req. by added work -----\$5298.25
 Adjustment in cont. quantities -----(\$18,528.52)

Reason for Change Order: Close out job.

Attachments: Cont. invoices no. 5562, no.5561, & paint quantities dated 10-5-99

CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$\$447,438.61</u>	CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: <u>Aug, 20, 1999</u> Ready for final payment: <u>Sept. 3, 1999</u> days or dates
Net changes from previous Change Orders No. <u>1</u> to No. <u>3</u> <u>\$145,091.00</u>	Net change from previous Change Orders NO. <u>1</u> to No. <u>3</u> <u>10 working</u> days
Contract Price prior to this Change Order <u>\$592,529.61</u>	Contract Times prior to this Change Order Substantial Completion: <u>Sept. 2, 1999</u> Ready for final payment: <u>Sept. 16, 1999</u>
Net Increase (decrease) of this Change Order <u>\$(8986.77)</u>	Net Increase (decrease) of this Change Order <u>10 working</u> days
Contract Price with all approved Change Orders <u>\$583,542.84</u>	Contract Times with all approved Change Orders Substantial Completion: <u>Sept. 17, 1999</u> Ready for final payment: <u>Oct. 1, 1999</u>

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)

APPROVED:
By: [Signature]
Owner (Authorized Signature)

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Date: Oct. 7, 1999

Date: 10-19-99

Date: 14 OCT 99

0479290
BK1099PG4055



DELTA CONSTRUCTION COMPANY, INC.

P.O. BOX 277517 • SACRAMENTO, CALIFORNIA 95827

TELEPHONE (916) 364-0292

FAX (916) 364-7641

5561

Rec Oct 1-99

SOLD TO DOUGLAS COUNTY COMMUNITY DEVELOPMENT
DEPARTMENT - PURCHASING

ADDRESS PO Box 218
Minden, NV 89423-4004

DATE September 28, 1999

CUST. ORDER NO. 99-0018606-000
1999 Road Seal Project

TERMS net 30

F.O.B.

****REPLACES INVOICE #5551****

DELTA JOB #99-22/Aug

DESCRIPTION	QUANTITY/UNIT	UNIT PRICE	TOTAL
Extra work:			
CCO #1 - Deduct for PASS Q-Break in lieu of spec	One job	L.S.	(\$ 1,309.01)
CCO #2 - Double Chip Seal on Petromat @ Tillman	204,000 sf	\$0.40	81,600.00
CCO #3 - Skin Patch Loop Road	One job	L.S.	8,250.00
- Double Chip Seal on Petromat @ Kahle/Loop Road	103,000 sf	0.45	46,350.00
- Single Chip Seal on Lake Parkway	68,000 sf	0.15	10,200.00
CCO #4 - Additional Sweeping	One job	L.S.	1,650.00
CCO #5 - Additional Chips	130 tons	19.95	<u>2,593.50</u>
TOTAL AMOUNT DUE AND PAYABLE			<u>\$ 149,334.49</u>

14

BK1099PG4056
0479290

*Revised
8/25/99*

In the event of legal action to enforce collection of this account, the prevailing party shall be entitled reasonable attorneys fees and costs of suit.
NET 30 DAYS. FINANCE CHARGE on past due accounts is a fixed amount of 1 1/2% PER MONTH (18% annual percentage rate).

	BID QUANTITY	ACTUAL QUANTITY		BID TOTAL	ACTUAL TOTAL
51. Stripe Waterloo Lane #1 center line - (Approx. 2,200' of double yellow, approx. 9,800' skip 10/30, including layout and installation of temporary delineators)	12,000 LF	11,725 LF	0^{21}	<u>2,520⁰⁰</u>	2462 ²
52. Stripe Waterloo Lane #1 - 4" white stripe, (fog line) including layout	24,000 LF	23,355	0^{16}	<u>2,840⁰⁰</u>	3736 ⁵
53. Stripe Toler Lane - double yellow centerline, including layout and installation of temporary delineators	8030 LF	7520	0^{21}	<u>1,686³²</u>	1579 ⁵
54. Stripe Toler Lane - 6" white stripe, including layout	8030 LF	11,915	0^{20}	<u>1,606⁰⁰</u>	2383 ¹
55. Stripe Toler Lane - 4" white stripe (fog Line) including layout	8030 LF	11,915	0^{16}	<u>1,284⁰⁰</u>	1906 ⁷
56. Stripe Centerville Lane center line - All double yellow, including layout and installation of temporary delineators	14,750 LF	14,600	0^{21}	<u>3,097⁰⁰</u>	3066 ⁶
57. Stripe Centerville Lane - 4" white stripe (fog line) including layout	29,500 LF	29,065	0^{16}	<u>4,720⁰⁰</u>	4650 ⁴
58. Stripe-Mottsville Lane centerline - (Approx. 13,800' double yellow, approx. 3,400' skip 10/30, including layout and installation of temporary delineators	17,170 LF	16,970	0^{21}	<u>3,605⁷⁰</u>	3563 ⁷
59. Stripe Mottsville Lane - 4" white stripe (fog line) including layout	34,340 LF	34,095	0^{16}	<u>5,494⁴⁰</u>	5455 ²
60. Stripe Kimmerling Road - LUMP SUM (See Striping Plan for Kimmerling)	1 LS	LS	$5,00000$	<u>5,000⁰⁰</u>	5000 ⁰⁰

EXTRA WORK

TILLMAN STRIPING LUMP SUM = 1,300⁰⁰

STOP BARS LUMP SUM = 975⁰⁰

TOLLAL LANE 8" WHITE LINE LUMP SUM = 175⁰⁰

ARRROWS

LAKE PARKWAY & KALE DR. = 1,900⁰⁰

4,350⁰⁰

~~32,854²⁰~~ ~~33,802⁸~~

DIFF = + 948²⁵

TOTAL ADDITIONAL STRIPING =

4,350⁰⁰ + 948²⁵ = 5,298²⁵



DELTA-CONSTRUCTION COMPANY, INC.

P.O. BOX 277517 • SACRAMENTO, CALIFORNIA 95827

5562

TELEPHONE (916) 364-0292

FAX (916) 364-7641

SOLD TO DOUGLAS COUNTY COMMUNITY DEVELOPMENT
DEPARTMENT - PURCHASING
ADDRESS PO Box 218
Mindon, NV 89423-4004

DATE September 30, 1999

CUST. ORDER NO. 99-0018606-000

1999 Road Seal Project

TERMS due upon receipt

F.O.B.

REPLACES INVOICE #5550

DELTA JOB #99-22/Aug

DESCRIPTION	QUANTITY/UNIT	UNIT PRICE	TOTAL
1999 Road Seal Project - Contract work only per attached breakdown			<u>\$ 428,910.10</u>

RECEIVED

OCT 04 1999

DOUGLAS COUNTY
COMMUNITY DEVELOPMENT

BK1099PG4058
0479290

In the event of legal action to enforce collection of this account, the prevailing party shall be entitled reasonable attorneys fees and costs of suit.
NET 30 DAYS. FINANCE CHARGE on past due accounts is a fixed amount of 1½% PER MONTH (18% annual percentage rate).

DOUGLAS COUNTY BID SCHEDULE

1999 Road Seal Project

<u>BID ITEM NO.</u>	<u>DESCRIPTION</u>	<u>ESTIMATED QUANTITY</u>	<u>UNIT</u>	<u>UNIT BID PRICE</u>	<u>TOTAL BID PRICE</u>
1.	Mobilization, including traffic control Plans by a Nevada Professional Engineer	1	LS	10,000.00	10,000.00
2.	Modified Chip Seal Toler Lane (travel, turn lanes)	167,214	SF	0.127	21,236.18
3.	Gilsonite Seal Coat Toler Lane (4' bike lanes)	67,500	SF	0.080	5,400.00
4.	Modified Chip Seal Scoti Lane	79,833	SF	0.127	10,138.79
5.	Modified Chip Seal Butterfly Lane	16,473	SF	0.127	2,092.07
6.	Modified Chip Seal Karina Way	6,888	SF	0.118	812.78
7.	Modified Chip Seal River View Drive #1	58,584	SF	0.118	6,912.91
8.	Modified Chip Seal Meadow View Road	28,528	SF	0.118	3,366.30
9.	Modified Chip Seal South River View Dr.	35,736	SF	0.118	4,216.85
10.	Modified Chip Seal Vista Vallata	35,256	SF	0.13	4,583.28
11.	Modified Chip Seal Alba Vista	60,112	SF	0.13	7,814.56
12.	Modified Chip Seal Moss Circle	23,322	SF	0.13	3,031.86
13.	Modified Chip Seal Dove Court	8,640	SF	0.13	1,123.20
14.	Modified Chip Seal Reese Lane	8,424	SF	0.13	1,095.12
15.	Modified Chip Seal Highland Way	178,360	SF	0.13	23,186.80
16.	Modified Chip Seal Waterloo Lane #1	264,330	SF	0.118	31,190.94
17.	Modified Chip Seal Wildflower Court	23,200	SF	0.114	2,644.80
18.	Modified Chip Seal Choke Cherry Court	22,400	SF	0.114	2,553.60
19.	Modified Chip Seal Borda Way	125,500	SF	0.114	14,307.00
20.	Modified Chip Seal Wild Iris Court	20,200	SF	0.114	2,302.80
21.	Modified Chip Seal Saltbush Court	19,300	SF	0.114	2,200.20
22.	Modified Chip Seal Horsebush Court	34,100	SF	0.114	3,887.40
23.	Modified Chip Seal Wild Onion Court	30,200	SF	0.114	3,442.80
24.	Modified Chip Seal Milkweed Court	19,200	SF	0.114	2,188.80
25.	Modified Chip Seal Currant Court	36,700	SF	0.114	4,183.80
26.	Modified Chip Seal Rabbitbrush Drive	93,700	SF	0.114	10,681.80
27.	Modified Chip Seal Hawkins Peak Court	39,100	SF	0.114	4,457.40
28.	Modified Chip Seal Bitterbrush Court	55,000	SF	0.114	6,270.00
29.	Modified Chip Seal Camas Court	14,800	SF	0.114	1,687.20
30.	Modified Chip Seal Calcite Circle	13,700	SF	0.13	1,781.00
31.	Modified Chip Seal Tourmaline Drive	71,600	SF	0.13	9,308.00
32.	Modified Chip Seal Carnelian Way	22,300	SF	0.13	2,899.00
33.	Modified Chip Seal Peridot Court	9,700	SF	0.13	1,261.00
34.	Modified Chip Seal Garnet Court	14,400	SF	0.13	1,872.00

SUBTOTAL 214,130.25

0479290

BK1099PG4059

GLAS COUNTY BID SCHEDULE - 1999 ROAD SEAL PROJECT - PAGE 2

35.	Modified Chip Seal Agate Court	9,200	SF	0.13	1,196.00
36.	Modified Chip Seal Basalt Drive	32,200	SF	0.13	4,186.00
37.	Modified Chip Seal Granite Court	11,700	SF	0.13	1,521.00
38.	Modified Chip Seal Warehouse Way	70,600	SF	0.13	9,178.00
39.	Modified Chip Seal Gross Circle	65,800	SF	0.13	8,554.00
40.	Modified Chip Seal Rabe Boulevard	44,800	SF	0.165	7,392.00
41.	Patch Toler Lane-6" full-depth AC	7,470	SF	4.00	29,880.00
42.	Patch Waterloo Lane #1-6" full-depth AC	1,000	SF	4.00	4,000.00
43.	Patch Meadow View Rd-6" full-depth AC	1,580	SF	4.50	7,110.00
44.	Patch Riverview Dr. #1-6" full-depth AC	900	SF	4.50	4,050.00
45.	Patch S. Riverview Dr.-6" full-depth AC	220	SF	4.50	990.00
46.	Patch Highlands Way-6" full depth AC	210	SF	5.50	1,155.00
47.	Patch Moss Circle-6" full depth AC	70	SF	5.50	385.00
48.	Fog Seal Centerville Lane	354,000	SF	0.02	7,080.00
49.	Fog Seal Mottsville Lane	412,200	SF	0.02	8,244.00
50.	Fog Seal Kimmerling Road	351,000	SF	0.025	8,775.00
51.	Stripe Waterloo Lane #1 center line	12,000	LF	0.21	2,520.00
52.	Stripe Waterloo Lane #1-4" white stripe	24,000	LF	0.16	3,840.00
53.	Stripe Toler Lane-double yellow centerline	8,030	LF	0.21	1,686.30
54.	Stripe Toler Lane-6" white stripe	8,030	LF	0.20	1,606.00
55.	Stripe Toler Lane-4" white stripe	8,030	LF	0.16	1,284.80
56.	Stripe Centerville Lane center line	14,750	LF	0.21	3,097.50
57.	Stripe Centerville Lane-4" white stripe	29,500	LF	0.16	4,720.00
58.	Stripe Mottsville Lane centerline	17,170	LF	0.21	3,605.70
59.	Stripe Mottsville Lane-4" white stripe	34,340	LF	0.16	5,494.40
60.	Stripe Kimmerling Road-LUMP SUM	1	LS	5,000.00	5,000.00
61.	Modified Chip Seal Aspen Way	32,800	SF	0.165	5,412.00
62.	Modified Chip Seal Donna Way & Scoti Lane	24,575	SF	0.165	4,054.88
63.	Modified Chip Seal Chimney Rock Rd.	135,925	SF	0.165	22,427.63
64.	Modified Chip Seal Delissa Court	10,560	SF	0.165	1,742.40
65.	Modified Chip Seal Desni Court	7,230	SF	0.165	1,192.95
66.	Modified Chip Seal Easy Street	20,525	SF	0.165	3,386.63
67.	Modified Chip Seal Granite Springs Dr.	54,230	SF	0.165	8,947.95
68.	Modified Chip Seal Hubbard Road	8,280	SF	0.165	1,366.20
69.	Modified Chip Seal Juniper Drive	39,100	SF	0.165	6,451.50
70.	Modified Chip Seal McKay Court (right)	19,780	SF	0.165	3,263.70
71.	Modified Chip Seal McKay Court (left)	19,780	SF	0.165	3,263.70
72.	Modified Chip Seal Meadow Lane	39,100	SF	0.165	6,451.50
73.	Modified Chip Seal Thomas Drive	6,825	SF	0.165	<u>1,126.13</u>

SUBTOTAL 205,637.85

0479290

BK1099PG4060

DOUGLAS COUNTY BID SCHEDULE - 1999 ROAD SEAL PROJECT - PAGE 3

74.	Modified Chip Seal Kinsey Way	34,800	SF	0.13	4,524.00
75.	Modified Chip Seal Kinsey Way Spur	2,600	SF	0.13	338.00
76.	Modified Chip Seal Reese Court (Genoa)	8,800	SF	0.13	1,144.00
77.	Modified Chip Seal Foothill Meadows Ct.	24,200	SF	0.13	<u>3,146.00</u>
				Subtotal	9,152.00

RECAP: PAGE 1 \$ 214,130.25
 PAGE 2 \$ 205,637.85
 PAGE 3 \$ 9,152.00
TOTAL \$ 428,920.10

DRAFT

REQUESTED BY
DOUGLAS COUNTY
 IN OFFICIAL RECORDS OF
 DOUGLAS CO., NEVADA

1999 OCT 22 PM 12: 26

LINDA SLATER
RECORDER

0479290

\$ 0 PAID Bh DEPUTY BK 1099PG4061

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: October 21, 1999
B. REED Clerk of the 9th Judicial District Court
 of the State of Nevada, in and for the County of Douglas.
 By Christa Mullock Deputy

SEAL!