

NF
Comm Dev
Lynda Teglia

CHANGE ORDER

No. 1

FILED

2001-230

PROJECT: 2001 Road Seal Project. DCCD Project No. 2001-603

'01 AUG 30 AM 11:54

DATE OF ISSUANCE: August 8, 2001

EFFECTIVE DATE: August 8, 2001

OWNER: Douglas County, NV.

By: [Signature]
DEPUTY

OWNER's Contract No. DCCD 2001-603

CONTRACTOR: Delta Const. Co. Inc.

ENGINEER: Ed Mason, PE.

You are directed to make the following changes in the Contract Documents.

Description: Adjust the Contract to reflect the Final Contract Quantities, and the added or deleted roads as outlined on the attached sheet.

Reason for Change Order: To reconcile the Contract Price to reflect the actual final field quantities.

Attachments Tabulation of Final Quantities.

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$200,422.72</p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: August 31, 2001</p> <p>Ready for final payment: September 14, 2001</p>
<p>Net changes from previous Change Orders No. <u>N/A</u></p> <p>\$0</p>	<p>Net change from previous Change Orders No. <u>N/A</u></p> <p><u>0</u> days</p>
<p>Contract Price prior to this Change Order</p> <p><u>\$200,422.72</u></p>	<p>Contract Times prior to this Change Order</p> <p>Substantial Completion: Aug. 31, 2001</p> <p>Ready for final payment: Sept. 14, 2001</p>
<p>Net Increase of this Change Order</p> <p>\$14,066.68</p>	<p>Net Increase (decrease) of this Change Order</p> <p><u>0</u> days</p>
<p>Contract Price with all approved Change Orders</p> <p>\$214,489.40</p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: Aug. 31, 2001</p> <p>Ready for final payment: Sept. 14, 2001</p>

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: Aug. 9, 2001

APPROVED:

By: [Signature]
Owner (Authorized Signature)

Date: 8-27-01

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 8/13/01

2000 ROAD SEAL PROJECT

Contract No. 2001-603		Delta Const.		
Bid Item	Description	Estimated Quantity	Unit Price	Bid Amount
1	Mobilization	1		\$ 10,000.00
2	Mica Dr.	0	sf.	0.14 \$ -
3	Vista Grande	0	sf.	0.14 \$ -
4	Plymouth Dr.	0	sf.	0.14 \$ -
5	Clapham Ln.	125,160	sf.	0.14 \$ 17,522.40
6	Davis Ct.	12,426	sf.	0.14 \$ 1,739.64
7	Reed Cir.	10,782	sf.	0.14 \$ 1,509.48
8	Saratoga St.	65,000	sf.	0.14 \$ 9,100.00
9	Kayne Ave.	31,632	sf.	0.14 \$ 4,428.48
10	Billy's Rd.	71,040	sf.	0.14 \$ 9,945.60
11	Noble Ct.	34,700	sf.	0.14 \$ 4,858.00
12	Aqua Caliente Ct. W.	9,802	sf.	0.14 \$ 1,372.28
13	Creek Rd.	9,747	sf.	0.18 \$ 1,754.46
14	Brentwood Ct.	17,520	sf.	0.18 \$ 3,153.60
15	Heron Cove Ct.	39,115	sf.	0.18 \$ 7,040.70
16	Lampe Park Rd.	75,330	sf.	0.18 \$ 13,559.40
17	Tumble Weed Ct.	9,350	sf.	0.18 \$ 1,683.00
18	Buckskin Ct.	48,571	sf.	0.12 \$ 5,828.52
19	Mustang Ln.	96,000	sf.	0.12 \$ 11,520.00
20	Pinto Cir.	199,200	sf.	0.12 \$ 23,904.00
21	Quarter Cir	7,603	sf.	0.12 \$ 912.36
22	Roan Cir.	9,715	sf.	0.12 \$ 1,165.80
23	Scout Cir.	13,195	sf.	0.12 \$ 1,583.40
24	Sorrel Ln.	91,152	sf.	0.12 \$ 10,938.24
25	ArabianLn.	61,116	sf.	0.12 \$ 7,333.92
26	Sullivan Dr.	7,920	sf.	0.12 \$ 950.40
27	Airport Dr.	32,636	sf.	0.14 \$ 4,569.04
28	Laura Dr.	4,200	sf.	0.26 \$ 1,092.00
29	Irwin Dr.	21,000	sf.	0.26 \$ 5,460.00
30	Michelle Dr.	15,400	sf.	0.26 \$ 4,004.00
31	Aynes Ct.	11,200	sf.	0.26 \$ 2,912.00
32	4" White Fog Line	0	sf.	0.2 \$ -
33	12" Stop Bars	22	ea.	31 \$ 682.00
34	Dbl. 4" C/L Striping	4,587	sf.	0.36 \$ 1,651.32
35	Single 4" C/L Striping	3,895	sf.	0.2 \$ 779.00
36	Cutter Ln	16,440	sf.	0.12 \$ 1,972.80
37	Dressler Ln	123,360	sf.	0.14 \$ 17,270.40
38	Devon Ct.	12,940	sf.	0.15 \$ 1,941.00
39	Beckey Ave.	26,172	sf.	0.15 \$ 3,925.80
40	Cayuse Dr.	21,580	sf.	0.14 \$ 3,021.20
41	Paso Fino Ct.	20,460	sf.	0.14 \$ 2,864.40
42	Regalia Ct.	6,918	sf.	0.14 \$ 968.52
43	Carrousel Ct.	10,733	sf.	0.14 \$ 1,502.62
44	Winners Cir.	10,682	sf.	0.14 \$ 1,495.48
45	Solitude Ln.	36,523	sf.	0.18 \$ 6,574.14
		Total		\$ 214,489.40
Delete bid items 2,3, and 4. Add road numbers 37 thru 45, and adjust striping accordionally.				

COPY

REQUESTED BY
DOUGLAS COUNTY
IN OFFICIAL RECORDS OF
DOUGLAS CO. NEVADA

2001 AUG 30 PM 2:09

LINDA SLATER
RECORDER

0521787

BK0801PG8809 ⁵ PAID KJ DEPUTY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: August 30, 2001

B. REED Clerk of the 9th Judicial District Court of the State of Nevada, in and for the County of Douglas.

By [Signature] Deputy

SEAL