

NF
Comm Des
Lynda Tegler

APPROVED 10/4/01 #15
COUNTY COMMISSIONERS MEETING

FILED

NO. 2001-268

AMENDMENT NO. 4
Contract Between Douglas County
and
Watry Design Group for the
Douglas County Parking Structure

'01 OCT -8 P 4:25

BARBARA REED
CLERK

Whereas, on February 3, 2000, Douglas County, a political subdivision of the State of Nevada, and Watry Design Group, an independent contractor, entered into a contract for Contractor to provide professional engineering services for the Douglas County Parking Structure Project; and

Whereas on August 1, 2000, the Board of County Commissioners approved Amendment No. 1 to provide additional engineering services and design efforts for two additional parking garage plan options, building sections for each option, building elevations, and opinions of probable cost; and

Whereas on December 7, 2000, the Board of County Commissioners approved Amendment No. 2 to provide additional engineering services and design efforts to incorporate the Kahle Park access road into the project, and

Whereas, on May 17, 2001, the Board of County Commissioners approves Amendment No. 3 to provide additional engineering services for value engineering, and to revise the contract drawings and documents to incorporate deductive bid alternates for various project components; resubmit revised contract drawings and documents for permitting agency approval; and conduct a prebid conference, prepare all addenda, and answer questions from bidders during bidding; and

Whereas, subconsultant costs in the amount of \$12,111 were omitted from Amendment No. 3 for civil, electrical, mechanical, and value engineering; and

Now, therefore, in consideration of the agreements herein made, the parties mutually agree as follows:

- Compensation for Phase II Construction Documents and Permits Phase is increased \$12,111.00 to incorporate subconsultant costs. Total compensation for Phase II shall not exceed a total cost of \$152,586.00.
- Total compensation for the original contract, and Amendments No. 1 through No. 4 shall not exceed a total cost of \$389,331.
- All other sections of the original agreement remain in effect.

Michelle Wood
Watry Design Group

8/17/01
Date

Ronald Cortes
Board of County Commissioners

10-5-01
Date

Attest:
Barbara Reed
County Clerk

10-8-01
Date

Robert J. Morris
District Attorney

10-8-01
Date

0524643
BK 1001 PG 2298
eessq100178

COPY

REQUESTED BY
DOUGLAS COUNTY
IN OFFICIAL RECORDS OF
DOUGLAS CO. NEVADA

2001 OCT -9 AM 11:08

LINDA SLATER
RECORDER

PAID DEPUTY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: October 8, 2001
B. REED Clerk of the 9th Judicial District Court
of the State of Nevada, in and for the County of Douglas.

By Chad M. Mullock Deputy

SEAL

0524643

BK 1001 PG 2299