NF perlia
comm reglia

CHANGE ORDER No. 1

	-			
NO. ⊆	20	0/.	22	3

PROJECT: Re-Roof of 911 Building, I	OCCD Proj. No. 2001-1213		NOV -8 P2:31
DATE OF ISSUANCE: October 30 th ,200	1EFFECTIVE DATE:	October 30, 20	9 <u>01</u>
OWNER: Douglas County, Nevada			Mellel
OWNER's Contract No. DCCD Proj. No.	2001-1213	\ \	
CONTRACTOR: NRC Roofing Inc.	ENGINEER:		
The second secon			

You are directed to make the following changes in the Contract Documents.

Description: Remove and repair inadequate roof sheeting, relocate existing vent, and provide the alternate bid roof-gutter.

Reason for Change Order: The sheeting repair and the vent relocation is to facilitate the issuance of a 20 year warranty, the roof-gutter is at the request of Douglas County Facility Operation.

Attachments: Bid form BF-7 (gutter as alternate), contractor pricing of extra work

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:		
Original Contract Price	Original Contract Times		
\$48,900.00	Substantial Completion: <u>30 days</u>		
Net changes from previous Change Orders	Net change from previous Change Orders		
\$0	<u>0</u> days		
Contract Price prior to this Change Order	Contract Times prior to this Change Order		
\$48,900.00	Substantial Completion: 30 days		
	·		
Net Increase of this Change Order	Net Increase of this Change Order		
\$1,615.00	<u>0</u>		
	days		
Contract Price with all approved Change	Contract Times with all approved Change		
Orders	Orders		
	Substantial Completion: <u>30 days</u>		
\$50,515.00			
	1;		

RECOMMENDED:

By: Contractor (Authorized Signature)

Date: Oct 3c 2cc Date: 11-5-01

Date: 11/2/01

BID SCHEDULE

Fie-Roof of 911 Building DCCD #2001-1213

BID ITEM NO.	DESCRIPTION	ESTIMATED QUANTITY	TOTAL BID PRICE	
1.	To remove existing roofing, prepare substrate & re-roof with modified bituminous sheet roofing, complete to include any required flashing and counter flashing painted to match existing, and to provide 20 year warranty.	Lump Sum	48,900,00	
	ative: Provide and install gutter n per Addendum Shert #1	Lump Sum	1,440.00	
TOTAL	OF BID (numbers) \$ 50,340.0	00	<u>/ / </u>	
(words	Fifty Thousand Three	Hundred For	ty 00/00	
		///	7	
CHECK	We qualify and claim the Pro 338.147, and have attached	the appropriate into 7 as referenced in	formation in accordance with the Supplementary Condition 6.09.1.	
Contrac	tor: <u>NRC ROOF IN</u>	G INC.	55.00 4 may 2, 100 may 2	
Authoriz	zed Signature:			

CAL, LIC, #661751

Date: October 30th 2001



NRC Roofing Inc.

3020 Deer Run Road Carson City, Nevada 89701-1427 (775) 883-9444 FAX (775) 883-5919

CHANGE ORDER AUTHORIZATION

ATTN: Ed Mason	PROJECT: Reroof 911 Building
	Contractor/Owner Job #: 02B11
To: Douglas County	
PO Box 218	Phone #: 782-6228
Minden NV 89423	Fax #: 782-9007
DESCRIPTION OF WORK TO BE DONE: 1) Replaced bad plywood on low roof deck (1 shee	t @ \$55.00 labor & material) \$ 55.00
2) Relocated vent flashing and pipe to accommodate	equipment screen brace.
Labor & Material \$120.00	\$120.00
Total of C.O. #1	\$175.00
Amount of Change Order: <u>\$175.00</u>	Field Change Order #: 1
Payable: Per Invoicing	NRC Job #: 1583
BEFORE THE SCHEDULED WORK CAN BE DO	
, I THE U	NDERSIGNED. AM ORDERING AND AUTHORIZING
THE WORK AT THE ABOVE ADDRESS. OUR (SSUED FOR THIS WORK, AND I REQUEST T	COMPANY AGREES TO PAY THE CHARGES HAT THIS WORK BE DONE
Signature Contractor/Superintendent	NRC Foreman/Superintendent

REQUESTED BY

DOUGLAS COUNTY
IN OFFICIAL RECORDS OF
DOUGLAS CO. NEVADA

2001 NOV -9 AM 10: 20

0527320 LINDA SLATER RECORDER

\$ PAID & DEPUTY

USENSCO

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office?

Deputy

SEAL

BK 1 1 0 1 PG 2 7 4 1