

NF
Comm Dev
Lynda Teglia

CHANGE ORDER

No. 2

PROJECT: Genoa/Sierra Shadows Water Reservoir Replacement

DATE OF ISSUANCE: December 16, 2001 EFFECTIVE DATE: December 16, 2001

OWNER: Douglas County , Nevada. Utilities Div

OWNER's Contract No. DCCD 2001-720

CONTRACTOR: V&C Construction Inc. ENGINEER: HDR Engineering, Inc.

You are directed to make the following changes in the Contract Documents.

Description: 1. Extend contract time to allow coating operation to take place under more favorable weather conditions.

Reason for Change Order: 1. To provide conditions for an improved product.

Attachments: Contractor and County Letters affecting time extension.


FILED
 NO 2002.065
 02 FEB 22 A9:24
 MARGARITA REED
 COUNTY CLERK
 COUNTY

CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$456,615.00</u>	CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: <u>February 15, 2002</u> Ready for final payment: <u>March 1, 2002</u>
Net changes from previous Change Orders <u>\$2,480.00</u>	Net change from previous Change Orders <u>0</u> days
Contract Price prior to this Change Order <u>\$459,195.00</u>	Contract Times prior to this Change Order Substantial Completion: <u>February 15, 2002</u> Ready for final payment: <u>March 1, 2002</u>
Net Increase of this Change Order <u>\$0</u>	Net Increase of this Change Order <u>45</u> days
Contract Price with all approved Change Orders <u>\$459,195.00</u>	Contract Times with all approved Change Orders Substantial Completion: <u>April 1, 2002</u> Ready for final payment: <u>March 15, 2002</u>

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Date: FEB 4 2002

APPROVED:
 By: [Signature]
 Owner (Authorized Signature)
 Date: 2-20-02

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 2/5/02



COMMUNITY DEVELOPMENT

1594 Esmeralda Avenue, Minden, Nevada 89423

Bob Nunes
DIRECTOR

775-782-9005
775-782-9010
FAX: 775-782-9007

Planning Division
Engineering Division
Building Division
Regional Transportation
Water/Sewer Utility
Road Maintenance
Code Enforcement

February 4, 2002

Mr. Ray Vanwinkle
V&C Construction
P.O. Box 1269
Minden, NV 89423

Subject: Genoa/Sierra Water Reservoir Replacement

Dear Ray:

Enclosed is Change Order No. 2, which will extend the contract time 45 days. Although your letter does not specifically spell it out, it is my understanding that the \$16,650.00 represents any and all of the claims for extra work arising out of the excavation and pipe laying portion of the work. If this is also your intention, please sign and return the C.C.O. for the County's signatures and recording. Upon recording I will return a copy of the recorded document for your files.

Thank you,

Ed Mason, Associate Engineer
Project Manager

C: Carl Ruschmeyer, Douglas County Utility Director
Craig Olson, HDR Engineering

RECEIVED

FEB 19 2002

DOUGLAS COUNTY
CLERK'S OFFICE

0535329

BK 0202 PG 07645

V & C Construction, Inc.

California License # 645708

Nevada License # 0021752

February 1, 2002

V & C Construction, Inc.

PO Box 1269

Minden, NV 89423

(775) 782-4099

Douglas County Community Development

1594 Esmeralda Avenue

Minden, NV 89423

(775) 782-6228

Re: Genoa/Sierra Shadows Water Reservoir Replacement


Dear Ed,

This letter is in response to our January 31, 2002 telephone conversation regarding the 45-day extension on the Genoa Tank project.

I have approximately \$16,650.00 in back charges that I will drop in exchange for the extension of 45 days. I have spoke with the tank company and they have no problem meeting this schedule. I will keep them informed of the weather, I believe their painter is out of Reno. I think the only thing we have left to do is concrete around the valve boxes and what ever is listed on your punch list from Sheet 5, the concrete will be done when the weather is warmer.

I believe that Bid Item #19 Allowance should be left in the contract; this should still leave the contract at \$5,000.00 less than the original contract. I believe that this is a very fair settlement.

Sincerely,



Raymond W. Van Winkle
President

YTHUOD 2AJDUCG

0535329

COPY

REQUESTED BY
DOUGLAS COUNTY
IN OFFICIAL RECORDS OF
DOUGLAS CO., NEVADA

2002 FEB 22 PM 2:01

LINDA SLATER
RECORDER

\$ 0 PAID KJ DEPUTY

053532932820

BK0202PG07647

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: February 22 2002
B. REED Clerk of the Judicial District Court
of the State of Nevada, in and for the County of Douglas.

By [Signature] Deputy

SEAL