

NE
Com in Dev
Hydrologist

RECEIVED

CHANGE ORDER

JUL 08 2002

No. 1

DOUGLAS COUNTY
COMMUNITY DEVELOPMENT

PROJECT: 2002 Chip Seal Proj.

DATE OF ISSUANCE: June 13, 2002

EFFECTIVE DATE: June 13, 2002

OWNER: Douglas County, NV.

OWNER's Contract No. DCCD 2002-603

CONTRACTOR: Intermountain Slurry Seal, Inc. ENGINEER: Jeff Foltz, PE

You are directed to make the following changes in the Contract Documents.

Description: Make the changes to the contract outlined in the attached letter.

Reason for Change Order: To facilitate the addition of various roads to contract.

Attachments: Letter to Contractor dated June 13, 2002

[Handwritten Signature]
JUL 23 11:05

10
2002.193

FILED

<p>CHANGE IN CONTRACT PRICE: Original Contract Price \$341,026.01</p>	<p>CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: August 2, 2002 Ready for final payment: August 16, 2002</p>
<p>Net changes from previous Change Orders \$0</p>	<p>Net change from previous Change Orders 0 days</p>
<p>Contract Price prior to this Change Order \$341,026.01</p>	<p>Contract Times prior to this Change Order Substantial Completion: August 2, 2002 Ready for final payment: August 16, 2002</p>
<p>Net Increase of this Change Order \$23,671.54</p>	<p>Net Increase of this Change Order 0 days</p>
<p>Contract Price with all approved Change Orders \$364,697.55</p>	<p>Contract Times with all approved Change Orders Substantial Completion: <u>August 2, 2002</u> Ready for final payment: <u>August 16, 2002</u></p>

RECOMMENDED:
By: *[Signature]*
Engineer (Authorized Signature)

APPROVED:
By: *[Signature]*
Owner (Authorized Signature)

ACCEPTED:
By: *[Signature]*
Contractor (Authorized Signature)


Date: June 13 2002

Date: 7-18-02

Date: July 3, 2002.

0547838

BK0702PG07623



COMMUNITY DEVELOPMENT

1594 Esmeralda Avenue, Minden, Nevada 89423

Bob Nunes
DIRECTOR

775-782-9005
775-782-9010
FAX: 775-782-9007

Planning Division
Engineering Division
Building Division
Regional Transportation
Water/Sewer Utility
Road Maintenance
Code Enforcement

June 13, 2002

Doug Olsen, Operations Mgr.
Intermountain Slurry Seal Inc.
PO Box 1841
Sparks NV 89432


RE: 2002 Chip Seal Project
DCCD Proj. No. 2002-603

Dear Doug:

Please make the following additions or deletions to the Chip Seal contract:

Add:	Add: Dresslerville Rd.	103,134sf. chip @0.126	12,994.88
		3,800lf. Dbl. Yellow @0.2	760.00
		2ea. stop bars @ 33.00	66.00
	Sunshine Rd.	32,200sf. chip @ 0.126	4,057.20
	Quail Run Rd.	41,976sf. chip @ 0.126	5,288.98
		1ea. stop bar @ 33.00	33.00
Delete:	Vesper Ct.	10,475sf. chip @ 0.126	(1,319.85)
	Maryanne Dr.	50,300sf. chip @ 0.126	(6,337.80)
Double:	Aspen Way	32,800sf. chip @ 0.126	4,132.80
	Barton Ct.	10,380sf. chip @ 0.126	1,307.88
	Barton Dr.	21,075sf. chip @ 0.126	<u>2,655.42</u>
		Total	\$23,671.54

In addition, the work shown on RS-08 and RS-11 as being Chip Seal will be done as a Slurry Seal later this summer when you are in the area with other Slurry Seal work. It is agreed that this work will be done at the same unit price as the Chip Seal work bid, please advise me of a time as soon as you know your slurry schedule. Also, as the bid units for bid items no. 53, 54, and 55 are to be reduced, it agreed that the unit price shall increase to \$5.27 from \$4.20.

Thank you,

Ed Mason, PE
Associate Civil Engineer


COMMUNITY DEVELOPMENT

05478380

BK 0702PG07624

CLERK OF THE DISTRICT COURT
DOUGLAS COUNTY
DOUGLAS, NEVADA

CLERK OF THE DISTRICT COURT
DOUGLAS COUNTY
DOUGLAS, NEVADA



REQUESTED BY
DOUGLAS COUNTY
IN OFFICIAL RECORDS OF
DOUGLAS CO., NEVADA

2002 JUL 24 AM 11:54

LINDA SLATER
RECORDER

\$ 8 PAID KJ DEPUTY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: July 24 2002
B. Reed Clerk of the 9th Judicial District Court
of the State of Nevada, in and for the County of Douglas.
By: [Signature] Deputy

SEAL

05478380
BK 0702 PG 07625
350100020000