

NF  
Comm Dev  
Lynda Teglia

FILED

NO. 2003/106

03 JUN -9 10 22

NEVADA DIVISION OF STATE LANDS  
1996 TAHOE BOND ACT  
AMENDED PROJECT FUNDING AGREEMENT for the  
Skyland GID Water Quality Improvement Project (TBA99-005)

BARBARA REED  
DEPUTY

This amendment provides for a time extension from December 31, 2002 to December 31, 2004 while also amending the grant for approved project increases from \$446,136 to \$1,360,000 as outlined below under project costs.

GRANTEE: Douglas County

Project Number TBA99-005

Project Title: Skyland GID WATER QUALITY IMPROVEMENT PROJECT

Period Covered By This Agreement: 09/08/98 - 12/31/04

Project Cost:

|   |                       |
|---|-----------------------|
| A. Estimated Project Cost (Design and Construction) | \$1,360,000.00        |
| B. Local Share of Project Cost (25% of A)           | \$ 340,000.00         |
| C. State Share of Project Cost (75% of A)           | \$1,020,000.00        |
| D. State Share of Administration costs (3% of A)    | \$ 40,800.00          |
| <b>E. Total State Grant (C plus D)</b>              | <b>\$1,060,800.00</b> |

**Refer to A: Design and Construction Costs** are currently estimated at \$1,360,000.

**Refer to B: Douglas County is responsible for 25% of the ACTUAL costs** of the design and construction of the project. This is currently estimated to be \$340,000. However, the 25% minimum match requirement will adjust to actual expenditures of the project design and construction.

**Refer to C: The State is responsible for 75% of the ACTUAL costs** of design and construction. This is currently estimated to be \$1,020,000. However, the 75% will adjust to actual expenditures of the project design and construction, not to exceed \$1,020,000 unless grant is amended by the State.

**Refer to D: Administrative costs - 3% of Project Cost**, is estimated at \$40,800. The County is not required to match any portion of this 3%. These administrative costs will adjust to actual expenditures of the project design and construction, not to exceed \$40,800 unless grant is amended by the State. The County will receive 3% of the total costs of the Project to aid in covering administrative costs of the GID and the County directly related to this project.

DOUGLAS COUNTY

By: Daniel Cottler  
Douglas County Manager or Representative

Date: 4-17-03

STATE OF NEVADA

By: [Signature]  
Nevada Division of State Lands, Administrator

Date: 5/13/03

0579604

BK0603PG04514

COPY

REQUESTED BY  
**DOUGLAS COUNTY**  
IN OFFICIAL RECORDS OF  
DOUGLAS CO., NEVADA

2003 JUN 10 PM 12: 51

WERNER CHRISTEN  
RECORDER

0579604

\$ PAID K DEPUTY

BK0603PG04515

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: June 9, 2003

B. REED Clerk of the 9th Judicial District Court of the State of Nevada, in and for the County of Douglas.

By Carol M. Turko Deputy

**SEAL**

NF  
Crimin Dev  
Lynda Teglia

FILED  
NO. 2003/06

03 JUN -9 10 22

NEVADA DIVISION OF STATE LANDS  
1996 TAHOE BOND ACT  
AMENDED PROJECT FUNDING AGREEMENT for the  
Skyland GID Water Quality Improvement Project (TBA99-005)

BARBARA REED  
DEPUTY

This amendment provides for a time extension from December 31, 2002 to December 31, 2004 while also amending the grant for approved project increases from \$446,136 to \$1,360,000 as outlined below under project costs.

GRANTEE: Douglas County Project Number TBA99-005

Project Title: Skyland GID WATER QUALITY IMPROVEMENT PROJECT

Period Covered By This Agreement: 09/08/98 - 12/31/04

|   |                       |
|---|-----------------------|
| Project Cost:                                       |                       |
| A. Estimated Project Cost (Design and Construction) | \$1,360,000.00        |
| B. Local Share of Project Cost (25% of A)           | \$ 340,000.00         |
| C. State Share of Project Cost (75% of A)           | \$1,020,000.00        |
| D. State Share of Administration costs (3% of A)    | \$ 40,800.00          |
| <b>E. Total State Grant (C plus D)</b>              | <b>\$1,060,800.00</b> |

Refer to A: Design and Construction Costs are currently estimated at \$1,360,000.

Refer to B: Douglas County is responsible for 25% of the ACTUAL costs of the design and construction of the project. This is currently estimated to be \$340,000. However, the 25% minimum match requirement will adjust to actual expenditures of the project design and construction.

Refer to C: The State is responsible for 75% of the ACTUAL costs of design and construction. This is currently estimated to be \$1,020,000. However, the 75% will adjust to actual expenditures of the project design and construction, not to exceed \$1,020,000 unless grant is amended by the State.

Refer to D: Administrative costs - 3% of Project Cost, is estimated at \$40,800. The County is not required to match any portion of this 3%. These administrative costs will adjust to actual expenditures of the project design and construction, not to exceed \$40,800 unless grant is amended by the State. The County will receive 3% of the total costs of the Project to aid in covering administrative costs of the GID and the County directly related to this project.

DOUGLAS COUNTY

By: Daniel Ciffolter  
Douglas County Manager or Representative

Date: 4-17-03


STATE OF NEVADA

By: [Signature]  
Nevada Division of State Lands, Administrator

Date: 5/13/03

0579604

BK0603PG04514



REQUESTED BY  
**DOUGLAS COUNTY**  
IN OFFICIAL RECORDS OF  
DOUGLAS CO. NEVADA

2003 JUN 10 PM 12: 51

WERNER CHRISTEN  
RECORDER

0579604

PAID *KJ* DEPUTY

BK 0603 PG 04515

**CERTIFIED COPY**

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: June 9, 2003  
B. REED Clerk of the 9th Judicial District Court  
of the State of Nevada, in and for the County of Douglas.

By *Carol M. Mullock* Deputy

**SEAL**

**COPY**

