

NF

REQUESTED BY
DOUGLAS COUNTY
IN OFFICIAL RECORDS OF
DOUGLAS CO., NEVADA

2003 DEC -4 AM 8:44

WERNER CHRISTEN
RECORDER

\$ 0 PAID KJ DEPUTY

Assessor's Parcel Number: _____

Date: 12-2-03

Recording Requested By:

Name: Lynda Segler

Address: Comm Dev

City/State/Zip: _____

Change Order 2003.245
(Title of Document)

This page added to provide additional information required by NRS 111.312 Sections 1-2. (Additional recording fee applies)
This cover page must be typed or legibly hand printed.

0598567
BK1203PG1580

CHANGE ORDER

(Instructions on reverse side)

No. 1

PROJECT: Vicky Lane/Waterloo Lane Overlay

DATE OF ISSUANCE: Nov. 14, 2003 EFFECTIVE DATE: Nov. 14, 2003

OWNER: Douglas County, Nevada

OWNER's Contract No. 2003-604

CONTRACTOR: Atlas Contractors ENGINEER: Douglas County

You are directed to make the following changes in the Contract Documents.

Description: Increase in unit price for shouldering. Driveway work added.

Reason for Change Order: Decreased quantities for shouldering. Additional work needed at one driveway to mitigate steep access caused by overlay.

Attachments: (List documents supporting change)

FILED
 NO. 2003.245
 03 DEC -2 P 3 58
 BARBARA REED
 CLERK
 DEPUTY

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$245,390.00</u>	Original Contract Times Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> days or dates
Net changes from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> <u>\$0.00</u>	Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> <u>0</u> days
Contract Price prior to this Change Order <u>\$245,390.00</u>	Contract Times prior to this Change Order Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> days or dates
Net Increase (decrease) of this Change Order <u>\$2,403.92</u>	Net Increase (decrease) of this Change Order <u>0</u> days
Contract Price with all approved Change Orders <u>\$247,793.92</u>	Contract Times with all approved Change Orders Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> days or dates

RECOMMENDED:

APPROVED:

ACCEPTED:

By: [Signature]
Engineer (Authorized Signature)

By: [Signature]
Owner (Authorized Signature)

By: [Signature]
Contractor (Authorized Signature)

Date: 11/20/03

0598567

Date: 11-25-03

Date: Nov. 19, 2003

Barbara Ford

BY: *Barbara Ford* DEPUTY

12/2/03

COPY

SEAL

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: 12-2-03

Breed Clerk of the *9th* Judicial District Court of the State of Nevada, in and for the County of Douglas.

By *Barbara Ford* Deputy

0598567
BK 1203PG1582