NA

DOC # 0639087 03/15/2005 12:36 PM Deputy: KLJ OFFICIAL RECORD Requested By: D C/AIRPORT

Douglas County - NV Werner Christen - Recorder

		-CI	TIPCEL	TVECO1	.uer
Page	: 1	L Of	6	Fee:	0.00
BK-0	305	PG-	6307	RPTT:	0.00

Assessor's Parcel Number: N/A

Date: MARCH 14, 2005

Recording Requested By:

Name: JIM BRASWELL/MINDEN-TAHOE AIRPORT

Address: _______

City/State/Zip: ______

Real Property Transfer Tax: \$ N/A

(Title of Document)

THIRD AMENDMENT TO CONTRACT FAA Project No. 3-32-0013-13

10. 2005. 049

2005 MAR 14 AM 10: 34

BARBARA REED

This Contract, heretofore made on October 2, 2003, by and between the County of Douglas (COUNTY) and Mead & Hunt, Inc. a Wisconsin Corporation (CONTRACTOR), is amended as follows:

- 1. In the Contract, delete Section 5 and insert the following:
 - 5. Payment for Services. Contractor agrees to provide the services set forth in Paragraph (4) at a cost not to exceed Four Hundred Twenty Five Thousand Three Hundred Dollars (\$425,300.00). Compensation shall be paid as described in Exhibit A.
- 2. In Exhibit A of the Contract, Section 3, "Special Engineering Services", insert the following:
 - E. Re-bid Runway 16-34 Rehabilitation. Revise the design for Runway 16-34 rehabilitation to delete cold in-place recycling and rehabilitate the runway using AC leveling course, fabric and AC overlay. Amend the Plans and Specifications to reflect the revised scope of work and assist the County in re-bidding the project to include only runway rehabilitation.
- 3. In Exhibit A of the Contract, Section 6, "Compensation for Services", insert the following:
 - H. For the Engineering Services outlined in Exhibit A, Paragraph 3.E., (Re-bid Runway 16-34 Rehabilitation), the Contractor shall be paid a fixed fee of Thirty Two Thousand Six Hundred Dollars (\$32,600). Said Contractor fee shall be full compensation to the Contractor for faithful performance and completion of all services set forth in this Agreement, including all cost and expenses incurred by the Contractor including, but not limited to, all cost of labor and services of all employees, consultants and all other persons retained or employed by the Contractor, long distance telephone calls, travel, parking, typing, duplicating, office supplies, copies and all items of general overhead.

Except as specifically modified by this Amendment to the Contract, all terms and conditions of the Contract, as amended, shall remain in full force and effect.

COUNTY OF DOUGLAS, NEVADA	MEAD & HUNT, INC.
By (axiel Colfolle	BY S.A.
	Lee B. Moen, PE
Title: County Monager	Title: Vice President
Date 3-9-05-	Date 2-16-05

EA- 0308 PG- 6308 03/15/2005

MINDEN TAHOE AIRPORT


Engineering Services Cost Estimate
A IP 3-32-0013-13

Project Scope: Rebid Rwy 16-34 Rehabilitation and marking project. Copy previous plan sheets, delete cold inplace recycling, add AC leveling w/ fabric.

BASIC ENGINEERING DESIGN SERVICES

General Administration & Project Management						\	
Senior Associate	8	Hours	@	\$	150.00	۱ و	1 200 00
Senior Associate Senior Project Engineer	16	Hours	@ @	\$ \$	135.00	\$ \$	1,200.00 2,160.00
Project Engineer	24	Hours	@	φ \$	120.00	\$	2,160.00
Senior Engineering Technician	4	Hours	75	Ψ \$	92.00	\$	368.00
Administrative Assistant	4	Hours	@ @	φ.	57.00	Ф \$	228.00
Authinistrative Assistant		FIOUIS	W	Ψ	37.00	Φ	220.00
			1	Sub	total =	\$	6,836.00
	1		- /		(Old)	Ψ	0,000.00
DATA COLLECTION	\ \ \						
	1		7				
Senior Associate	0.5	Hours	@	\$	150.00	\$	75.00
Senior Project Engineer	4	Hours	@	\$	135.00	\$	540.00
Project Engineer	8	Hours	@	\$	120.00	\$	960.00
Senior Engineering Technician	12	Hours	@	\$	92.00	\$	1,104.00
	· \	\		7///	- -		6.020.00
	1	/	- 1	Sub	total	\$	2,679.00
Rwy Overlay/Rehabilitation Design	/	\.		\/			
Nwy Overlay/Reliabilitation Design		-+					
Senior Associate	2	Hours	@	\$	150.00	\$	300.00
Senior Project Engineer	8	Hours	@	\$	135.00	\$	1,080.00
Project Engineer	12	Hours	@	\$	120.00	\$	1,440.00
Senior Engineering Technician	16	Hours	@	\$	92.00	\$	1,472.00
	and the same of th			·			
		r		Sub	total =	\$	4,292.00
Drawings							
Source Associate	2.5	11	•	Ф	450.00	σ	275.00
Senior Associate	2.5	Hours	@	\$	150.00	\$	375.00
Senior Project Engineer	12	Hours	@	\$	135.00	\$	1,620.00
Project Engineer	16	Hours	@	\$	120.00	\$	1,920.00
Senior Engineering Technician	24	Hours	@	\$	92.00	\$	2,208.00
				Subf	total =	\$	6,123.00
				Jubi	iolai	Ψ	0,123.00

Specifications & Bid Documents			_				
Senior Associate	2	Hours	@	\$	150.00	\$	300.00
Senior Project Engineer	12	Hours	@	\$	135.00	\$	1,620.00
Project Engineer	16	Hours	@	\$	120.00	\$	1,920.00
Clerical	24	Hours	@	\$	48.00	\$	1,152.00
Expenses	1	Lump Sum	@	\$	1,000.00	\$	1,000.00
			The same of the sa	Sul	ototal	\$	5,992.00
Bidding			The same of the sa			7 /	
Senior Associate	4	Hours	@	\$	150.00	\$	600.00
Senior Project Engineer	12	Hours	@	\$	135.00	\$	1,620.00
Project Engineer	24	Hours	@	\$	120.00	\$	2,880.00
Senior Engineering Technician	/ 4/	Hours		\$	92.00	\$	368.00
Clerical	16	Hours	@	\$	48.00	\$	768.00
Aircraft, Cessna 182	4	Hours	@	\$	130.00	\$	520.00
		\ /		Sul	ototal	\$	6,756.00



0639087 Page: 4 Of 6

BK- 0305 PG- 6310 03/15/2005

\$

32,678.00

Printed: 2/15/2005

Minden Tahoel Airport, Rwy 16-34 Rebid **Project Work Plan**

HOURS ESTIMATE

1100110 2011111112						
DESCRIPTION	Senior Associate	Senior Project Engineer	Project Engineer	SeniorTech nician	Clerical	Aircraft
ADMINISTRATION/PM SALVAS TO NEAR THE SALVAS						
Develop Work Plan/Design Fee Est./PM/Budget Setup Design files & Admin files Coordinate with FAA, Client, & subconsultants.	0.5	6 2 4	12 4 4	2	2	
Consult with Client, Contract Coordination Project Team Meetings	3 0.5	2	22	2	2	
	8	16	24	4	4"	0
DATAGOLLEGTION CONTROL SAME AND	Proping a	Market All				
Revise previous plan set/creat new dwg files Review previous design	0.25 0.25	2	2	8		
	0.5	4	-6	8	0	0
DESIGN Elements	W. 23433	(21)2:356				
Plan Sheet Layout Change Rehabilitation Technique to fabric/AC OL	0.25 0.25	0.5 1	1 2	2 6		
Revise Cross sections	0.25	2	4	4		
Shoulder/ditch Grading	0.5	2	2	2		
Qty/Cost estimate	0.5	2	2	2	******	
QC check list sign off varification	0.25	0.5	Salasiana a continue		Seath Carry 1989	Reservation - Anna Const.
	2	8	12	16	. 0	0
SPECIFICATIONS AND		9				
Specification Setup/Revision M/U Special Provisions/Construction Sequencing	1	2 4	4		6 	
Verify Bid Items & Measure/Payment Descriptions	0.5	2	4		2	
Produce document, make copies, transmit	3				12	
	1.5	8	12	0	24	0
DRAWINGS - Land Company of the Compa		WARE OF		ANT EXCEPT	5.5 -0 CF Q 95.5 CF	
Title Sheet	0.25	0	1	1		
Project Layout Plan & General Notes	0.25	2	2	4		
Rwy Rehabilitation sheet 1	0.5	2	4	4		
Rwy Rehabilitation sheet 2	0.5	2	4	4		
Rwy Rehabilitation sheet 3	0.5	2	2	4		
Rwy Marking Plan	0.25	2	2	4		**********
Misc Details	0.25	2	1	3	state 2 and 2 days and	9 June 177 1 - 5 199 26
	2.5	12	16	24	0	0
SOLICIT BIDS.						
Bidders List, Calls, Copies, Prints, Production			40		12	
Pre Bid Meeting Addendum Preparation, Bidders Questions		8	12 12		2	4
Bid Summary, Calls with Client	2	2		2	2	*********
Did Suffilliary, Sails Will Origin	2 1	∠ 12	24	2	16	4
		60*	5 94.::		44 %	4 · 4 · . · ·
The standard of the standard o			1869年中,是四周80年18日	5%年最大的 工 工程能力量的	企物中,不是	TOWNS TO THE

