

DOC # 0711414
10/18/2007 11:25 AM Deputy: SD
OFFICIAL RECORD
Requested By:
DC/COMMUNITY DEVELOPMENT

Assessor's Parcel Number: N/A

Date: OCTOBER 16, 2007

Recording Requested By:

Douglas County - NV
Werner Christen - Recorder
Page: 1 Of 5 Fee: 0.00
BK-1007 PG- 5103 RPTT: 0.00



Name: LYNDA TEGLIA, COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 1 (#2007-217)

(Title of Document)

SEP 26 2007

CHANGE ORDER

DOUGLAS COUNTY
COMMUNITY DEVELOPMENT

No. 1

PROJECT: 2007 Road Seal Project

DATE OF ISSUANCE: September 13, 2007 EFFECTIVE DATE: September 13, 2007

OWNER: Douglas County NV

OWNER's Contract No. DCCD 2007-603

CONTRACTOR: Intermountain Slurry Seal, Inc. ENGINEER: Jeff Foltz, PE

2007 OCT 16 PM 12:08
2007.09.21.7

You are directed to make the following changes in the Contract Documents.

Description: Change the unit prices and adjust the bid quantities to reflect the actual field quantities.

Reason for Change Order: To reconcile the bid quantities to the actual field quantities

Attachments: Contractor request to change work and final quantity tabulation.

CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$584,485.00</u>	CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: <u>August 10, 2007</u> Ready for final payment: <u>August 24, 2007</u> days or dates
Net changes from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> \$0	Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> <u>0</u> days
Contract Price prior to this Change Order <u>\$584,485.00</u>	Contract Times prior to this Change Order Substantial Completion: <u>August 10, 2007</u> Ready for final payment: <u>August 24, 2007</u>
Net (decrease) of this Change Order <u>(\$122,986.95)</u>	Net Increase (decrease) of this Change Order <u>0</u> days
Contract Price with all approved Change Orders <u>\$461,498.05</u>	Contract Times with all approved Change Orders Substantial Completion: <u>August 10, 2007</u> Ready for final payment: <u>August 24, 2007</u>

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)

APPROVED:
By: [Signature]
Owner (Authorized Signature)

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Date: Sept 13 2007

Date: 9/27/07

Date: 9/26/07



INTERMOUNTAIN

July 31, 2007

Ed Mason, Civil Engineer III
1594 Esmeralda Ave
Minden, NV 89423

Re: Change in conditions

Dear Ed:

Intermountain in conjunction with Logan Creek GID have reached a compromise on changing the chip seal to a slurry seal. We have agreed on a type III slurry seal at 14 cents per SF for the Logan Creek GID area. Intermountain would also like to propose two other changes in the type of pavement maintenance product one on Waterloo Lane the second on Meneley Alley. On Waterloo Lane the chip seal is being used to change to striping configuration, due to the traffic volume and the nature of intersection we are proposing to change the chip seal to a type III slurry seal. The change would provide the same amount of wear surface but would make the striping more visible. We propose to credit 5 cents per SF based on the bid item to a price of 14 cents per SF for Waterloo Lane. We would also like to change Meneley Alley to a type III slurry seal. We would again propose to credit 5 cents per SF based on the bid item to a price of 14 cents per SF for Meneley Alley.

If you have any questions or concerns please call me at (775) 358-1355

Sincerely,
INTERMOUNTAIN SLURRY SEAL, INC.


Marc Thorpson
Chief Estimator

cc: ISS#161180lett-02

Intermountain Slurry Seal, Inc
PO Box 1841
Sparks, NV 89438
PH: (775) 358-1355 • FX: (775) 355-9458

www.intermountain-slurry.com

Office Locations:
Salt Lake City UT (801) 532-8900
Loomis CA (916) 660-9756
Monterey CA (831) 378-8830
Las Vegas NV (702) 320-1665

0711414 Page: 3 Of 5 10/18/2007
BK- 1007
PG- 5105

2007 Chip Seal

Bid Item	Description	Last Chipped	Bid Quantity	Units	Intermaintain Unit Price	Slurry Seal Bid Amount	Final Q unit	Extension
1	Mobilization		1	LS	\$57,090.40	\$57,090.40	1	\$57,090.40
2	Traffic Control		1	LS	\$54,000.00	\$54,000.00	1	\$54,000.00
3	J.L. patching - 5" Type 2 AC on 8" AB		3,346	SF	\$14.53	\$48,617.38	3420	\$49,692.60
4	Johnson Lane (single chip)	2000 OL	593,297	SF	\$0.19	\$112,726.43	557304	\$105,887.76
5	East Valley Road (single chip)	N/A	366,430	SF	\$0.19	\$69,621.70	366430	\$69,621.70
6	Tilman from Dress. Ln. to Kimm. (single chip)	2000 OL	240,000	SF	\$0.19	\$45,600.00	240000	\$45,600.00
7	Waterloo Lane (single chip)		8,800	SF	\$0.14	\$1,232.00	8800	\$1,232.00
8	North Sunridge Drive (single chip)		109,047	SF	\$0.19	\$20,718.93	109047	\$20,718.93
9	Menely Alley (single chip)		9,506	SF	\$0.19	\$1,823.24	0	\$0.00
10	Pabble Road (unpaved, dbl chip)		39,176	SF	\$0.44	\$17,237.44	0	\$0.00
11	Limestone Road (unpaved, dbl chip)		38,336	SF	\$0.44	\$16,867.84	0	\$0.00
12	Pinenut Way (unpaved, dbl chip)		20,096	SF	\$0.44	\$8,842.24	0	\$0.00
13	Walker View (unpaved, dbl chip)		14,332	SF	\$0.44	\$6,306.08	0	\$0.00
14	Flint Road (unpaved, dbl chip)		23,068	SF	\$0.44	\$10,149.92	0	\$0.00
15	Kinsey Way (slurry seal)	1999	35,140	SF	\$0.16	\$5,622.40	35140	\$5,622.40
16	Kinsey Way Spur (slurry seal)	1999	2,600	SF	\$0.16	\$416.00	2600	\$416.00
17	Reese Court (slurry seal)	1999	8,800	SF	\$0.16	\$1,408.00	8800	\$1,408.00
18	Logan Creek Drive (single chip)		61,000	SF	\$0.14	\$8,540.00	61000	\$8,540.00
19	Michael Lane (east) (single chip)		10,000	SF	\$0.14	\$1,400.00	10000	\$1,400.00
20	Michael Lane (west) (single chip)		2,600	SF	\$0.14	\$364.00	2600	\$364.00
21	Logan Creek Area patching (3 on 6)		1,800	SF	\$8.46	\$15,228.00	0	\$0.00
22	Tamarack Drive (slurry seal)		22,000	SF	\$0.18	\$3,960.00	22000	\$3,960.00
23	Pine Point (slurry seal)		8,000	SF	\$0.18	\$1,440.00	8000	\$1,440.00
24	Sugar Pine Circle (slurry seal)		40,000	SF	\$0.18	\$7,200.00	40000	\$7,200.00
25	Lincoln Circle (slurry seal)		9,000	SF	\$0.18	\$1,620.00	9000	\$1,620.00
26	Ganyon Circle (slurry seal)		23,000	SF	\$0.18	\$4,140.00	23000	\$4,140.00
27	Cedar Ridge (slurry seal)		15,000	SF	\$0.18	\$2,700.00	15000	\$2,700.00
28	Michelle Drive/twin Court (dbl chip)		40,440	SF	\$0.44	\$17,793.60	0	\$0.00
29	Laura Drive (double chip)		18,190	SF	\$0.44	\$8,003.60	0	\$0.00
30	Faris Court (double chip)		12,000	SF	\$0.44	\$5,280.00	0	\$0.00
31	Aynes Court (double chip)		9,425	SF	\$0.44	\$4,147.00	0	\$0.00
32	12" STOP BARS		5	EA	\$105.00	\$525.00	5	\$525.00
33	CROSSWALK STRIPING		2	EA	\$105.00	\$210.00	2	\$210.00
34	DOUBLE YELLOW CENTERLINE		47,123	FT	\$0.18	\$8,482.14	38190	\$6,874.20
35	4" FOG LINE		85,241	FT	\$0.12	\$10,228.92	81122	\$9,734.64
36	8" LANE LINE		1,009	FT	\$0.18	\$181.62	285	\$51.30
37	TURN ARROWS		16	EA	\$100.00	\$1,600.00	2	\$200.00
38	RE-STRIPING WATERLOO LANE		1	LS	\$1,249.12	\$1,249.12	1	\$1,249.12
	Total Contract					\$582,573.00		\$461,498.05
					Bid Pref. ?	YES		



COPY

SEAL

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: October 16 2007

[Signature] Clerk of the 9th Judicial District Court of the State of Nevada, in and for the County of Douglas.

By [Signature] Deputy

