

Douglas County - NV
Werner Christen - Recorder
Page: 1 of 3 Fee: 0.00
BK-1007 PG- 6903 RPTT: 0.00



Assessor's Parcel Number: N/A

Date: OCTOBER 23, 2007

Recording Requested By:

Name: LYNDA TEGLIA, COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CONTRACT AMENDMENT NO 1 (#2007.230)
(Title of Document)

FILED
2007. 230
2007 OCT 23 PM 3:13

AMENDMENT NO. 1
Contract Between Douglas County
and
Nichols Consulting Engineers, Chtd.
Lake Village Drive Water Quality Improvement Project, EIP No. 679

Whereas, on February 17, 2007, Douglas County, a political subdivision of the State of Nevada, and Nichols Consulting Engineers, Chtd., an independent contractor, entered into a contract for Contractor to provide engineering services for the Lake Village Drive Water Quality Improvement Project, EIP NO. 679; and

Whereas, additional work is required to sample and test project area soils to determine nutrient content and gradation as outlined in the attached September 24, 2007 letter and to provide written reporting of the results; and

Whereas, additional work is required to video an existing storm drain pipe on Lake Village Drive in the vicinity of Cascade Court and the Lake Village Professional Building to determine the condition and location of the pipe; and

Now, therefore, in consideration of the agreements herein made, the parties mutually agree as follows:

- Nichols Consulting Engineers, Chtd. will complete soil sampling and testing as outlined in the attached September 24, 2007 letter and provide written reporting of the results on a time and material basis for a cost not to exceed \$6,300.00.
- Nichols Consulting Engineer, Chtd. will complete a video inspection of the existing storm drain pipe on Lake Village Drive in the vicinity of Cascade Court and the Lake Village Professional Building and provide a written inspection report on a time and material basis for a cost not to exceed \$1,500.00.
- For the soil sampling and testing work and video inspection the contract amount is increased by \$7,800 for a revised contract cost not to exceed \$227,300.

Paul Pettum
Nichols Consulting Engineers, Chtd.

10/15/07
Date

Carl D. Dineen
County Engineer/Engineering Manager

10/16/07
Date

Attest:
Bonnie Griffin
County Clerk

10-23-07
Date

By Carol M. Mullock
N/A
District Attorney

10-17-07
Date

COPY

SEAL

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: October 23, 2007

B. RIFKIN Clerk of the 9th Judicial District Court of the State of Nevada, in and for the County of Douglas.

By Carol McLaughlin Deputy



BK- 1007
PG- 6905