	DOC # 0731408 10/14/2008 11:14 AM Deputy: GB
Assessor's Parcel Number: N/A	OFFICIAL RECORD Requested By: DC/PUBLIC WORKS
Date: <u>OCTOBER 10, 2008</u>	
Recording Requested By:	Douglas County - NV Karen Ellison - Recorder Page: 1 Of 4 Fee: 0.00 BK-1008 PG-2026 RPTT: 0.0
Name: MONA MCCOY, PHRLIC WORKS	
Address:	
City/State/Zip:	
Real Property Transfer Tax: \$_N/A	

0.00 0.00

CHANGE ORDER NO 1 (#2008.230)

(Title of Document)

CHANGE ORDER


No. 01

PROJECT: Do	uglas county Landfill R	epair		
DATE OF ISSUANCE:	9/30/08	EFFECTIVE DATE: 9/30/08		
OWNER: Do	uglas County	2 5 8 h		
OWNER's Contract No				
CONTRACTOR: RE	OK Construction Inc.	ENGINEER: Cathe Pool 5		
You are directed to make	e the following changes	in the Contract Documents.		
Description: Repair the area of depression to the east of the liner failure by using onsite soils to bring it up so that it will have positive drainage.				
Reason for Change Order: During the recent repair work, this new area of depression was noticed and found to be in need of repair.				
Attachments:				
CHANCE IN COM	TDACT DDICE.	CHANGE IN CONTRACT TIMES.		
CHANGE IN CON Original Contract Price	TRACT PRICE:	CHANGE IN CONTRACT TIMES: Original Contract Times		
\$99,700.00		Substantial Completion: 0 Ready for final payment: 0 days or dates		
Net changes from previo	us Change Orders	Net change from previous Change Orders		
No to No		No to No		
\$0		days		
Contract Price prior to thi \$99,700.00	s Change Order	Contract Times prior to this Change Order Substantial Completion: Ready for final payment:		
Net Increase (decrease)	of this Change Order	days or dates Net Increase (decrease) of this Change Order		
\$9,970.00		<u>0</u>		
Contract Price with all ap Orders	proved Change	days Contract Times with all approved Change Orders		
\$109,670.00	//	Substantial Completion: November 14, 2008 Ready for final payment: December 14, 2008 1, days or dates		
By Engineer (Authorized Signa	APPROVED: By: Sture) Owner (Authorize	ACCEPTÉD:		
Date: 9/30/08		30108 Date: 9-30-08		
U:\My Documents\Landfill\rdk CHA	NGE ORDER01.doc	0731408 Page: 2 Of 4 10/14/2008		

Underground Utilities. Site Development **Erosion Control**



Asphalt & Concrete Saw Cutting and Coring



NV.Lic. #0045600

Proposal



Mobile (775)721-1152 * Fax (775)782-0739

	1 1 1/2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1		1 1
PROPOSAL SUBMITTE	рто	PHONE	DATE
Douglas Count	ty Landfill/ Cathe Pool	782-6274	9/25/2008
STREET 1594 Es	meralda P.O. Box 218	JOB NAME Change Order	\ \
CITY, STATE AND ZIP C	QDE	JOB LOCATION	
Minden	Nevada 89423	Douglas County Lan	ndfill
This Cl	ange Order Bid Includes:		
Repairi	ing area settled where wate	r pond's above landfi	ll liner.
Materia	al to be hauled & placed in	low area, to shed wat	ter. Material
will be	used from same borrow sit	e as the other low are	28.
<u>Care wi</u>	11 be given not to impact	areas other than work	site.
	Construction is not respons	sible for staking, per	mits or fees of
any kir	1À.	\	
		\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ 	·
<u> </u>		\rightarrow	
		/ 	
	1		
	1		······································
/		/ /	
	^		
WE PROPOSE hereb	v to complete job in accordance with above	specifications, for the sum of:	
Nine Thous	and Nine Hundred Seventy ar	A 20/00	s(\$_9,970.00)
Payment to be made as follows:	/ /		• (• <u>• • • • • • • • • • • • • • • • • </u>
Payment	due in full upon completion	<u>)n</u>	
			·-
	as specified. All work to be completed in a substantial to specifications submitted, per standard practices.	Authorized ///	/
Any alteration or deviation fro	n above specifications involving extra coats will be as, and will become an extra charge over and above the	Signature	$\overline{}$
estimate. All agreements cont	ingent upon strikes, accidents or detay beyond our	Note: This proposal may be withdrawn to	y us if not accepted within
control. Owner to carry fire, torr fully covered by Workmen's Co	add and other necessary insurance. Our workers are impensation trisurance.	3 days.	
	The above proces, specifications and conditions are		
	pled. You are authorized to do the work as specified.	Signature	
		(CENT BENE 12206 1112) (121) 51211 51211 5211 1211 121	BK- 1008
	I I	INDIN BRIII INDUN 11101 IINII KINII GAIGI INII I	ll PG- 2028 10/14/2008
	0.73	1408 Page: 3 Of 4	IU/14/2006

0731408

Page: 3 Of 4

