

OFFICIAL RECORD

Requested By:
DC/PUBLIC WORKS

Assessor's Parcel Number: N/A

Date: OCTOBER 14, 2009

Recording Requested By:

Douglas County - NV
Karen Ellison - Recorder

Page: 1 Of 4 Fee: 0.00
BK-1009 PG- 2990 RPTT: 0.00



Name: EILEEN CHURCH, PUBLIC WORKS

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 3 (#2009.288)

(Title of Document)

CHANGE ORDER

FILED
 2009.288
 NO. No. 03

2009 OCT 14 AM 9:25

PROJECT: Jobs Peak Well No. 2 Replacement

DATE OF ISSUANCE: October 8, 2009

EFFECTIVE DATE: October 8, 2009

TED THRAM
 CLERK

OWNER: Douglas County

[Handwritten Signature]

OWNER's Contract No. DO-2009-210

CONTRACTOR: Aqua Drilling and Pumping

ENGINEER: Cathe Pool, PE

You are directed to make the following changes in the Contract Documents.

Description: This change order is to reconcile actual costs from the original contract for the pitless adaptor substitution which results in a net savings to the County.

CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$192,201.67</u>	CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: <u>September 10, 2009</u> Ready for final payment: <u>October 8, 2009</u>
Net changes from previous Change Orders No. 1 to No. 2 <u>\$22,819.52</u>	Net change from previous Change Orders No. 1 to No. 2, <p style="text-align: center;">2 days</p>
Contract Price prior to this Change Order <u>\$215,021.19</u>	Contract Times prior to this Change Order Substantial Completion: <u>September 12, 2009</u> Ready for final payment: <u>October 10, 2009</u>
Net decrease of this Change Order <u>(\$3,788.42)</u>	Net Increase (decrease) of this Change Order <p style="text-align: center;">0 days</p>
Contract Price with all approved Change Orders <u>\$211,232.77</u>	Contract Times with all approved Change Orders Substantial Completion: <u>September 14, 2009</u> Ready for final payment: <u>October 12, 2009</u>

RECOMMENDED:
[Handwritten Signature]
 By: _____
 Engineer (Authorized Signature)
 Date: 10/9/09

APPROVED:
[Handwritten Signature]
 By: _____
 Owner (Authorized Signature)
 Date: 10/12/09

ACCEPTED:
[Handwritten Signature]
 By: _____
 Contractor (Authorized Signature)
 Date: 10/27/09

AQUA DRILLING & WELL SERVICE, INC.

Invoice

675 EDISON WAY
 RENO, NV 89502
 TEL: (775)857-3337
 FAX: (775)857-3397

Date	Invoice #
9/23/2009	4916

Bill To
Douglas County Public Works PO Box 218 Minden, NV 89423

WELL LOCATION
Job's Peak Ranch Well NO 2 Replacement Project

Phone	Fax	Terms	Rep	RE:
		Due on receipt	THE	Replacement Well

Qty	Description	Rate	Amount
	RE: Douglas County Foothill (Job's Peak) Well #2- Final Bill		
	Provided & Installed New Pitless Adapter	11,199.07	11,199.07
	Installed New Submersible Pump with SS 4" Pipe	18,340.10	18,340.10
	Electrical Work Box	860.00	860.00
	Site Piping	860.00	860.00
	Site Work/Landscaping	4,000.00	4,000.00
	Discount for Pitless Adapter	-2,691.07	-2,691.07
	Retainage Return	8,988.11	8,988.11
	Credit for Over Payment	-1,630.55	-1,630.55
	Additional Sand Per Eco-Logic	533.20	533.20

		Total	\$40458.86
--	--	--------------	-------------------



COPY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE: Oct 14 2009
1729 Clerk of the 9th Judicial District Court
of the State of Nevada in and for the County of Douglas.
By [Signature] Deputy