

OFFICIAL RECORD

Requested By:

DOUGLAS COUNTY/COMM DEV

Assessor's Parcel Number: N/A

Date: SEPTEMBER 5, 2012

Recording Requested By:

Douglas County - NV
Karen Ellison - Recorder
Page: 1 Of 3 Fee: 0.00
BK-0912 PG- 0573 RPTT: 0.00



Name: JEANE COX, COMMUNITY DEVELOPMENT

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 1 (#2012.184)

(Title of Document)

CHANGE ORDER

FILED

No. 1

2012.184

PROJECT: Lake Village Ph II-A Water Quality Improvement Project

2012 SEP 5 AM 10:35

DATE OF ISSUANCE: August 14, 2012

EFFECTIVE DATE: August 14, 2012

OWNER: Douglas County Nv

[Signature]
CLERK
DEPUTY

OWNER's Contract No. PWP-DO-2012-232

CONTRACTOR: Spieß Construction Co. Inc. ENGINEER: RO Anderson

You are directed to make the following changes in the Contract Documents.

Description: Leave the wood from the trees and cut into 18" rounds for the Lake Village Professional Building \$400.00

Reason for Change Order: The bid item does not require the trees to be cut into rounds. The owners of the LVPB ask the fire wood to be left.

Attachments: None.

<p>CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$270,007.20</u></p>	<p>CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: <u>October 15, 2012</u> Ready for final payment: <u>October 30, 2012</u></p>
<p>Net changes from previous Change Orders No. <u>N/A</u> <u>\$0</u></p>	<p>Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> <u>0</u> days</p>
<p>Contract Price prior to this Change Order <u>\$270,007.20</u></p>	<p>Contract Times prior to this Change Order Substantial Completion: <u>October 15, 2012</u> Ready for final payment: <u>October 30, 2012</u></p>
<p>Net Increase of this Change Order <u>\$400.00</u></p>	<p>Net Increase of this Change Order <u>0</u> days</p>
<p>Contract Price with all approved Change Orders <u>\$270,407.20</u></p>	<p>Contract Times with all approved Change Orders Substantial Completion: <u>October 15, 2012</u> Ready for final payment: <u>October 30, 2012</u></p>

RECOMMENDED:

By: *[Signature]*
Engineer (Authorized Signature)

APPROVED:

By: *[Signature]*
Owner (Authorized Signature)

ACCEPTED:

By: *[Signature]*
Contractor (Authorized Signature)

Date: 8/14/12

Date: 8/22/12

Date: 8/14/12

COPY

CERTIFIED COPY

The document to which this certificate is attached is a full, true and correct copy of the original on file and on record in my office.

DATE:

Sept 5, 2012

THB Clerk of the *9th* Judicial District Court of the State of Nevada, in and for the County of Douglas.

By

Carol M. [Signature] Deputy