

Doc Number: **0831593**

10/03/2013 08:36 AM

OFFICIAL RECORDS

Requested By
DC/PUBLIC WORKS

DOUGLAS COUNTY RECORDERS
Karen Ellison - Recorder

Page: 1 of 3 Fee: \$ 0.00

Bk: 1013 Pg: 839



Deputy: pk

Assessor's Parcel Number: N/A

Date: OCTOBER 3, 2013

Recording Requested By:

Name: EILEEN CHURCH, PUBLIC WORKS
(TD)

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CONTRACT AMENDMENT #2013.232

(Title of Document)

This page added to provide additional information required by NRS 111 312 Sections 1-2 (Additional recording fee applies)

This cover page must be typed or legibly hand printed.

FILED

CONTRACT AMENDMENT NO. 01 NO. 2013.232
 to
A Contract between
DOUGLAS COUNTY
 and
S.P. & B. UTILITIES SERVICES, INC.
 for
Extension of Period of Performance

2013 OCT -3 AM 8:15

TED THRAN
CLERK

BY [Signature] DEPUTY

WHEREAS, on May 31, 2011, Douglas County, a political subdivision of the State of Nevada ("County"), and S.P. & B. Utilities Services, Inc., (incorrectly identified in the original contract as "S.P.&B. Utility Services, Inc.) an independent contractor ("Contractor") (hereinafter collectively referred to as the "Parties"), entered into a contract for operations assistance at the North Valley Wastewater Treatment Plan in an amount not to exceed \$12,753.00 per year ("Contract");

WHEREAS, the County desires to modify the Contract to have Contractor extend the term and effective date of the Contract from June 1, 2013 through May 31, 2014.

WHEREAS, this Contract Amendment will be terminated when Ken Kanoff is no longer employed by S.P. & B. Utilities Services, Inc.

WHEREAS, the Parties agree that Contractor shall perform the work for a total cost not to exceed Twelve Thousand Seven Hundred Fifty-three Dollars and no Cents (\$12,753.00) for the term of this Contract Amendment. If this Contract Amendment is terminated before the end of the term, the cost shall be prorated as of the date of termination.

NOW, THEREFORE, in consideration of the agreements herein made, the Parties mutually agree as follows:

1. The Contract sum will be increased by \$12,753.00 to \$38,259.00.
2. The Contract term shall be extended from June 1, 2013 through May 31, 2014.
3. The Contract will immediately terminate when Ken Kanoff is not longer an employee of S.P.&B. Utilities Services, Inc.
4. All sections of the original Contract remain unchanged and in full effect.

S.P. & B. UTILITIES SERVICES, INC.

[Signature]
Linda R. Peterson, Secretary/Treasurer

9/24/13
Date

DOUGLAS COUNTY

[Signature]
Steve Mikrohisky
County Manager

10-1-13
Date

COPY

Douglas County, Nevada, State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

3rd day of Oct, 2013

By [Signature] Deputy