

No Fee

Doc Number: **0834042**

11/19/2013 09:19 AM

OFFICIAL RECORDS

Requested By
DC/PUBLIC WORKS

DOUGLAS COUNTY RECORDERS
Karen Ellison - Recorder

Page: 1 of 2 Fee: \$ 0.00

Bk: 1113 Pg: 3766



Deputy gb

Assessor's Parcel Number: N/A

Date: NOVEMBER 19, 2013

Recording Requested By:

Name: EILEEN CHURCH, PUBLIC WORKS
 (NC)

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

AMENDED CONTRACT #2013.253

(Title of Document)

FILED

2013.253

2013 NOV 19 AM 8:25

CONTRACT AMENDMENT NO. 001

A Contract between Douglas County

and

Lumos & Associates, Inc.
9222 Prototype Dr., Reno, NV 89521

for

Revised Scope of Work to complete pump testing in Sierra Country Estates

TED THUAN
CLERK

WHEREAS, on October 22, 2013, Douglas County, a political subdivision of the State of Nevada ("County"), and Lumos & Associates, Inc., an independent contractor ("Contractor") (the "Parties"), entered into a contract for engineering services to complete pump testing in Sierra Country Estates, in an amount not to exceed \$24,854.00 ("Contract");

WHEREAS, the County desires to modify the Contract to have Contractor provide additional work. The additional work is to include a step drawdown pump test on Well 2, a 24-hour constant rate pump test on Well 2, and additional cost associates with data collection and analysis (the "Additional Work"); and

WHEREAS, the Parties agree that Contractor shall perform the work on a time and material basis for a total cost not to exceed twelve thousand four hundred and forty two dollars (\$12,442) as consideration for the Additional Work.

NOW, THEREFORE, in consideration of the agreements herein made, the Parties mutually agree as follows:

1. The Contract sum will be increased by \$12,442.00, not to exceed a total contract amount of \$37,296.00.
2. Contractor will provide all additional time and materials to complete the additional work.
3. All other terms and conditions of the original Contract remain unchanged and in full effect.

LUMOS & ASSOCIATES, INC.

Name and Title ENGINEERING MANAGER

11/12/13
Date

DOUGLAS COUNTY

Steve Mokrohisky
Douglas County Manager

11-15-13
Date

Douglas County State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

19th day of Nov, 2013

By Deputy