

Doc Number: **0838222**

02/13/2014 03:33 PM

OFFICIAL RECORDS

Requested By:
DC/PUBLIC WORKS

DOUGLAS COUNTY RECORDERS
Karen Ellison - Recorder

Page: 1 of 2 Fee: \$ 0.00
Bk: 0214 Pg: 2290



Deputy pk

Assessor's Parcel Number: N/A

Date: FEBRUARY 13, 2014

Recording Requested By:

Name: EILEEN CHURCH, PUBLIC WORKS
(JF)

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

CHANGE ORDER NO 1 (#2014.034)

(Title of Document)

FILED

40-2014-034

2014 FEB 13 PM 12:34

CHANGE ORDER

No. 1

TED THUAN
CLERK

BY *[Signature]*
DEPUTY

PROJECT: Tillman Ln. Sidewalk Improvements Project

DATE OF ISSUANCE: December 30, 2013 EFFECTIVE DATE: December 30, 2013

OWNER: Douglas County Public Works, Douglas County, NV

OWNER's Contract No. 2013-603

CONTRACTOR: Sierra View Equipment ENGINEER: R.O Anderson

You are directed to make the following changes in the Contract Documents.
Description: Add 60sf of sidewalk removal and replacement at bid unit price of 9.00\$/sf.

Reason for Change Order: To reconcile bid quantities to actual field quantities.

Attachments: None

CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$74,455.00</u>		CHANGE IN CONTRACT TIMES: Original Contract Times Substantial Completion: <u>January 2, 2014</u> Ready for final payment: <u>January 17, 2014</u>	
Net changes from previous Change Orders <u>\$0</u>		Net change from previous Change Orders 0 days	
Contract Price prior to this Change Order <u>\$74,455.00</u>		Contract Times prior to this Change Order Substantial Completion: <u>January 2, 2014</u> Ready for final payment: <u>January 17, 2014</u>	
Net Increase of this Change Order <u>\$540.00</u>		Net Increase (decrease) of this Change Order 0 days	
Contract Price with all approved Change Orders <u>\$74,995.00</u>		Contract Times with all approved Change Orders Substantial Completion: <u>January 2, 2014</u> Ready for final payment: <u>January 17, 2014</u>	
RECOMMENDED: <i>R.O. Anderson</i> By: <i>[Signature]</i> Engineer (Authorized Signature) Date: <u>01.13.14</u>	APPROVED: <i>Carl Puchner</i> By: <i>[Signature]</i> Owner (Authorized Signature) Date:	ACCEPTED: <i>Brian Marshall</i> By: <i>[Signature]</i> Contractor (Authorized Signature) Date: <u>1-3-14</u>	

Douglas County, State of Nevada

CERTIFIED COPY:

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

13th day of Feb, 2014
By *[Signature]* Deputy