

Assessor's Parcel Number:   N/A  

Date:   MARCH 26, 2015  

Recording Requested By:



00010733201508593050030035

KAREN ELLISON, RECORDER

✓ Name:   NIKKI SCHMIDT, PUBLIC WORKS    
  (NC)  

Address: \_\_\_\_\_

City/State/Zip: \_\_\_\_\_

Real Property Transfer Tax: \$   N/A  

  AMENDED CONTRACT #2015.060  

(Title of Document)

FILED

NO. 2015. 060

2015 MAR 25 PM 12: 59

DOUGLAS COUNTY  
CLERK

BY [Signature] DEPUTY

**CONTRACT AMENDMENT NO. 001**

A Contract between Douglas County

and

Resource Concepts, Inc.  
340 North Minnesota St., Carson City, NV 89703

for

Revised Scope of Work for expanded Design for the Walley's Lift Station

**WHEREAS**, on April 4, 2014, Douglas County, a political subdivision of the State of Nevada ("County"), and Resource Concepts, Inc., an independent contractor ("Contractor") (the "Parties"), entered into a contract for engineering services to complete civil, structural, electrical, geotechnical, mechanical, and plumbing plans and specifications for the Walley's lift station, in an amount not to exceed \$20,875.00 ("Contract");

**WHEREAS**, the County desires to modify the Contract to have Contractor provide additional work. The additional work is for a more extensive electrical design resulting from expanded electrical requirements to match Public Works standard electrical installations and to provide technical assistance during project bidding (the "Additional Work"); and

**WHEREAS**, the Parties agree that Contractor shall perform the work on a time and material basis for a total cost not to exceed three thousand one hundred forty four dollars and ninety cents (\$3,144.90) as consideration for the Additional Work.

**NOW, THEREFORE**, in consideration of the agreements herein made, the Parties mutually agree as follows:

1. The Contract sum will be increased by \$3,144.90, not to exceed a total contract amount of \$24,019.90.
2. Contractor will provide all additional time and materials to complete the additional work.
3. All other terms and conditions of the original Contract remain unchanged and in full effect.

**RESOURCE CONCEPTS, INC.**


W. Mark Tebeau Principal  
Name and Title

3/18/15  
Date

**DOUGLAS COUNTY**

James R. Nichols  
James R. Nichols  
County Manager

3/21/15  
Date



COPY

Douglas County

State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

26th day of May 2015

By [Signature] Deputy

