

Assessor's Parcel Number:  N/A

Date:  MARCH 26, 2015

Recording Requested By:



KAREN ELLISON, RECORDER

✓ Name:  NIKKI SCHMIDT, PUBLIC WORKS   
 (NC)

Address: \_\_\_\_\_

City/State/Zip: \_\_\_\_\_

Real Property Transfer Tax: \$  N/A

AMENDED CONTRACT #2015.061

(Title of Document)

FILED

40. 2015.061

**CONTRACT AMENDMENT NO. 002**

2015 MAR 25 PM 12: 59

A Contract between Douglas County

and

DOUGLAS COUNTY  
CLERK  
BY *[Signature]* DEPUTY

Resource Concepts, Inc.  
340 North Minnesota St., Carson City, NV 89703

for

Revised budget to complete Headworks Design for the North Valley WWTP

**WHEREAS**, on February 5, 2014, Douglas County, a political subdivision of the State of Nevada ("County"), and Resource Concepts, Inc., an independent contractor ("Contractor") (the "Parties"), entered into a contract and on July 22, 2014 entered into contract amendment 001 for engineering services to complete plans and specifications for and assist in bidding a replacement screen at the North Valley Wastewater Treatment Plant, in an amount not to exceed \$10,300.00 ("Contract");

**WHEREAS**, the Parties desire to modify the Contract budget to complete the Scope of Work outlined in the contract and contract amendment 001; and

**NOW, THEREFORE**, in consideration of the agreements herein made, the Parties mutually agree as follows:

1. The Contract sum will be decreased by \$3,144.90, not to exceed a total contract amount of \$7,155.10.
2. All other terms and conditions of the original Contract remain unchanged and in full effect.

**RESOURCE CONCEPTS, INC.**

*W. Marv Tebeau Principal*  
Name and Title W. MARVIN TEBEAU

3/11/15  
Date

**DOUGLAS COUNTY**

*Carl Ruschmeyer*  
Carl Ruschmeyer  
Public Works Director

3/20/15  
Date

Douglas County

State of Nevada

**CERTIFIED COPY**

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this 26th day of March, 2015  
By *[Signature]* Deputy