

Assessor's Parcel Number: N/A

Date: APRIL 14, 2016

Recording Requested By:



KAREN ELLISON, RECORDER

Name: NIKKI, PUBLIC WORKS

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A

AMENDED CONTRACT #2016-073
(Title of Document)

FILED
NO. 2016.073
2016 APR 13 PM 3:29
DOUGLAS COUNTY
CLERK
BY [Signature] DEPUTY

CONTRACT AMENDMENT NO. 001

A Contract between Douglas County, Nevada

and

Farr West Engineering
5442 Longley Lane, Suite A, Reno, NV 89801

for

Revised Scope of Work for the West Valley Hydrogeologic Study

WHEREAS, on March 3, 2014, Douglas County, a political subdivision of the State of Nevada ("County"), and Farr West Engineering, an independent contractor ("Contractor") (the "Parties"), entered into a contract for engineering services to complete the West Valley Hydrogeologic Study, in an amount not to exceed \$200,000.00 ("Contract");

WHEREAS, the Parties desire to modify the Contract Scope of Work and reallocate the costs to complete the Scope of Work. The Scope of Work will be modified to include Sierra Country Estates in the study area to allow construction of a test well at Sierra Country Estates and the contract termination date will be extended to December 31, 2016. The original Scope of Work, together with these changes, are collectively known as the "Modified Work"; and

WHEREAS, the Parties mutually agree that Contractor shall perform the work on a time and material basis in accordance with the Contract.

NOW, THEREFORE, in consideration of the agreements herein made, the Parties mutually agree as follows:

1. The Contract sum will be increased by \$0.00, not to exceed a total contract amount of \$200,000.00 and the contract termination date will be changed to December 31, 2016.
2. Contractor will provide all labor and materials, as needed, to complete the Modified Work.
3. All other terms and conditions of the original Contract remain unchanged and in full effect.

FARR WEST ENGINEERING

[Signature] For:
Brent Farr
President – Farr West Engineering

3/23/16
Date

DOUGLAS COUNTY

[Signature]
Doug Johnson
Chairman – Douglas County Board of County Commissioners

4.11.16
Date

COPY

Douglas County

State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

14th day of April, 2016
By [Signature] Deputy